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Motions 
January 17, 2017 
Page 1, 1/13/2017 @ 12:06 PM 
 

Approval of Facilities Committee Meetings Minutes 
 

The following Minutes for the Facilities Committee meetings are presented for Committee 
approval. 

1. December 6, 2016 Facilities Committee Meeting  
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Meeting Minutes 
  

Facilities Committee Meeting 
 

December 6, 2016 
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South Texas College 
Board of Trustees 

Facilities Committee 
Ann Richards Administration Building, Board Room 

Pecan Campus, McAllen, Texas 
Tuesday, December 6, 2016 @ 4:00 PM 

 
MINUTES 

 
The Facilities Committee Meeting was held on Tuesday, December 6, 2016 in the Ann 
Richards Administration Building Board Room at the Pecan Campus in McAllen, Texas.  
The meeting commenced at 4:16 p.m. with Mr. Gary Gurwitz presiding. 
 
Members present: Mr. Gary Gurwitz, Dr. Alejo Salinas, Jr., Mrs. Graciela Farias, Mr. 
Jesse Villarreal, Ms. Rose Benavidez, and Mr. Paul R. Rodriguez 
 
Members absent: Mr. Roy de León 
 
Also present: Dr. Shirley A. Reed, Mr. Chuy Ramirez, Mrs. Mary Elizondo, Mr. Ricardo 
de la Garza, Mr. George McCaleb, Mr. Paul Varville, Mr. Cody Gregg, Mr. David Valdez, 
Mr. Sam Saldana, Mr. Brian Fruge, Mr. Gilbert Gallegos, Mr. Rolando Garcia, Ms. Diana 
Bravos, Ms. Tammy Tijerina, Mr. Hector Garcia, Mr. Scott Adams, Mr. Mario Reyna, Jr., 
Ms. Hilda Perez Garcia, Mr. Ramiro Gutierrez, and Mr. Andrew Fish 
 
 

Approval of Facilities Committee Meetings Minutes 
 

Upon a motion by Dr. Alejo Salinas, Jr. and a second by Mr. Jesse Villarreal, the following 
Minutes for the Facilities Committee meetings were approved as written: 

1. November 8, 2016 Facilities Committee Meeting  
2. November 22, 2016 Facilities Committee Meeting 

The motion carried. 
 
 

Update on Status of the 2013 Bond Construction Program and Status of Project 
and Program Accountability 

Broaddus & Associates provided the following documents on the current status of the 
2013 Bond Construction program.  

 Update on the status of the 2013 Bond Construction Program; 
 Video Update on Construction Projects; 
 Chart of Project Progress; and 
 Project Scorecards 
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Broaddus & Associates also updated the following accountability reports and highlighted 
all changes to the budget in yellow: 

 Program Budget Summary worksheet; 
 Construction Budget worksheet;  

In addition, the College administration updated the following documents to reflect the 
2013 Bond Construction Program budget shortfalls:  

 Non-Bond Commitments and Expenditures worksheet 
 Tracking Contingency Log 

As of December 1, 2016, the total budget shortfall was estimated to be at $4,668,382 with 
the use of buyout savings and design and construction contingency.  

Budget Deficit Shortfall 

Brian Fruge, with Broaddus & Associates, noted that the Budget Deficit Shortfall had been 
reduced to approximately $4.6M from its height of over $7M.  He anticipated further 
reductions to bring the total deficit below the targeted goal of $4.1 M deficit in the 2013 
Bond Construction Program budget. 

The Committee noted that in addition to the presentation of buyout savings, which 
Broaddus & Associates credits for the bulk of this reduction, the Construction Program 
Manager (CPM) had also reduced the funds allocated for the GMPs for the Starr County 
Campus and Mid Valley Campus Workforce Training Center projects.  While the design 
of the projects was suspended, the Committee anticipated that the GMPs would come in 
beyond the CCL, based on the fact that almost every other project under the 2013 Bond 
Construction Program was over the CCL. 

Broaddus & Associates agreed that the projects might come in over GMP, but stated that 
the projects would be redesigned, and the CPM could not commit to a GMP budget 
beyond CCL until the design work was resumed. 

The Committee agreed.  They also noted, however, that the resulting reduction to the 
program-wide budget deficit specifically from these two projects was over $3M, and asked 
what the total Budget Deficit Shortfall had been.  With the aforementioned reduction from 
over $7M to $4.6M in deficit, this could all be accounted for simply by the suspension of 
work on those projects and the removal of their current GMPs from the budget.  If this 
was the case, then almost no savings would have been realized from the buyout savings 
presented thus far. 

Broaddus & Associates was unable to provide a clear analysis of the budget deficit based 
on the question as posed, and suggested that perhaps the budget deficit had not included 
the GMP overages of those two projects. 
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Scope of Projects 

The Committee then noted that the Pecan Campus Thermal Plant project had been 
changed from the Board-approved version, which at the schematic design phase had 
included an external screen to block the view of the cooling towers. 

Broaddus & Associates had researched this issue, and stated that the Board had 
approved a “poorly documented” change order, and that the approval to remove that 
external screen was included as a line item within the change order. 

Broaddus & Associates was undertaking the process of adding that screen back into the 
project.  When asked about the funding for this, he asserted that the funds would come 
out of previously approved buyout savings on the project. 

The Committee asked whether this would be brought to the Board for approval, and 
Broaddus & Associates indicated that they intended to resolve the issue without Board 
action. 

The Committee asked whether the funds could come from the project Design 
Contingency or from the owner-controlled project Construction Contingency, and 
Broaddus & Associates restated that the funds would come from a reduction to buyout 
savings. 

Funding for any shortfall net of buyout savings and use of design and construction 
contingency would be covered by non-bond funds.  

No action was requested. 
 
 
Review and Recommend Action on Change Orders for Use of Buyout Savings for 

the 2013 Bond Construction Program 

1. Pecan Campus North Academic Building  
2. Technology Campus Parking and Site Improvements 

Approval on proposed change orders for use of buyout savings for the 2013 Bond 
Construction Projects will be requested at the December 13, 2016 Board meeting. 

Purpose 
The current buyout savings for the 2013 Bond Construction Projects above were reviewed 
and the proposed savings would be processed by submitting a change order. Buyout 
savings are realized when actual construction services are contracted at a lower cost than 
the Board approved Guaranteed Maximum Price (GMP). GMPs include Design and 
Construction contingency funds based on a percentage of the total construction cost. When 
buyout savings reduce the total construction costs, the associated contingencies are also 
reduced from the GMP.  
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The proposed Change Orders would reduce the overall GMPs due to buyout savings and 
associated reductions to project level Design and Construction contingencies, and the 
reduced costs would be transferred to the 2013 Bond Construction Program Contingency 
fund. Broaddus & Associates was working with D. Wilson Construction Company and E-
CON Group, LLC to determine the associated contingency savings, which would be 
presented at a later date. 

Background 
As part of the buyout process, D. Wilson Construction Company and E-CON Group, LLC 
brought forward cost information to allow the acceptance of actual buyout savings for the 
project. They were as follows: 
 
2013 Bond Construction Buyout Savings 
 

Construction Projects Buyout Savings 
Pecan Campus North Academic $720,878

Tech Campus Parking & Site Improvements 400,000

Total Buyout Savings $1,120,878
 

 

Tech Campus Parking & Site Improvements 
Board 

Approved Date 
Approved 

GMP Amount
Original Total GMP Approved  6/28/16 $1,985,820
Previously Approved Deductive Change Order 9/27/16 (22,246)
Revised GMP  9/27/16 $1,963,574
Current Proposed Deductive Change Order Pending (400,000)
Current Revised GMP  $1,563,574

 
Broaddus & Associates recommended accepting the buyout savings for a total of 
$1,120,878 and approval of change orders to re-allocate the savings to the 2013 Bond 
Construction Program Contingency.  
 
Staff recommended that Broaddus & Associates provide a regular report on buyout 
savings and documentation as those savings are reallocated to the 2013 Bond 
Construction Program Contingency fund, and to assist the College track its overall 
program budget. 

Pecan Campus North Academic Building 
Board 

Approved Date 
Approved 

GMP Amount
Original Total GMP Approved  6/28/16 $10,951,000
Proposed Deductive Change Order pending (720,878)
Revised GMP   $10,230,122
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Presenters 
Representatives from Broaddus & Associates and D. Wilson Construction Company and 
E-CON Group, LLC were present at the Facilities Committee meeting to discuss the 
buyout savings. 
   
Upon a motion by Mr. Gary Gurwitz and a second by Mrs. Graciela Farias, the Facilities 
Committee recommended Board approval of the proposed change orders for the buyout 
savings of $720,878 for the Pecan Campus North Academic Building and $400,000 for 
the Technology Campus Parking and Site Improvements for a total of $1,120,878, and to 
reduce the GMP amounts for the 2013 Bond Construction projects as presented.  The 
motion carried. 
 
 
Due to time constraints, the Facilities Committee took the following items out of 
order: 
 
 

Review and Recommend Action on Contracting Construction Services for the 
Non-Bond Pecan Plaza Parking Area for Police Vehicles 

Approval to contract construction services for the Non-Bond Pecan Plaza Parking Area 
for Police Vehicles project will be requested at the December 13, 2016 Board meeting. 
 
Purpose 
The procurement of a contractor would provide for construction services necessary for 
the Non-Bond Pecan Plaza Parking Area for Police Vehicles project. 
 
Background 
On October 27, 2016, the Board of Trustees approved design services with R. Gutierrez 
Engineering Corporation to prepare plans and specifications for the Non-Bond Pecan 
Plaza Parking Area for Police Vehicles project. The design team at R. Gutierrez 
Engineering Corporation worked with college staff in preparing and issuing the necessary 
plans and specifications for the solicitation of competitive sealed proposals. 
 
Solicitation of competitive sealed proposals for this project began on October 31, 2016.  
A total of ten (10) sets of construction documents were issued to general contractors and 
sub-contractors, and a total of six (6) proposals were received on November 16, 2016. 
 

Timeline for Solicitation of Competitive Sealed Proposals 

October 31, 2016 Solicitation of competitive sealed proposals began. 

November 16, 2016 Six (6) proposals were received.   
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Justification 
The current South Texas College Department of Public Safety (DPS) vehicles were 
located in the parking lot in front of the College’s Department of Public Safety (DPS). The 
parking area was unsecured and the vehicles were exposed to the open environment. It 
was necessary to have an enclosed parking area adjacent to the DPS facility in the 
available property owned by the College. The project would include concrete paving, 
exterior lighting, storm drainage, fencing, and landscaping. This project was submitted as 
part of the College’s Capital Improvement Process and funding was available.  
 
The submitted proposal, however, did not include a paint finish or a precast cap on the 
concrete block fence walls. The finish work on the walls would be addressed by College 
staff and a recommendation would be presented to the Facilities Committee at a later 
date. 
 
The Board approved the hiring of the engineer to perform design services necessary to 
receive construction proposals. The Board had advised that upon receiving the bids, the 
Board may recommend not proceeding with the construction of the project if the proposals 
were cost prohibitive.  
 
College staff reviewed and evaluated the competitive sealed proposals and 
recommended NM Contracting, LLC as the highest ranked in the amount of $200,000.  
 
Funding Source 
Funds for this project were budgeted in the FY 2016 - 2017 Non-Bond Construction 
budget in the amount of $250,000. 
 

Source of Funding Amount 
Budgeted

Funds 
Available 

Highest Ranked 
Proposal 

NM Contracting, LLC

Non-Bond Construction $250,000 $250,000 $200,000

 
Reviewers 
The proposals were reviewed by R. Gutierrez and staff from the Facilities Planning & 
Construction, Operations and Maintenance, Public Safety, and Purchasing departments. 
 
Enclosed Documents 
Staff evaluated these proposals and provided a proposal summary. Photographs of the 
existing site and a plan of the proposed parking lot were also provided. It was 
recommended that the top ranked contractor be recommended for Board approval. 
 
Upon a motion by Mr. Gary Gurwitz and a second by Dr. Alejo Salinas, Jr., the Facilities 
Committee recommended Board approval at the December 13, 2016 Board meeting, to 
contract construction services with NM Contracting, LLC in the amount of $200,000 for 
the Non-Bond Pecan Plaza Parking Area for Police Vehicles project as presented.  The 
motion carried. 
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The Facilities Committee was informed that there was a display of furniture pieces for 
their review; furthermore, the architect preparing to present color boards for the 
Committee’s recommendation of Board action proposed that reviewing the furniture 
display would help put his presentation in context. 
 
The Facilities Committee recessed at 5:07 p.m. to review the furniture display. 
 
The Facilities Committee reconvened at 5:40 p.m. to resume the meeting. 
 
 
Review and Recommend Action on Color Boards for the 2013 Bond Construction 

Projects  
 

1. Starr County Campus Health Professions and Science Building 
2. Starr County Campus Student Services Expansion 
3. Starr County Campus Student Activities Expansion 
4. Starr County Campus Library 
5. Starr County Campus Thermal Plant 

 
Approval of the colors and finishes for the 2013 Bond Construction projects will be 
requested at the December 13 2016 Board meeting. 
 
Background 
The architects prepared updated color boards and interior renderings containing interior 
paint colors, wall finishes, flooring materials, millwork finishes, and wall tile for review by 
the Facilities Committee.  
 
The preliminary color boards were originally presented for review and comment only at 
the November 22, 2016 Facilities Committee meeting. 
 
Presenters 
Mr. Hector Garcia from the Mata + Garcia Architects, LLP was present at the December 
6, 2016 Facilities Committee meeting to provide and present the recommended color 
boards. 
 
Upon a motion by Mr. Gary Gurwitz and a second by Dr. Alejo Salinas, Jr., the Facilities 
Committee recommended Board approval of the selection of colors and finishes for the 
2013 Bond Construction Starr County Campus projects as presented.  The motion 
carried. 
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Review and Recommend Action on Furniture Selections for the 2013 Bond 
Construction Program 

 
Approval of furniture selections for the 2013 Bond Construction Program will be requested 
at the December 13, 2016 Board meeting.  
  
Purpose 
The College had current furniture standards for the buildings throughout the college 
district. The College was in need of updating furniture standards for the new 2013 Bond 
Construction projects and for use in any existing college facilities. The approval of the 
furniture selections was necessary to establish the standards and to allow for the 
buildings to be furnished in time for occupancy. 
 
Justification 
The standardization of furniture products allows for equity and consistency throughout the 
district and for optimization of cost efficiencies. 
 
Background 
On December 15, 2015, the Board of Trustees approved contracting HPG Design Group, 
LLC for furniture consulting services for the 2013 Bond Construction Program. HPG 
Design Group, LLC began working with Broaddus & Associates, Facilities Planning & 
Construction, and College staff to review, develop, and update the furniture standards. 
HPG Design Group, LLC was working with the design teams to provide furniture layouts, 
cost estimates, furniture selections including fabrics, colors, and material finishes. The 
types of furniture includes tables, chairs, soft seating, and desks for various spaces such 
as classrooms, multi-purpose rooms, dining areas, and student collaboration areas to be 
used district wide. The proposed selections were be provided in a mock up setting at the 
Pecan Campus Building A Atrium on December 6, 2016. 
 
Funding Source 
Furniture funds were budgeted in the Bond Construction budget for fiscal year 2016-2017. 
 
Reviewers 
The proposed furniture selections were reviewed by Broaddus & Associates and College 
staff.  
 
Presenters 
Representatives from HPG Design Group, LLC and Broaddus & Associates were present 
at the Facilities Committee meeting to present furniture selections. 
 
The Facilities Committee took no action on this item and asked that the information be 
presented to the Board without a committee recommendation. 
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Update on Status of Non-Bond Construction Projects 
 
The Facilities Planning and Construction staff provided a design and construction update. 
This update summarized the status of each capital improvement project currently in 
progress. Mary Elizondo and Rick de la Garza were present to respond to questions and 
address concerns of the committee. 
 
This item was for the Committee’s information and review, and no action was taken. 

 
 

Adjournment 
 

There being no further business to discuss, the Facilities Committee Meeting of the South 
Texas College Board of Trustees adjourned at 6:00 p.m. 
  
I certify that the foregoing are the true and correct minutes of the December 6, 2016 
Facilities Committee Meeting of the South Texas College Board of Trustees. 

 
 
_______________________ 
Mr. Gary Gurwitz, Chair 
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Update on Status of the 2013 Bond Construction Program and Status of Project 
and Program Accountability 

Broaddus & Associates has provided the enclosed documents on the current status of 
the 2013 Bond Construction program.  

 Update on the status of the 2013 Bond Construction Program; 
 Video Update on Construction Projects; 
 Chart of Project Progress; and 
 Project Scorecards 
 Master Program Schedule as of October 27, 2017 Board Meeting 

Broaddus & Associates has provided the following accountability reports: 

 Program Budget Summary worksheet; 
 Construction Budget worksheet;  

In addition, the College administration has provided the following documents to reflect the 
2013 Bond Construction Program budget shortfalls:  

 Non-Bond Commitments and Expenditures worksheet 
 Tracking Contingency Log 

As of January 17, 2017, the total budget shortfall is estimated to be at $4,668,372 with 
the use of buyout savings and design and construction contingency. There were no 
changes to bond budget this month and the estimated total budget shortfall remains the 
same as reported at the December 13, 2016 Board meeting.   

Funding for any shortfall net of buyout savings and use of design and construction 
contingency will be covered by non-bond funds.  

No action is requested.  
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STC 2013 Bond Program - Pecan Campus
North Academic Building

Scorecard #21
Status:Submitted
01/05/2017   

Scope
 Initial Program Current Program
Building SF 61,267 61,267
Budget $10,500,000 $10,500,000
SD Estimate  $11,015,000
DD Estimate  $11,400,000
CD 30%  $11,462,000
CD 60% GMP  $10,951,000
 

Budget
Initial 
Budget

Schedule

Activity
30 Day Look Ahead

Structural steel thru Lvl 3
Concrete floor at Lvl 2
Metal Studs and sheathing exterior and interior
Masonry continues at elevator and stairwells

Key Consultants/Contractors
Architect: PBK Architects
MEP: DBR Engineering
Structural: Chanin Engineering
Civil: Perez Consulting Engineers
AV/IT WJHW Consultants
D.Wilson Construction Co.

Key Owner Issues or Concerns
Primary power to 'Temporaries' to complete transfer prior to start of Spring
Semester

Recent Photo

18

http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14389&project=5895


STC 2013 Bond Program - Pecan Campus
South Academic Building

Scorecard #21
Status:Submitted
01/05/2017   

Scope
 Initial Program Current Program
Building SF 40,000 41,694
Budget $6,800,000 $6,800,000
SD Estimate  $7,605,000
DD Estimate  $7,375,866
60% CD GMP  $6,657,834

 
 

Budget
Initial 
Budget

Schedule

Activity
30 Day Look Ahead

Fabricate structural steel, start delivery
Site utilities adjacent building

Key Consultants/Contractors
Architect: BSG Architects
MEP: Halff Associates
Structural: Lopez Engineering
Civil: PCE 
AV/IT WJHW Consultants

Key Owner Issues or Concerns
Struct Steel shop drawing complications set back fabrication and delivery

 

Recent Photo

19

http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14405&project=5896


STC 2013 Bond Program - Pecan Campus
STEM Building

Scorecard #20
Status:Submitted
01/05/2017   

Scope
 

 Initial Program Current Program
Building SF 48,879 51,276

Budget $8,500,000 $8,500,000
SD Estimate  $9,397,167
DD Estimate  $9,703,192
CD 30% Est  $0
CD 60% GMP  $10,417,059

 
 

 

Budget
Initial 
Budget

Schedule

Activity
30 Day Look Ahead

Fabricate structural steel, start delivery
Site utiilties adjacent building

Key Consultants/Contractors
Architect: Boultinghouse Simpson Gates
MEP: Halff Associates
Structural: Lopez Engineering Group
Civil: Perez Consulting Engineers
AV/IT WJHW Consultants

Key Owner Issues or Concerns
Complications of Struct Steel shop drawing process sets back steel
fabrication and delivery

 

Recent Photo

20

http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14404&project=5897


 Initial Program Current Program
Building SF 33,042 33,042

Budget $5,700,000 $6,200,000
SD Estimate  $6,166,259
DD Estimate  $6,602,118
30% CD $6,350,000 $6,719,006
60% CD GMP  $6,888,179

STC 2013 Bond Program Pecan Campus
Cafeteria & Activities Building

Scorecard #21
Status:Submitted
01/05/2017   

Scope
 

 

Budget
Initial 
Budget

Schedule

Activity
30 Day Look Ahead

Structural steel delivery and start erection
Masonry at elevator and stairs
Storm and Sanitary reroute

Key Consultants/Contractors
Architect: TWG
MEP: Halff Associates
Structural: Chanin Engineering
Civil: Perez Consulting Engineers
Kitchen: Cosper & Assoc.

Key Owner Issues or Concerns
Site utility coordination with slab construction (deep SD between
Cooling Towers and SACB)

 

Recent Photo
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http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14393&project=5898


STC 2013 Bond Program - Pecan Campus
Thermal Plant

Scorecard #20
Status:Submitted
01/05/2017   

Scope
 Initial Program Current Program
Building SF 1,440 3,182
Budget $4,300,000 $4,300,000
GMP  $4,194,000
 

Budget
Initial 
Budget

Schedule

Activity
30 Day Look Ahead

T&B of chillers and towers
Prepare Final Time and Cost change order
Complete closeout and Project Record Documents, Owner Training,
etc.

Key Consultants/Contractors
Architect: Halff Associates
Structural: Chanin Engineering
MEP: Halff Associates
Civil: PCE Engineering
AV/IT WJHW Consultants

Key Owner Issues or Concerns
Reintroduce decorative 'Waves' motif to screen wall

Recent Photo
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http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14392&project=5899


STC 2013 Bond Program Pecan Campus
Parking & Site Improvements

Scorecard #15
Status:Submitted
01/05/2017   

Scope
 

 Initial Program Current Program
Budget $2,000,000 $2,000,000
60% CD GMP  $2,618,800
 

Budget
Initial 
Budget

Schedule

Activity
30 Day Look Ahead

Bids evaluation underway; CMR is reconciling their GMP.  
Curb cuts and drive aprons at South part of campus
Deep utilities around Cafe, STEM and South

Key Consultants/Contractors
Perez Consulting Engineers (PCE)
Landscape Designer: SSP Landscape Design

Key Owner Issues or Concerns
Actual start of deep utilities requires careful coordination with imminent start of adjacent building pads /
foundation work. 

 

Recent Photo
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http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14394&project=5900


STC 2013 Bond Program - Nursing and
Allied Health Expansion Bldg

Scorecard #22
Status:Submitted
01/06/2017   

Scope
Hospital Simulation Center
Library
Cafeteria
Classrooms
Offices

 

 

 

Budget
Initial 
Budget

Schedule

Activity
30 Day Look Ahead
 

Complete cmu block at kitchen area
Concrete Pour on L3
Install 1st floor ext. curtainwall framing
Complete main structural steel

Key Consultants/Contractors
ERO Architects
720 Design of Library
Gutierrz Engineering
D. Wilson Construction Co.

Key Owner Issues or Concerns
         Weather delays

 

 

Recent Photo

24

http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14418&project=5901


NAH Thermal Energy Plant & Site
Scorecard #8
Status:Submitted
12/21/2016   

Scope
New Thermal Energy Plant for New Nursing Building and the Existing
Nursing building

Approz  3500 Sq ft

Budget
Initial 
Budget

Schedule

Activity
30 Day Look Ahead

GMP Approved Nov 22
NTP issued December 16
Submittals to begin

Key Consultants/Contractors
Halff & Associates- MEP
RGutierrez Engineering - Civil
DWilson Contruction - Contractor

Key Owner Issues or Concerns
Permit Pending

Recent Photo

25

http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14316&project=7153


Nursing and Allied Health Parking Lot and
Site Improvement

Scorecard #16
Status:Submitted
01/06/2017   

Scope
Sitework and Parking Lot for the New Nursing and Allied Health Building

 

Budget
Initial 
Budget

Schedule

Activity
30 Day Look Ahead

NTP issued for Construction  November 11

Key Consultants/Contractors

Gutierrez Engineering
ERO Architects
D Wilson Construction

Key Owner Issues or Concerns
GMP is $784,048 over budget

Recent Photo

26

http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14419&project=5902


STC 2013 Bond Program - Mid Valley
Campus Health Professions and Sciences

Scorecard #22
01/07/2017   

Scope
A new multilevel Health Professions and Science Building

to house the following spaces:

Science Classrooms

1.      Chemistry
2.      Physics
3.      Biology
4.      Engineering

Laboratory Classrooms
Departmental Offices
Classrooms
Computer labs

 
   
  
 

Budget
Initial 
Budget

Schedule

Activity
30 Day Look Ahead:

Complete installation of drilled piers.
Begin UG utility rough-ins.

Key Consultants/Contractors:
ROFA Architects
DBR- MEP
HALFF -CIVIL
Skanska USA

Key Owner Issues or Concerns:
Schedule completion Priority Project

Recent Photo

27

http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14433&project=5905


STC 2013 Bond Program Mid Valley
Campus Student Services Addition

Scorecard #20
Status:Submitted
01/07/2017   

Scope
Student Services Building will include but not limited to:

Cafeteria
Lounge Space
Building Support 
Offices
Student Admissions

14,262 sq. ft
 

Budget
Initial 
Budget

Schedule

Activity
30 Day Look Ahead:

Continue interior space demolition.
Complete building pad installation.
Begin UG utility rough-ins.
Continue tie-in of utility mains.

Key Consultants/Contractors
Architect: ROFA Architects
Structural: Hinojosa Engineering
MEP: DBR Engineering
Civil: Halff Associates
CMR: Skanska USA

Key Owner Issues or Concerns
Schedule & Cost

Recent Photo

28

http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14436&project=5908


STC Mid Valley Campus Library
Scorecard #15
Status:Submitted
01/07/2017   

Scope
10,300 sq ft addition to the Existing Mid Valley Library  and a Remodeling of the Existing Libary

 

Schedule

Activity
30 Day Look Ahead

CMR is in the process of buying project out.
Earthwork to commence prior to permit issuance as allowed by Authority Having
Jurisdiction.

Key Consultants/Contractors

AE: M+G
Structural: CLH Engineering
MEP: Sigma HN
Civil: Melden & Hunt

Key Owner Issues or Concerns
Permit issuance

Recent Photo

29

http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14434&project=5907


STC 2013 Bond Program Mid Valley
Campus Thermal Plant Expansion

Scorecard #19
Status:Submitted
01/07/2017   

Scope
Design for a New Thermal Energy Plant for the Mid Valley Campus to
include all new STC Bond projects and Retrofit of all existing buildings

 

Budget
Initial 
Budget

Schedule

Activity
30 Day Look Ahead

Conduct wall-up inspections.
Continue with overhead MEP rough-ins.
Begin installation of brick veneer.
Continue with installation of UG CHW lines throughout the Campus.
Complete installation of roof.
Complete poured in-place mechanical house keeping pads.
Install Cooling Tower drilled piers.
Delivery and setting of Chillers on 2-3-17.

Key Consultants/Contractors
DBR Engineering
Rofa Architects
Mata Garcia Architects
EGV Architects
Halff Civil
Skanska USA

Key Owner Issues or Concerns
Unforeseen underground concrete slabs

Recent Photo
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http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14437&project=5909


STC 2013 Bond Program Mid Valley
Campus Parking and Site Improvements

Scorecard #19
Status:Submitted
01/07/2017   

Scope
Design of all Civil Engineering , Landscaping and Surveying for All the Mid
Valley Campus Bond Projects which includes a new parking lot

 

Budget
Initial 
Budget

Schedule

Activity
30 Day Look Ahead

Complete installation and compaction of flex base material at parking lot.
Complete instalation of duct bank portion running North/South perpendicular to
proposed parking lot once CHW line installation is complete within same corridor.

Key Consultants/Contractors
Halff Civil
Rofa Architects
Mata Garcia Architects
EGV Architects
DBR Engineering
Skanska USA

Key Owner Issues or Concerns
Unforseen  underground concrete slabs

Recent Photo
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http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14435&project=5910


STC 2013 Bond Program Technology
Campus Scorecard

Scorecard #15
Status:Submitted
01/07/2017   

Scope
Technology Building will include but not limited to:

Office/Administration Spaces
Classroom/Computer Labs
Open Labs
Shared Spaces
Shipping & Receiving
Audio Visual
IT

for a total ASF of 80,994.

Budget
Initial 
Budget

Schedule

Activity
30 Day Look Ahead:

Begin setting of HVAC units at mechanical mezzanine(s).
Continue installation of metal stud walls at areas A & C.
Continue in-wall rough-ins within areas A & C.
Continue over head rough-ins within areas A,B,C & D.
Continue re-roofing activities over section A.
Continue with pressure testing of metal duct followed by insulation installation at
areas A & C.
Continue structural steel erection at East and South building entries.
Continue installation of UG utilities from 5' outside the building footprint. 

Key Consultants/Contractors

Architect: EGV Architects, Inc
Structural: Chanin
MEP: Trinity
CMR: ECON Enterprises

Key Owner Issues or Concern
NO current concerns

Recent Photo
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http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14431&project=5903


STC 2013 Bond Program Technology
Campus Civil and Sitework

Scorecard #16
Status:Submitted
01/07/2017   

Scope
Civil, Sitework,Landscaping and Surveying for the Renovations to the STC
Technology Campus

 

Budget
Initial 
Budget

Schedule

Activity
30 Day Look Ahead

Complete lime admixture operations and subgrade testing.
Complete installation of flex base material. 

Key Consultants/Contractors
Hinojosa Engineering
EGV Architects
ECON Construction

Key Owner Issues or Concerns
No concerns at this time

Recent Photo
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http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14432&project=5904


STC 2013 Bond Program - Starr County
Campus Health / Science Building

Scorecard #20
Status:Submitted
01/06/2017   

Scope
Health bldg, 2 story, consisting of computer labs, skills labs, OB
simulation, chemistry labs, information labs, biology and micro biology
labs.

 

Budget
Initial 
Budget

Schedule

Activity
30 Day Look Ahead

Complete 2nd floor decking
Complete top level steel
1st fl.curtainwall panels and shoring

 

Key Consultants/Contractors
Architect: Mata+Garcia
MEP: Sigma Engineering
Structural: CLH Engineering
Civil:  Melden & Hunt Engineering
AV/IT WJHW Consultants

Key Owner Issues or Concerns
Weather delays

 

Recent Photo

34

http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14422&project=5970


 Initial Program Current Program
Building SF 5,000 5,000
Budget $850,000 $850,000
SD Estimate  $1,148,151
60% CD GMP  $1,320,000

Starr County Campus Student Services
Building

Scorecard #20
Status:Submitted
01/06/2017   

Scope
 

 

Schedule

Activity
30 Day Look Ahead

NTP
Mobilization
Building Permit

Key Consultants/Contractors
Architect: Mata + Garcia Architects
MEP: Sigma Engineering
Structural: CLH Engineering
Civil: Melden & Hunt
AV/IT WJHW Consultants

Key Owner Issues or Concerns
Appearance of one building not two
Improved Veteran's areas
Uniformty of Welcome Centers
Weather Delays

 

Recent Photo
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http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14426&project=5974


STC 2013 Bond Construction Program -
Starr Student Activities Building

Scorecard #20
Status:Submitted
01/06/2017   

Scope
 

 Initial Program Current Program
Building SF 4,923 4,150
Budget $850,000 $850,000
60% CD GMP Rejected $1,615,000
60% GMP Revised  $1,365,000
 

Schedule

Activity
30 Day Look Ahead

NTP
Mobilization of CM/R
Building permit

Key Consultants/Contractors
Architect Mata + Garcia Architects
MEP Sigma Engineering
Structural: CLH Engineering
Civil: Melden & Hunt Engineering
AV/IT: WJHW Consultants

Key Owner Issues or Concerns
Multipurpose use for building
Student gatherings, Community gatherings
Weather delays

 

Recent Photo
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http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14424&project=5973


STC 2013 Bond Program - Starr County
Campus Thermal Plant

Scorecard #17
Status:Submitted
01/06/2017   

Scope
To provide Hydronic piping, (chilled water piping) to the new additional
buildings, renovations (expansions) of buildings, and to replace piping to
existing roof top units

Budget
Initial 
Budget

Schedule

Activity
30 Day Look Ahead

Excavation and installation Hydronic piping
Install poly,rebar, in-beds
Pour slab
Start CMU perimeter walls

Key Consultants/Contractors
Prime Consultant: Sigma HN
Architect Consultant: M+G
Structural: CLH Engineering
MEP: Sigma HN Engineering
Civil: Melden & Hunt

Key Owner Issues or Concerns
Completion of Hydronic piping installation, (public areas), during winter break
Dry in for delivery of Chillers.

 

Recent Photo
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http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14420&project=5975


STC Starr CC Parking and Site
Improvements

Scorecard #11
Status:Submitted
01/06/2017   

Scope
 

 Initial Program Current Program
Site Area   
Budget $1,000,000 $1,464,000
SD Estimate  Pending
DD Estimate  In Progress
30% Est Base Est. $2,777,000
Partial GMP  $119,800
60% GMP  In Progress

 

Schedule

Activity
30 Day Look Ahead

M&H Engineering working on 100% CDs
D. Wilson Construction working on pricing
Building permit

Key Consultants/Contractors
Civil: Melden & Hunt
MEP: Sigma HN
Landscaping: SSP

Key Owner Issues or Concerns
Weather delays

 

38

http://app.owner-insite.com/User/Project/Communications/Scorecards/ScorecardEdit.aspx?id=14423&project=5972


SOUTH TEXAS COLLEGE 
 2013 Bond Construction Program
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 2013 Bond Program Budget Summary CCL/$SF GMP/SF

 Facilities Committee Meeting of January 17, 2017      Org. Square 
Feet 

 Proposed Sq. 
Feet 

 Variance in 
Sq. Ft.  

 Construction 
Based on Org. Sq. 

Ft. 
  Org. CCL  GMP Total  GMP Variance  

 Org. 
Construction 
Contingency 

 Current 
Construction 
Contingency 

 Variance in 
Construction 
Contingency 

Pecan Campus 
 North Academice Building 61,267             64,299                 3,032             13,893,664$            171 159 10,500,000$              10,230,122$                (269,878)$                    150,000$                 162,000$               12,000$              
 South Academic Building 40,000             41,694                 1,694             9,196,633$              170 160 6,800,000$                6,657,834$                   (142,166)$                    100,000$                 98,355$                 (1,645)$               
  STEM Building 48,879             50,614                 1,735             11,536,375$            174 206 8,500,000$                10,417,059$                1,917,059$                   125,000$                 153,990$               28,990$              
 Multi-purpose space for student support srvs. & activities 33,042             31,219                 (1,823)            8,112,884$              173 221 5,700,000$                6,888,179$                   1,188,179$                   85,000$                   100,000$               15,000$              
 Thermal Plant Expansion 1,440               3,105                   1,665             -$                         N/A N/A 4,300,000$                4,194,000$                   (106,000)$                    50,000$                   50,000$                 -$                    
 Parking & Site Improvements (GMP Included Atl. #1 & #2) -                   -                       -                 -$                         N/A N/A 2,000,000$                2,618,800$                   618,800$                      30,000$                   37,500$                 7,500$                

Subtotal 184,628           190,931               6,303             42,739,556$            172 186 37,800,000$              41,005,994$                3,205,994$                   540,000$                 601,845$               61,845$              
Nursing & Allied Health Campus
 Expansion for Nursing & Allied Health 87,222             93,296                 6,074             17,310,640$            190 182 16,600,000$              17,009,860$                409,860$                      250,000$                 178,900$               (71,100)$             
 Thermal Plant Expansion -$                         N/A N/A -$                           230,788$                      230,788$                      -$                         3,386$                   3,386$                
 Parking & Site Improvements -$                         N/A N/A 1,100,000$                2,205,963$                   1,105,963$                   16,000$                   34,207$                 18,207$              

Subtotal 87,222             93,296                 6,074             17,310,640$            190 182 17,700,000$              19,446,611$                1,746,611$                   266,000$                 216,493$               (49,507)$             
Technology Campus
 Expansion for Technical & Workforce training programs 72,000             72,000                 -                 12,190,819$            167 129 12,000,000$              9,297,546$                   (2,702,454)$                 175,000$                 147,215$               (27,785)$             
 Parking & Site Improvements (1,793,216 +192,604 = 1,985,820) -                   -                       -                 -$                         N/A N/A 650,000$                    1,563,574$                   913,574$                      10,000$                   10,356$                 356$                   
Subtotal 72,000             72,000                 -                 12,190,819$            167 129 12,650,000$              10,861,120$                (1,788,880)$                 185,000$                 157,571$               (27,429)$             
Mid Valley Campus
 Professional & Science Bldg. 76,069             78,649                 2,580             18,827,059$            177 184 13,500,000$              14,453,388$                953,388$                      200,000$                 193,887$               (6,113)$               
 Expansion for Technical & Workforce training programs 10,000             11,810                 1,810             2,308,064$              175 148 1,750,000$                1,750,000$                   -$                             (1,750,000)$             -$                       1,750,000$         
 Library Expansion 10,369             10,814                 445                2,393,231$              169 228 1,750,000$                2,462,776$                   712,776$                      25,000$                   34,723$                 9,723$                
 Student Services Bldg. Expansion 14,269             17,929                 3,660             3,293,376$              175 215 2,500,000$                3,850,923$                   1,350,923$                   37,000$                   51,093$                 14,093$              
 Thermal Plant Expansion 4,000               3,088                   (912)               -$                         N/A N/A 3,800,000$                3,896,698$                   96,698$                        52,602$                   61,547$                 8,945$                
 Parking & Site Improvements -                   -                       -                 -$                         N/A N/A 2,000,000$                2,369,777$                   369,777$                      29,032$                   31,731$                 2,699$                

Subtotal 114,707           122,290               7,583             26,821,730$            174 194 25,300,000$              28,783,562$                3,483,562$                   (1,406,366)$             372,981$               1,779,347$         
Starr County Campus
Health Professionals & Science Ctr. And STEM programs 48,690             51,789                 3,099             12,397,425$            175 184 8,500,000$                9,521,000$                   1,021,000$                   125,000$                 143,000$               18,000$              
  Expand technical workforce training facilities 9,302               16,869                 7,567             2,156,521$              172 95 1,600,000$                1,600,000$                   -$                             25,000$                   -$                       (25,000)$             
  Library and renovate existing space for Culteral Arts Center 16,516             18,381                 1,865             3,373,085$              170 201 2,800,000$                3,700,000$                   900,000$                      42,000$                   55,500$                 13,500$              
  Expansion of student services, advising, admissions, and financial services bldg. 5,000               5,310                   310                1,292,198$              170 249 850,000$                    1,320,000$                   470,000$                      13,000$                   19,500$                 6,500$                
  Expansion of student activities building 4,923               4,670                   (253)               1,272,299$              173 292 850,000$                    1,365,000$                   515,000$                      13,000$                   21,000$                 8,000$                
 Thermal Plant Expansion 4,000               4,267                   267                -$                         N/A N/A 3,800,000$                3,911,000$                   111,000$                      55,000$                   58,000$                 3,000$                
 Parking & Site Improvements ( GMP 1 - 119,800) -                   -                       -                 -$                         N/A N/A 1,226,820$                3,496,950$                   2,270,130$                   15,000$                   54,254$                 39,254$              

Subtotal 88,431             101,286               12,855           20,491,528$            172 204 19,626,820$              24,913,950$                5,287,130$                   288,000$                 351,254$               63,254$              
Regional Center for Public Safety Excellence - Pharr
  New Regional Center for Publish Safety 16,000             21,120                 5,120             3,169,435$              175 133 2,800,000$                2,800,000$                   -$                             57,000$                   -$                       (57,000)$             
 Parking & Site Improvements -                   -                       -                 -$                         N/A N/A 200,000$                    200,000$                      -$                             18,000$                   -$                       (18,000)$             

Subtotal 16,000             21,120                 5,120             3,169,435$              175 133 3,000,000$                3,000,000$                   -$                             75,000$                   -$                       (75,000)$             
 STC La Joja Teaching Site (Jimmy Carter ECHS)
 Develop STEM labs and entry level workforce training programs 11,000             11,000                 -                 1,100,000$              100 100 1,100,000$                1,100,000$                   -$                             16,000$                   -$                       (16,000)$             

Subtotal 11,000             11,000                 -                 1,100,000$              100 100 1,100,000$                1,100,000$                   -$                             16,000$                   -$                       (16,000)$             

Total 573,988           611,923               37,935           123,823,708$          175 171 117,176,820$            129,111,237$              11,934,417$                (36,366)$                  1,700,144$            1,736,510$         

 Construction Cost  Square Feet Cost 
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 2013 Bond Program Budget Summary 

 Facilities Committee Meeting of January 17, 2017     

Pecan Campus 
 North Academice Building
 South Academic Building
  STEM Building
 Multi-purpose space for student support srvs. & activities
 Thermal Plant Expansion
 Parking & Site Improvements (GMP Included Atl. #1 & #2)

Subtotal
Nursing & Allied Health Campus
 Expansion for Nursing & Allied Health
 Thermal Plant Expansion
 Parking & Site Improvements

Subtotal
Technology Campus
 Expansion for Technical & Workforce training programs
 Parking & Site Improvements (1,793,216 +192,604 = 1,985,820)
Subtotal
Mid Valley Campus
 Professional & Science Bldg.
 Expansion for Technical & Workforce training programs
 Library Expansion
 Student Services Bldg. Expansion
 Thermal Plant Expansion
 Parking & Site Improvements

Subtotal
Starr County Campus
Health Professionals & Science Ctr. And STEM programs
  Expand technical workforce training facilities
  Library and renovate existing space for Culteral Arts Center
  Expansion of student services, advising, admissions, and financial services bldg.
  Expansion of student activities building
 Thermal Plant Expansion
 Parking & Site Improvements ( GMP 1 - 119,800)

Subtotal
Regional Center for Public Safety Excellence - Pharr
  New Regional Center for Publish Safety
 Parking & Site Improvements

Subtotal
 STC La Joja Teaching Site (Jimmy Carter ECHS)
 Develop STEM labs and entry level workforce training programs

Subtotal

Total

 Part I 
Construction 

Services 

 GMP + Fees + 
Chillers + OCIP 

 Fixed 
Equipment  IT Ductbank  GMP Target  Current Est. or 

GMP (red) 
 Variance or 

Delta  Fees  Chillers  OCIP  SUBTOTAL     Design  Furniture 
Consultant  CPM 

10,500,000$              10,230,122$                 269,878$                  16,427$                120,570$             10,367,119$                 600,000$               21,274$             371,010$               
6,800,000$                6,657,834$                   142,166$                  10,638$                78,116$               6,746,588$                   400,000$               13,890$             236,318$               
8,500,000$                10,417,059$                 (1,917,059)$              13,298$                97,645$               10,528,002$                 550,000$               16,973$             327,523$               

585,000$              6,285,000$                6,888,179$                   (603,179)$                 9,491$                  72,116$               6,969,786$                   400,000$               11,473$             220,666$               
4,300,000$                4,194,000$                   106,000$                  6,825$                  553,440$             47,480$               4,801,745$                   350,000$               500$                  138,526$               

122,925$              2,122,925$                2,618,800$                   (495,875)$                 3,321$                  24,374$               2,646,495$                   200,000$               -$                  62,245$                 

585,000$              122,925$              38,507,925$              41,005,994$                 (2,498,069)$              60,000$                553,440$             440,301$             42,059,735$                 2,500,000$            64,110$             1,356,288$            

375,000$              16,975,000$              17,009,860$                 (34,860)$                   25,584$                195,006$             17,230,450$                 1,000,000$            48,380$             566,022$               
181,470$                    230,788$                      (49,318)$                   274$                     378,170$             2,054$                 611,286$                      50,000$                 -$                  900$                       

321,915$              1,421,915$                2,205,963$                   (784,048)$                 2,142$                  16,279$               2,224,384$                   120,000$               -$                  36,194$                 

375,000$              321,915$              18,578,385$              19,446,611$                 (868,226)$                 28,000$                378,170$             213,339$             20,066,120$                 1,170,000$            48,380$             603,116$               

12,000,000$              9,297,546$                   2,702,454$               14,115$                137,835$             9,449,496$                   850,000$               18,300$             374,227$               
102,575$              752,575$                    1,563,574$                   (810,999)$                 885$                     8,633$                 1,573,092$                   75,000$                 -$                  19,959$                 

-$                      102,575$              12,752,575$              10,861,120$                 1,891,455$               15,000$                -$                     146,468$             11,022,588$                 925,000$               18,300$             394,186$               

13,500,000$              14,453,388$                 (953,388)$                 28,377$                155,099$             14,636,864$                 800,000$               26,858$             449,002$               
1,750,000$                1,750,000$                   -$                          3,679$                  20,095$               1,773,774$                   125,000$               3,531$               61,324$                 

-$                      1,750,000$                2,462,776$                   (712,776)$                 3,679$                  20,095$               2,486,550$                   150,000$               3,661$               62,092$                 
325,000$              2,825,000$                3,850,923$                   (1,025,923)$              5,939$                  32,401$               3,889,263$                   750,000$               5,038$               99,843$                 

3,800,000$                3,896,698$                   (96,698)$                   8,054$                  714,200$             42,877$               4,661,829$                   275,000$               1,412$               110,605$               
492,063$              2,492,063$                2,369,777$                   122,286$                  5,272$                  33,638$               2,408,687$                   247,915$               -$                  61,397$                 

325,000$              492,063$              26,117,063$              28,783,562$                 (2,666,499)$              55,000$                714,200$             304,205$             29,856,967$                 2,347,915$            40,500$             844,263$               

8,500,000$                9,521,000$                   (1,021,000)$              25,985$                94,645$               9,641,630$                   550,000$               31,935$             294,243$               
1,600,000$                1,600,000$                   -$                          4,891$                  18,397$               1,623,288$                   110,000$               6,101$               53,961$                 
2,800,000$                3,700,000$                   (900,000)$                 8,560$                  32,175$               3,740,735$                   200,000$               10,832$             92,988$                 

850,000$                    1,320,000$                   (470,000)$                 2,598$                  9,770$                 1,332,368$                   75,000$                 3,279$               30,473$                 
850,000$                    1,365,000$                   (515,000)$                 2,598$                  9,770$                 1,377,368$                   75,000$                 3,229$               30,935$                 

3,800,000$                3,911,000$                   (111,000)$                 11,617$                563,901$             43,643$               4,530,161$                   300,000$               2,624$               109,321$               
226,820$              1,226,820$                3,496,950$                   (2,270,130)$              3,751$                  14,059$               3,514,760$                   100,000$               -$                  30,888$                 

-$                      226,820$              19,626,820$              24,913,950$                 (5,287,130)$              60,000$                563,901$             222,459$             25,760,310$                 1,410,000$            58,000$             642,809$               

2,800,000$                3,150,000$                   (350,000)$                 -$                      32,344$               3,182,344$                   200,000$               4,800$               99,344$                 
200,000$                    700,000$                      (500,000)$                 -$                      2,185$                 702,185$                      50,000$                 -$                  -$                       

-$                      -$                      3,000,000$                3,850,000$                   (850,000)$                 -$                      -$                     34,529$               3,884,529$                   250,000$               4,800$               99,344$                 

1,100,000$                1,100,000$                   -$                          -$                      10,370$               1,110,370$                   100,000$               3,000$               35,894$                 

-$                      -$                      1,100,000$                1,100,000$                   -$                          -$                      -$                     10,370$               1,110,370$                   100,000$               3,000$               35,894$                 

1,285,000$           1,266,298$           119,682,768$            129,961,237$               (10,278,469)$            218,000$              2,209,711$          1,371,671$         133,760,619$               8,702,915$            237,090$          3,975,900$            

 Part II - Construction Phase Srvs. - GMP Inclusions  Owner Procured Professional Services

01.17.16 Program Budget Summary
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 2013 Bond Program Budget Summary 

 Facilities Committee Meeting of January 17, 2017     

Pecan Campus 
 North Academice Building
 South Academic Building
  STEM Building
 Multi-purpose space for student support srvs. & activities
 Thermal Plant Expansion
 Parking & Site Improvements (GMP Included Atl. #1 & #2)

Subtotal
Nursing & Allied Health Campus
 Expansion for Nursing & Allied Health
 Thermal Plant Expansion
 Parking & Site Improvements

Subtotal
Technology Campus
 Expansion for Technical & Workforce training programs
 Parking & Site Improvements (1,793,216 +192,604 = 1,985,820)
Subtotal
Mid Valley Campus
 Professional & Science Bldg.
 Expansion for Technical & Workforce training programs
 Library Expansion
 Student Services Bldg. Expansion
 Thermal Plant Expansion
 Parking & Site Improvements

Subtotal
Starr County Campus
Health Professionals & Science Ctr. And STEM programs
  Expand technical workforce training facilities
  Library and renovate existing space for Culteral Arts Center
  Expansion of student services, advising, admissions, and financial services bldg.
  Expansion of student activities building
 Thermal Plant Expansion
 Parking & Site Improvements ( GMP 1 - 119,800)

Subtotal
Regional Center for Public Safety Excellence - Pharr
  New Regional Center for Publish Safety
 Parking & Site Improvements

Subtotal
 STC La Joja Teaching Site (Jimmy Carter ECHS)
 Develop STEM labs and entry level workforce training programs

Subtotal

Total

 Furniture  Technology  Misc. Cost (1.5 
% of CCL)  SUBTOTAL 

 
Explaination 

for 
Additional 

Costs 

 Additional 
Serv. 

TOTAL Projected 
Costs to date  Bond Total Cost 

 Variance [Total 
Projected Costs to 
Bond Total Cost] 

 Explaination for project 
over/under budget 

86,698$                 675,000$              1,024,009$            164,265$                 13,309,375$               13,309,375$              14,843,110$               1,533,735$              
54,586$                 450,000$              732,589$               110,638$                 8,744,609$                 8,744,609$                9,454,426$                 709,817$                 
75,653$                 550,000$              681,873$               145,548$                 12,875,572$               12,875,572$              13,103,319$               227,747$                 
50,971$                 500,000$              311,901$               94,548$                   8,559,345$                 8,559,345$                8,828,254$                 268,909$                 
30,998$                 -$                      55,282$                 62,910$                   5,439,961$                 5,439,961$                5,542,049$                 102,088$                 
14,378$                 -$                      -$                       30,366$                   2,953,484$                 2,953,484$                2,490,261$                 (463,223)$               

313,284$               2,175,000$           2,805,654$            608,275$                 51,882,346$               51,882,346$              54,261,419$               2,379,073$              

130,743$               820,000$              1,192,881$            250,875$                 21,239,351$               21,239,351$              21,773,439$               534,088$                 
-$                       -$                      -$                       2,722$                     664,908$                    664,908$                   601,877$                    (63,031)$                 

8,360$                    -$                      -$                       12,616$                   2,401,554$                 2,401,554$                1,717,717$                 (683,837)$               
139,103$               820,000$              1,192,881$            266,213$                 24,305,813$               24,305,813$              24,093,033$               (212,780)$               

84,197$                 600,000$              668,249$               156,193$                 12,200,662$               12,200,662$              14,864,990$               2,664,328$              
6,855$                    -$                      -$                       27,915$                   1,702,821$                 1,702,821$                905,324$                    (797,497)$               

Includes a pratial buy-out savings 
on Parking & Site

91,052$                 600,000$              668,249$               184,108$                 13,903,483$               13,903,483$              15,770,314$               1,866,831$              

128,285$               900,000$              992,248$               217,513$                 18,150,770$               18,150,770$              17,277,682$               (873,088)$               
11,096$                 100,000$              149,818$               44,956$                   2,269,499$                 2,269,499$                2,257,363$                 (12,136)$                 

Approved by Board- Project on 
Hold 11 22 16

10,867$                 150,000$              107,559$               35,466$                   3,006,195$                 3,006,195$                2,288,968$                 (717,227)$               
16,376$                 150,000$              157,165$               52,889$                   5,120,574$                 $347,758 Admiss 5,120,574$                4,114,228$                 (1,006,346)$            

Recommended 7/6/16 Facilities 
Committee

28,207$                 -$                      58,748$                 56,810$                   5,192,611$                 5,192,611$                5,042,398$                 (150,213)$               
14,182$                 -$                      -$                       29,806$                   2,761,987$                 2,761,987$                2,796,035$                 34,048$                   

209,013$               1,300,000$           1,465,538$            437,440$                 36,501,636$               36,501,636$              33,776,674$               (2,724,962)$            

69,998$                 600,000$              667,262$               135,615$                 11,990,683$               11,990,683$              11,267,182$               (723,501)$               
11,841$                 100,000$              78,051$                 46,410$                   2,029,652$                 $750,000 Workfo 2,029,652$                2,051,983$                 22,331$                   

Approved by Board- Project on 
Hold 11 22 16

19,493$                 250,000$              269,378$               51,105$                   4,634,531$                 4,634,531$                3,732,378$                 (902,153)$               
5,975$                    60,000$                101,372$               17,976$                   1,626,443$                 1,626,443$                1,162,522$                 (463,921)$               
5,831$                    60,000$                106,431$               17,516$                   1,676,310$                 1,676,310$                1,166,402$                 (509,908)$               

28,207$                 -$                      44,342$                 58,665$                   5,073,320$                 5,073,320$                4,938,772$                 (134,548)$               
7,135$                    -$                      -$                       18,558$                   3,671,341$                 3,671,341$                1,397,789$                 (2,273,552)$            Total Includes Alternates 

1-3 Only
148,480$               1,070,000$           1,266,836$            345,845$                 30,702,280$               30,702,280$              25,717,028$               (4,985,252)$            

22,947$                 150,000$              371,977$               42,000$                   4,073,412$                 4,073,412$                3,655,134$                 (418,278)$               
-$                       -$                      -$                       3,000$                     755,185$                    755,185$                   319,337$                    (435,848)$               

22,947$                 150,000$              371,977$               45,000$                   4,828,597$                 4,828,597$                3,974,471$                 (854,126)$               

8,292$                    50,000$                249,100$               16,500$                   1,573,156$                 1,573,156$                1,436,000$                 (137,156)$               

8,292$                    50,000$                249,100$               16,500$                   1,573,156$                 1,573,156$                1,436,000$                 (137,156)$               

932,171$               6,165,000$           8,020,235$            1,903,381$              163,697,311$             163,697,311$            159,028,939$             (4,668,372)$            
Added $384,219 to Misc. Expense 

(7/1/16) 

 Total Project Cost Summary s 
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A B C D E F G H I J K L M N O P Q R S T U V W X Y Z AA BB

1 10,500,000$       10,500,000$       10,951,000$       (720,878)$        10,230,122$       ‐$                         ‐$                      10,230,122$       269,878$             102,301$        104,000$        ‐$                  104,000$        150,000$       162,000$       ‐$                 162,000$         $             ‐  306,904$       (720,878)$        7% ‐$                    986,878$         C.O. #1

2 6,800,000$         6,800,000$         6,657,834$         ‐$                      6,657,834$         ‐$                         ‐$                      6,657,834$         142,166$             66,578$          66,500$          ‐$                  66,500$          100,000$       98,355$         ‐$                 98,355$           $             ‐  199,735$       ‐$                      0% ‐$                    164,855$        
3 8,500,000$         8,500,000$         10,417,059$       ‐$                      10,417,059$       ‐$                         ‐$                      10,417,059$       (1,917,059)$        104,171$        104,000$        ‐$                  104,000$        125,000$       153,990$       ‐$                 153,990$         $             ‐  312,512$       ‐$                      0% ‐$                    257,990$        
4 5,700,000$         585,000$         6,285,000$         6,888,179$         ‐$                      6,888,179$         ‐$                         ‐$                      6,888,179$         (603,179)$           68,882$          70,000$          ‐$                  70,000$          85,000$         100,000$       ‐$                 100,000$         $             ‐  206,645$       ‐$                      0% ‐$                    170,000$        
5 4,300,000$         4,300,000$         4,194,000$         ‐$                      4,194,000$         ‐$                         ‐$                      4,194,000$         106,000$             41,940$          110,000$        (66,695)$       43,305$          CO 4 50,000$         50,000$         (42,081)$     7,919$             $        367  CO 2 125,820$       ‐$                      0% ‐$                    51,224$          
6 2,000,000$         122,925$         2,122,925$         2,618,800$         ‐$                      2,618,800$         ‐$                         ‐$                      2,618,800$         (495,875)$           21,473$          25,000$          ‐$                  25,000$          30,000$         37,500$         ‐$                 37,500$           $             ‐  64,420$         ‐$                      0% ‐$                    62,500$          

37,800,000$       585,000$         122,925$         38,507,925$       41,726,872$       (720,878)$        41,005,994$       ‐$                         ‐$                      41,005,994$       (2,498,069)$        405,345$       479,500$       (66,695)$      412,805$       540,000$       601,845$       (42,081)$     559,764$        $        367  1,216,036$    (720,878)$        ‐$                    1,693,447$     

A B C D E F G H I J K L M N O P Q R S T U V W X Y Z AA BB

7 16,600,000$       375,000$         16,975,000$       17,009,860$       ‐$                      17,009,860$       ‐$                         ‐$                      17,009,860$       (34,860)$             170,099$        130,000$        ‐$                  130,000$        250,000$       115,000$       ‐$                 115,000$        510,296$       ‐$                      0% ‐$                    245,000$        
8 incl'd. in total above ‐$                         ‐$                      ‐$                         ‐$                         ‐$                    42,600$          ‐$                  42,600$          ‐$                    63,900$         ‐$                 63,900$          ‐$                    ‐$                      0% ‐$                    106,500$        
9 ‐$                         ‐$                         230,788$             ‐$                      230,788$             ‐$                         ‐$                      230,788$             (230,788)$           2,308$            2,200$            ‐$                  2,200$            ‐$                    3,386$           ‐$                 3,386$            6,924$           ‐$                      0% ‐$                    5,586$             
9a ‐$                         ‐$                     
10 1,100,000$         321,915$         1,421,915$         2,205,963$         ‐$                      2,205,963$         ‐$                         ‐$                      2,205,963$         (784,048)$           22,060$          23,000$          ‐$                  23,000$          16,000$         34,207$         ‐$                 34,207$          66,179$         ‐$                      0% ‐$                    57,207$          

17,700,000$       375,000$         321,915$         18,396,915$       19,446,611$       ‐$                      19,446,611$       ‐$                         ‐$                      19,446,611$       (1,049,696)$        194,466$       197,800$       ‐$                  197,800$       266,000$       216,493$       ‐$                 216,493$       583,398$       ‐$                      ‐$                    414,293$        

A B C D E F G H I J K L M N O P Q R S T U V W X Y Z AA BB

11 12,000,000$       12,000,000$       10,533,587$       (1,236,041)$     9,297,546$         ‐$                         ‐$                      9,297,546$         2,702,454$         92,975$          94,716$          (9,106)$        85,610$          CO 1 175,000$       142,074$       (5,141)$       136,933$        CO 1 278,926$       (1,221,794)$     13% ‐$                    1,444,337$      CO 2

12 ‐$                         incl'd in total above   ‐$                         ‐$                         ‐$                      ‐$                         ‐$                         ‐$                    5,012$            ‐$                  5,012$            ‐$                    10,282$         ‐$                 10,282$          ‐$                    ‐$                      0% ‐$                    15,294$          
13 650,000$             102,575$         752,575$             1,985,820$         (422,246)$        1,563,574$         ‐$                         1,563,574$         (810,999)$           15,636$          10,331$          (9,105)$        1,226$            CO 1 10,000$         15,497$         (5,141)$       10,356$          CO 1 46,907$         (408,000)$        22% ‐$                    419,582$         CO 1

14 ‐$                         ‐$                      incl'd in total above ‐$                         ‐$                      ‐$                         ‐$                      ‐$                         ‐$                    2,699$            ‐$                  2,699$            ‐$                    ‐$                      ‐$                    ‐$                    ‐$                      0% ‐$                    2,699$             

12,650,000$       ‐$                      102,575$         12,752,575$       12,519,407$       (1,658,287)$     10,861,120$       ‐$                         ‐$                      10,861,120$       1,891,455$         108,611$       112,758$       (18,211)$      94,547$          185,000$       167,853$       (10,282)$     157,571$        $             ‐  325,834$       (1,629,794)$     ‐$                    1,881,912$     

A B C D E F G H I J K L M N O P Q R S T U V W X Y Z AA BB

15 13,500,000$       13,500,000$       14,453,388$       ‐$                      14,453,388$       ‐$                           14,453,388$       (953,388)$           216,801$        193,887$        ‐$                  193,887$        201,033$       193,887$       ‐$                 193,887$        433,602$       ‐$                      0% ‐$                    387,774$        
16 1,750,000$         1,750,000$         ‐$                      ‐$                         1,750,000$         ‐$                      1,750,000$         ‐$                         26,250$          ‐$                    ‐$                  ‐$                    25,000$         ‐$                    ‐$                 ‐$                    52,500$         ‐$                      0% ‐$                    ‐$                     
17 1,750,000$         1,750,000$         2,462,776$         ‐$                      2,462,776$         ‐$                         ‐$                      2,462,776$         (712,776)$           ‐$                    34,723$          ‐$                  34,723$          ‐$                    34,723$         ‐$                 34,723$          70,932$         ‐$                      0% ‐$                    69,446$          
18 2,500,000$         325,000$         2,825,000$         3,850,923$         ‐$                      3,850,923$         ‐$                         ‐$                      3,850,923$         (1,025,923)$        57,764$          51,049$          ‐$                  51,049$          37,000$         51,093$         ‐$                 51,093$          115,528$       ‐$                      0% ‐$                    102,142$        
19 3,800,000$         3,800,000$         3,787,322$         109,376$         3,896,698$         ‐$                         ‐$                      3,896,698$         (96,698)$             58,450$          61,547$          ‐$                  61,547$          61,547$         61,547$         ‐$                 61,547$          116,901$       ‐$                      0% 109,367$       123,094$         CO 1

20 2,000,000$         492,063$         2,492,063$         2,479,153$         (109,376)$        2,369,777$         ‐$                         ‐$                      2,369,777$         122,286$             35,547$          31,731$          ‐$                  31,731$          31,731$         31,731$         ‐$                 31,731$          71,093$         (109,367)$        4% ‐$                    172,829$         CO 1

25,300,000$       325,000$         492,063$         26,117,063$       27,033,562$       ‐$                      27,033,562$       1,750,000$         ‐$                      28,783,562$       (2,666,499)$        394,812$       372,937$       ‐$                  372,937$       356,311$       372,981$       ‐$                 372,981$        $             ‐  860,556$       (109,367)$        109,367$       855,285$        
(109,367)$       

A B C D E F G H I J K L M N O P Q R S T U V W X Y Z AA BB

21 8,500,000$         8,500,000$         9,521,000$         ‐$                      9,521,000$         9,521,000$         (1,021,000)$        95,210$          78,000$          ‐$                  78,000$          125,000$       117,000$       ‐$                 117,000$        285,630$       ‐$                      0% ‐$                    195,000$        
22 ‐$                         ‐$                         incl'd. in total above ‐$                      ‐$                         ‐$                         ‐$                      ‐$                         ‐$                         ‐$                    18,000$          ‐$                  18,000$          ‐$                    26,000$         ‐$                 26,000$          ‐$                    ‐$                      0% ‐$                    44,000$          
23 1,600,000$         1,600,000$         ‐$                         ‐$                      ‐$                         1,600,000$         ‐$                      1,600,000$         ‐$                         16,000$          ‐$                    ‐$                  ‐$                    25,000$         ‐$                    ‐$                 ‐$                    48,000$         ‐$                      0% ‐$                    ‐$                     
24 2,800,000$         2,800,000$         3,700,000$         ‐$                      3,700,000$         ‐$                         ‐$                      3,700,000$         (900,000)$           37,000$          37,000$          ‐$                  37,000$          42,000$         55,500$         ‐$                 55,500$          111,000$       ‐$                      0% ‐$                    92,500$          
25 850,000$             850,000$             1,320,000$         ‐$                      1,320,000$         ‐$                         ‐$                      1,320,000$         (470,000)$           13,200$          13,000$          ‐$                  13,000$          13,000$         19,500$         ‐$                 19,500$          39,600$         ‐$                      0% ‐$                    32,500$          
26 850,000$             850,000$             1,365,000$         ‐$                      1,365,000$         ‐$                         ‐$                      1,365,000$         (515,000)$           13,650$          14,000$          ‐$                  14,000$          13,000$         21,000$         ‐$                 21,000$          40,950$         ‐$                      0% ‐$                    35,000$          
27 3,800,000$         3,800,000$         3,911,000$         ‐$                      3,911,000$         ‐$                         ‐$                      3,911,000$         (111,000)$           39,110$          39,000$          ‐$                  39,000$          55,000$         58,000$         ‐$                 58,000$          117,330$       ‐$                      0% ‐$                    97,000$          
28 1,000,000$         226,820$         1,226,820$         3,496,950$         ‐$                      3,496,950$         ‐$                         ‐$                      3,496,950$         (2,270,130)$        34,970$          52,454$          ‐$                  52,454$          15,000$         52,454$         ‐$                 52,454$          104,909$       ‐$                      0% ‐$                    104,909$        
29 ‐$                         ‐$                      ‐$                         ‐$                         ‐$                      ‐$                         ‐$                      ‐$                         ‐$                         ‐$                    3,600$            ‐$                  3,600$            ‐$                    1,800$           ‐$                 1,800$            ‐$                    ‐$                      0% ‐$                    5,400$             

19,400,000$       ‐$                      226,820$         19,626,820$       23,313,950$       ‐$                      23,313,950$       1,600,000$         ‐$                      24,913,950$       (5,287,130)$        249,140$       255,054$       ‐$                  255,054$       288,000$       351,254$       ‐$                 351,254$        $             ‐  747,419$       ‐$                      ‐$                    606,309$        

A B C D E F G H I J K L M N O P Q R S T U V W X Y Z AA BB

30 2,800,000$         2,800,000$         ‐$                         ‐$                      ‐$                         3,150,000$         (350,000)$        3,150,000$         (350,000)$           31,500$          ‐$                    ‐$                  ‐$                    57,000$         ‐$                    ‐$                 ‐$                    94,500$         ‐$                      0% ‐$                    ‐$                     
31 200,000$             200,000$             ‐$                         ‐$                      ‐$                         700,000$             (500,000)$        700,000$             (500,000)$           7,000$            ‐$                    ‐$                  ‐$                    18,000$         ‐$                    ‐$                 ‐$                    21,000$         ‐$                      0% ‐$                    ‐$                     

3,000,000$         ‐$                      ‐$                      3,000,000$         ‐$                         ‐$                      ‐$                         3,850,000$         (850,000)$        3,850,000$         (850,000)$           38,500$          ‐$                    ‐$                  ‐$                    75,000$         ‐$                    ‐$                 ‐$                    115,500$       ‐$                      ‐$                    ‐$                     

A B C D E F G H I J K L M N O P Q R S T U V W X Y Z AA BB

32 1,100,000$         1,100,000$         ‐$                         1,100,000$         ‐$                      1,100,000$         ‐$                         11,000$          ‐$                    ‐$                  ‐$                    16,000$         ‐$                    ‐$                 ‐$                    33,000$         ‐$                      0% ‐$                    ‐$                     

1,100,000$         ‐$                      ‐$                      1,100,000$         ‐$                         ‐$                      ‐$                         1,100,000$         ‐$                      1,100,000$         ‐$                         11,000$          ‐$                    ‐$                  ‐$                    16,000$         ‐$                    ‐$                 ‐$                    33,000$         ‐$                      ‐$                    ‐$                     

Grand Totals 116,950,000$     1,285,000$      1,266,298$      119,501,298$     124,040,402$     (2,379,165)$     121,661,237$     8,300,000$         (850,000)$        129,961,237$     (10,459,939)$      1,401,874$    1,418,049$    (84,906)$      1,333,143$    1,726,311$    1,710,426$    (52,363)$     1,658,063$     $        367  3,881,742$    (2,460,039)$     109,367$       5,451,246$     

Lab Improvements

La Joya Teaching Site Subtotal

Parking and Site Improvements

Reg. Ctr. For Public Safety Excell.  Subtotal

 La Joya Teaching Site 

 Partial GMP ‐ Board Approved 6.28.16

Starr County Campus Subtotal

Reg. Ctr. For Public Safety Excell.Pharr

Training Facility

Workforce Expansion (30% CD Estimate)

Library Expansion

Student Services Building

Student Activities Building

Thermal Plant Expansion + NB Funds

Parking and Site Improvements

Mid Valley Campus Subtotal

Starr County Campus

Health Professions & Science (7,785,000)

 Structural Pkg. GMP 1 ($1,736,000)

Health Professions & Science 

Workforce Expansion (EGV /Skanska)

Library ‐ Bond Project

Student Services Bldg. 

Thermal Plant Expansion +NB Fund

Parking and Site Improvements

Demo. Pkg GMP ($358,106)

Pkg. & Site Improve.(Incl alt 1,2)

Demolition Pkg. GMP ($192,604)

Technology Campus Subtotal

Mid Valley Campus (Skanska/ROFA)

Nursing & Allied Health Subtotal

Technology Campus

 Southwest Bldg. Reno Pkg

Nursing/Allied Health  Campus

Campus Expansion   ($12,867,860)

Structural Pkg. ($4,142,000)

Thermal Plant Expansion ‐ Bond

 T.P. Expansion ‐ NB ($3,200,000)

 Parking and Site Improvements  

Thermal Plant Expansion

Parking and Site Improvements
Pecan Campus Subtotal

2013 BOND PROJECTS MANAGED BY BROADDUS

Pecan Campus (PBK/Wilson)

North Academic

South Academic

STEM Building

Student Activities & Cafeteria

Projects with Board Approved Partial GMP's         Construction Budget Summary Spreadsheet
Bond Program Accountability  Facilities Committee Meeting of January 17, 2017
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Program Construction Budget  
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  Approved 
Board Dates 

 Board Approved
Expenditures 

 Not Board Approved 
Projected

Expenditures 
 Actual GMP/Projected 

Expenditures 

Nursing & Allied Health Campus
Nursing & Allied Health Campus Thermal Plant
1 Thermal Plant ‐ Design 10/27/2015 112,200$                        ‐$                                    $                         112,200 
2 Thermal Plant ‐ Construction 11/22/2016 2,867,847                      ‐                                                             2,867,847 
3 Thermal Plant ‐ Miscellaneous 10/27/2015 26,000                                                         26,000 
4 Thermal Plant ‐ FFE and Technology 60,000                                                           60,000 

Nursing & Allied Health Campus Thermal Plant Parking and Site Improvements
5 Thermal Plant Parking and Site Improvement ‐ Design 10/27/2015 12,000                            ‐                                                                  12,000 
6 Thermal Plant Parking and Site Improvement ‐ Construction 11/22/2016 229,010                          ‐                                                                229,010 
7 Thermal Plant Parking and Site Improvement ‐ Miscellaneous 10/27/2015 5,000                              ‐                                                                     5,000 

NAH Campus Subtotal 3,252,057$                    60,000$                            3,312,057$                    

Mid Valley Campus
Mid Valley Campus Library Retrofit
8 Library Retrofit ‐ Design 10/27/2015 138,213$                        138,213$                        
9 Library Retrofit ‐ Construction 11/22/2016 1,123,682                      1,123,682                      

10 Library Retrofit ‐ Miscellaneous 10/27/2015 6,000                              6,000                              
11 Library Retrofit ‐ FFE and Technology 520,000                            520,000                         
Mid Valley Campus Workforce Restroom Retrofit
12 Workforce Restroom Retrofit ‐                                   100,000                                                       100,000 
Mid Valley Campus Subtotal 1,267,895$                    620,000$                          1,887,895$                    

Starr County Campus
13 Workforce Restroom Retrofit ‐$                                 $                         180,000  $                         180,000 
Starr County Campus Subtotal ‐$                                180,000$                          180,000$                       

Regional Center for Public Safety Excellence 
14 Parking and Site Improvements ‐ Design 1/26/2016 85,000$                           $                           85,000 
15 Parking and Site Improvements ‐ Construction and Miscellaneous 915,000$                           $                         915,000 
Regional Center for Public Safety Excellence Subtotal 85,000$                               915,000$                              1,000,000$                         

Total Non‐Bond Expenditures 4,604,952$                      1,775,000$                       6,379,952$                     

  Approved 
Board Dates    Bond Budget    Non‐Bond Budget  

Total               
Bond & Non Bond 

1 4/26/2016 ‐$                                 718,947$                           718,947$                        
2 6/28/2016 ‐                                   788,305                            788,305                         
3 9/27/2016 171,819                          ‐                                     171,819                         
4 10/27/2016 784,048                          ‐                                     784,048                         
5 10/27/2016 900,000                          ‐                                     900,000                         
6 11/22/2016 230,788                          ‐                                     230,788                         
7 11/22/2016 470,000                          ‐                                     470,000                         
8 11/22/2016 515,000                          ‐                                     515,000                         
9 11/22/2016 712,776                          ‐                                     712,776                         

10 11/22/2016 (1,115,311)                     ‐                                     (1,115,311)                    
11 11/22/2016 2,270,130                      ‐                                     2,270,130                      
12 12/13/2016 (720,878)                        ‐                                     (720,878)                        
13 Tech Campus Parking & Site Improvements Buyout Savings 12/13/2016 (400,000)                        (400,000)                        
Total Non Bond Funds Required to Cover Bond Budget Deficits 3,818,372$              1,507,252$                5,325,624$             

 Proposed 
Board Dates 

Proposed          
Bond Budget 

Deficits (Savings)

Proposed           
Non‐Bond Budget 
Deficits (Savings)

Total Proposed     
Bond & Non Bond 

Deficits
Total Non Bond Funds Required to Cover Bond Budget Deficits ‐$                                  ‐$                                    ‐$                                  

3,818,372$               7,887,204$                11,705,576$            

Proposed Bond 
Budget Deficits

Non‐Bond Budget 
Deficits Total Deficits

850,000$             ‐$                       850,000$            

Grand Total Non Bond Expenditures   (I, II, III, and IV) 4,668,372$          7,887,204$           12,555,576$       

 Item Description
 Additional Projected Deficits CCL/GMP ‐ per Broaddus and Associates

Bond Program Deficits (Savings)

Pecan Campus North Academic Building Buyout Savings
Starr County Campus Parking and Site Improvement GMP Variance w/ Alternates

III.  Bond Program Budget Deficits ‐ Not Board Approved  ‐ as of January 17, 2017

Project Name ‐ Item Description

Total Non Bond Expenditures   (I, II, and III)

IV. Additional Projected Deficits CCL/GMP 

Starr County Campus Library Expansion GMP Variance
NAH Campus Thermal Plant GMP Variance
Starr County Campus Student Services GMP Variance
Starr County Campus Student Activities GMP Variance
Mid Valley Campus Library Expansion  GMP Variance
Tech Campus Southwest Renovation Building Deductive Change Order

NAH Campus Parking and Site Improvements GMP Variance

(Includes deficits realized after use of Program Contingency Amount)

Project Name ‐ Item Description
Mid Valley Campus Thermal Plant Alternate 1 & 2 
Starr County Campus Thermal Plant Alternate 
Pecan Parking and Site Improvements Contingency Variance

II.  Bond Program Budget Deficits ‐ Board Approved ‐ as of December 6, 2016

South Texas College
Non‐Bond Commitments and Expenditures

As of January 17, 2016
I. Non Bond Commitments 

Project Name ‐ Item Description

43



South Texas College
2013 Bond Construction Program

Tracking Contingency Log

# Item Description Budget Variance
Contingency 
Balance

1 Original Contingency Balance ‐$                             9,978,348$            

2 Pecan Campus North Academic GMP Variance (451,000)$                      9,527,348$                
3 Pecan South Academic GMP Variance 142,166$                        9,669,514$                
4 Pecan STEM Bldg. GMP Variance (1,917,059)$                   7,752,455$                
5 Pecan Campus Student Services GMP Variance (603,179)$                      7,149,276$                
6 Pecan Thermal Energy Plant   GMP Variance 106,000$                        7,255,276$                
7 Pecan Parking and Site Improvements  GMP Variance (495,875)$                      6,759,401$                
8 NAH Campus Expansion GMP Variance (34,860)$                         6,724,541$                
9 NAH Campus Parking and Site Improvements GMP Variance (784,048)$                      5,940,493$                
10 Technology Campus Renovation GMP Variance 1,466,413$                    7,406,906$                
11 Technology Campus Site & Parking GMP Variance (1,335,820)$                   6,071,086$                
12 Technology Campus Site & Parking IT Duct Bank 102,575$                        6,173,661$                 
13 Mid Valley Health Professions GMP Variance (953,388)$                      5,220,273$                
14 Mid Valley Student Services Building Expansion GMP Variance (1,025,923)$                   4,194,350$                
15 Mid Valley Thermal Energy Plant GMP Variance (96,698)$                         4,097,652$                
16 Mid Valley Parking & Site Improvements GMP Variance 122,286$                        4,219,938$                
17 Change Order ‐ Mid Valley Thermal Plant 109,376$                        4,329,314$                
18 Change Order ‐ Mid Valley Parking and Site Improvements (109,376)$                      4,219,938$                
19 Starr County Campus Health Professions GMP Variance (1,021,000)$                   3,198,938$                
20 Starr County Campus Library Expansion GMP Variance (900,000)$                      2,298,938$                
21 Starr County Thermal Energy Plant GMP Variance (111,000)$                      2,187,938$                
22 Starr County Campus Student Services GMP Variance (470,000)$                      1,717,938$                
23 Starr County Campus Student Activities GMP Variance (515,000)$                      1,202,938$                
24 NAH Campus Thermal Plant (Bond Funded) GMP Variance (230,788)$                      972,150$                   
25 Mid Valley Campus Library Expansion  GMP Variance (712,776)$                      259,374$                   
26 Starr County Campus Parking and Site Improvements GMP Variance with Alternates (2,270,130)$                   (2,010,756)$               

27 Deductive Change Orders‐Tech Campus Renovation  120,730$                        (1,890,026)$               
28 Deductive Change Orders‐Tech Campus Parking & Site 22,246$                          (1,867,780)$               
29 Deductive Change Orders‐Tech Campus Renovation  1,115,311$                    (752,469)$                  
30 Deductive Change Orders‐North Academic  720,878$                        (31,591)$                    
31 Deductive Change Orders‐Tech Parking & Site Improvements 400,000$                        368,409$                   

27 A/E Fees  2,992,085$                    3,360,494$                
28 Chillers Procurement (2,209,711)$                   1,150,783$                
29 CMR Preconstruction Services for all projects (218,000)$                      932,783$                   
30 B&A Reimbursable Expense for Travel (900)$                              931,883$                   
31 B&A Additional Services ‐ Includes AV/IT, Wage Scale Survey, BIM FM, Traffic Study (932,171)$                      (288)$                          
32 FF&E‐ Portion used for Consultant Fees 66,186$                          65,898$                      
33 FF&E Consultant‐Not in Original Amount (237,090)$                      (171,192)$                  
34 Technology 703,422$                        532,230$                   
35 IT Duct bank‐Not in Original Scope (1,266,298)$                   (734,068)$                  
36 Fixed Kitchen Equipment‐Not in Original Scope (1,285,000)$                   (2,019,068)$               
37 OCIP (1,371,671)$                   (3,390,739)$               
37 Miscellaneous Expense Increase (427,633)$                      (3,818,372)$               

40 Current Program Contingency Balance ‐$                                (3,818,372)$               
41 Mid Valley Workforce Training Center Expansion GMP Variance ‐$                                (3,818,372)$               
42 Starr County Campus Workforce Training Center Expansion GMP Variance ‐$                                (3,818,372)$               
44 Regional Center for Public Safety Excellence GMP Variance (350,000)$                      (4,168,372)$               
45 Regional Center for Public Safety Excellence Parking and Site GMP Variance (500,000)$                      (4,668,372)$               
46 La Joya Center Teaching Site GMP Variance ‐$                                (4,668,372)$               

47 Projected Program Contingency Balance (4,668,372)$                

Approved GMPs

Other Expenditures

Current and Additional Projected Liability Exposure

Deductive Change Orders ‐ Buyout Savings

as of 1/12/201744



Activity ID Activity Name Original
Duration

Start Finish

161018 ‐ ST161018 ‐ STC Bond Program ‐ Master Program Schedule 1554d 01‐Nov‐13 A 01‐Feb‐18

PECAN CAMPECAN CAMPUS 1543d 01‐Nov‐13 A 22‐Jan‐18

Pecan CampPecan Campus North Academic Building (Project 1 ‐RG) PRIORITY PROJECT SPRING 2018 1543d 01‐Nov‐13 A 22‐Jan‐18
A1000 Successful Bond ElecƟon 22d 01‐Nov‐13 A 03‐Dec‐13 A

A1010 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A1020 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A1030 Design Phase 239d 24‐Apr‐15 A 01‐Jul‐16 A

A1040 SolicitaƟon & Approval of GMP 89d 24‐May‐16 A 28‐Jun‐16 A

A1050 ConstrucƟon Phase 362d 03‐Aug‐16 A 20‐Sep‐17

A5320 TCO / Floor 0d 14‐Aug‐17*

A5330 Building FF&E Make Ready 120d 17‐Aug‐17 14‐Dec‐17

A5340 Final CompleƟon for Move In 0d 08‐Jan‐18*

A5350 Faculty Start 0d 15‐Jan‐18*

A5360 Classes Begin 0d 22‐Jan‐18*

Pecan CampPecan Campus South Academic Building (Project 2 ‐RG) PRIORITY PROJECT SPRING 2018 938d 01‐Nov‐13 A 22‐Jan‐18
A1060 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A1070 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A1080 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A1090 Design Phase 284d 24‐Apr‐15 A 01‐Sep‐16 A

A1100 SolicitaƟon & Approval of GMP 65d 23‐Jun‐16 A 23‐Aug‐16 A

A1110 ConstrucƟon Phase 358d 24‐Aug‐16 A 15‐Sep‐17

A5370 TCO / Floor 0d 15‐Sep‐17*

A5380 Building FF&E Make Ready 99d 17‐Sep‐17 24‐Dec‐17

A5390 Final CompleƟon for Move In 0d 24‐Dec‐17*

A5400 Faculty Start 0d 03‐Jan‐18*

A5410 Classes Begin 0d 22‐Jan‐18*

Pecan CampPecan Campus STEM Building (Project 3 ‐RG) PRIORITY PROJECT SPRING 2018 938d 01‐Nov‐13 A 22‐Jan‐18
A1120 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A1130 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A1140 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A1150 Design Phase 348d 16‐Feb‐15 A 01‐Sep‐16 A

A1160 SolicitaƟon & Approval of GMP 79d 23‐Jun‐16 A 23‐Aug‐16 A

A1170 ConstrucƟon Phase 419d 24‐Aug‐16 A 15‐Nov‐17

A5420 TCO / Floor 0d 15‐Nov‐17*

A5430 Building FF&E Make Ready 38d 17‐Nov‐17 24‐Dec‐17

A5440 Final CompleƟon for Move In 0d 24‐Dec‐17*

A5450 Faculty Start 0d 03‐Jan‐18*

A5460 Classes Begin 0d 22‐Jan‐18*

Pecan CampPecan Campus Student Support Services and AcƟviƟes Building (Project 4 ‐RG) 938d 01‐Nov‐13 A 22‐Jan‐18
A1180 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A1190 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A1200 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A1210 Design Phase 215d 30‐Apr‐15 A 30‐Sep‐16 A

A1220 SolicitaƟon & Approval of GMP 197d 03‐May‐16 A 14‐Sep‐16 A

A1230 ConstrucƟon Phase 327d 19‐Sep‐16 A 20‐Dec‐17

A5520 TCO / Floor 0d 05‐Dec‐17*

A5530 Building FF&E Make Ready 17d 08‐Dec‐17 24‐Dec‐17

A5540 Final CompleƟon for Move In 0d 24‐Dec‐17*

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S ON
2014 2015 2016 2017 2018

01‐Feb‐18, 161018 ‐ STC B

22‐Jan‐18, PECAN CAMPUS

22‐Jan‐18, Pecan Campus N
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

24‐Apr‐15 A 01‐Jul‐16 A, 

24‐May‐16 A 28‐Jun‐16 A, 

03‐Aug‐16 A 20‐Sep‐17, 

TCO / Floor

17‐Aug‐17 14‐Dec‐17, 

Final CompleƟon for Move In

Faculty Start

Classes Begin

22‐Jan‐18, Pecan Campus S
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

24‐Apr‐15 A 01‐Sep‐16 A, 

23‐Jun‐16 A 23‐Aug‐16 A, 

24‐Aug‐16 A 15‐Sep‐17, cost

TCO / Floor

17‐Sep‐17 24‐Dec‐17, 

Final CompleƟon for Move In

Faculty Start

Classes Begin

22‐Jan‐18, Pecan Campus S
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

16‐Feb‐15 A 01‐Sep‐16 A, 

23‐Jun‐16 A 23‐Aug‐16 A, 

24‐Aug‐16 A 15‐Nov‐17, cost

TCO / Floor

17‐Nov‐17 24‐Dec‐17, 

Final CompleƟon for Move In

Faculty Start

Classes Begin

22‐Jan‐18, Pecan Campus S
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

30‐Apr‐15 A 30‐Sep‐16 A, 

03‐May‐16 A 14‐Sep‐16 A, 

19‐Sep‐16 A 20‐Dec‐17, cost

TCO / Floor

08‐Dec‐17 24‐Dec‐17, 

Final CompleƟon for Move In

161018 - STC Bond Program - Master Program Schedule DATE: 18-Oct-16
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Activity ID Activity Name Original
Duration

Start Finish

A5550 Faculty Start 0d 03‐Jan‐18*

A5560 Classes Begin 0d 22‐Jan‐18*

Pecan CampPecan Campus Thermal Plant Expansion (Project 5 ‐RG) 694d 01‐Nov‐13 A 30‐Oct‐16
A2440 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A2450 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A2460 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A2470 Design Phase 109d 20‐May‐15 A 24‐Dec‐15 A

A5070 SD Approval 0d 13‐Jul‐15 A

A2480 SolicitaƟon & Approval of GMP 30d 21‐Sep‐15 A 24‐Nov‐15 A

A2490 ConstrucƟon Phase 292d 01‐Dec‐15 A 30‐Oct‐16

Pecan CampPecan Campus Parking and Site Improvements (Project 6 ‐RG) 796d 01‐Nov‐13 A 01‐Sep‐17
A2380 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A2390 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A2400 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A2410 Design Phase 251d 20‐May‐15 A 17‐Oct‐16

A2420 SolicitaƟon & Approval of GMP 44d 23‐Jun‐16 A 23‐Sep‐16 A

A2430 ConstrucƟon Phase 305d 01‐Nov‐16* 01‐Sep‐17

MID‐VALLEYMID‐VALLEY CAMPUS 817d 01‐Nov‐13 A 28‐Aug‐17

Mid Valley CMid Valley Campus Health Professions & Science Building (Project 11 ‐DG) PRIORITY PROJECT FALL 201 791d 01‐Nov‐13 A 28‐Aug‐17
A2080 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A2090 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A2100 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A2110 Design Phase 298d 20‐Feb‐15 A 15‐Aug‐16 A

A2120 SolicitaƟon & Approval of GMP 54d 01‐Jun‐16 A 26‐Jul‐16 A

A2130 ConstrucƟon Phase 315d 15‐Aug‐16 A 22‐Aug‐17

A5470 TCO / Floor 0d 10‐Jul‐17*

A5480 Building FF&E Make Ready 35d 12‐Jul‐17 15‐Aug‐17

A5490 Final CompleƟon for Move In 0d 15‐Aug‐17*

A5500 Faculty Start 0d 21‐Aug‐17*

A5510 Classes Begin 0d 28‐Aug‐17*

Mid Valley CMid Valley Campus Library Expansion (Project 14 ‐DG) 792d 01‐Nov‐13 A 28‐Aug‐17
A2560 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A2570 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A2580 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A2590 Design Phase 259d 10‐Apr‐15 A 25‐Nov‐16

A2600 SolicitaƟon & Approval of GMP 11d 15‐Oct‐16* 25‐Oct‐16

A2610 ConstrucƟon Phase 274d 28‐Nov‐16* 28‐Aug‐17

A5570 TCO / Floor 0d 03‐Jul‐17*

A5580 Building FF&E Make Ready 42d 05‐Jul‐17 15‐Aug‐17

A5590 Final CompleƟon for Move In 0d 15‐Aug‐17*

A5600 Faculty Start 0d 21‐Aug‐17*

A5610 Classes Begin 0d 28‐Aug‐17*

Mid Valley CMid Valley Campus Student Service Build mg Expansion (Project 12 ‐DG) 792d 01‐Nov‐13 A 28‐Aug‐17
A2020 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A2030 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A2040 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A2050 Design Phase 224d 24‐Apr‐15 A 26‐Aug‐16 A

A2060 SolicitaƟon & Approval of GMP 54d 01‐Jun‐16 A 26‐Jul‐16 A

A2070 ConstrucƟon Phase 328d 01‐Aug‐16 A 28‐Aug‐17

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S ON
2014 2015 2016 2017 2018

Faculty Start

Classes Begin

30‐Oct‐16, Pecan Campus Thermal Plant Expansion (Project 5 ‐RG)
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

20‐May‐15 A 24‐Dec‐15 A, 

SD Approval

21‐Sep‐15 A 24‐Nov‐15 A, 

01‐Dec‐15 A 30‐Oct‐16, cost

01‐Sep‐17, Pecan Campus Parking and Sit
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

20‐May‐15 A 17‐Oct‐16, 

23‐Jun‐16 A 23‐Sep‐16 A, 

01‐Nov‐16* 01‐Sep‐17, 

28‐Aug‐17, MID‐VALLEY CAMPUS

28‐Aug‐17, Mid Valley Campus Health Pro
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

20‐Feb‐15 A 15‐Aug‐16 A, 

01‐Jun‐16 A 26‐Jul‐16 A, 

15‐Aug‐16 A 22‐Aug‐17, 

TCO / Floor

12‐Jul‐17 15‐Aug‐17, 

Final CompleƟon for Move In

Faculty Start

Classes Begin

28‐Aug‐17, Mid Valley Campus Library Exp
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

10‐Apr‐15 A 25‐Nov‐16, 

15‐Oct‐16* 25‐Oct‐16, 

28‐Nov‐16* 28‐Aug‐17, 

TCO / Floor

05‐Jul‐17 15‐Aug‐17, 

Final CompleƟon for Move In

Faculty Start

Classes Begin

28‐Aug‐17, Mid Valley Campus Student Se
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

24‐Apr‐15 A 26‐Aug‐16 A, 

01‐Jun‐16 A 26‐Jul‐16 A, 

01‐Aug‐16 A 28‐Aug‐17, 
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Activity ID Activity Name Original
Duration

Start Finish

A5620 TCO / Floor 0d 03‐Jul‐17*

A5630 Building FF&E Make Ready 42d 05‐Jul‐17 15‐Aug‐17

A5640 Final CompleƟon for Move In 0d 15‐Aug‐17*

A5650 Faculty Start 0d 21‐Aug‐17*

A5660 Classes Begin 0d 28‐Aug‐17*

Mid Valley CMid Valley Campus Workforce Training Center Expansion (Project 13 ‐DG) 792d 01‐Nov‐13 A 28‐Aug‐17
A2500 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A2510 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A2520 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A2530 Design Phase 266d 20‐Mar‐15 A 21‐Nov‐16

A2540 SolicitaƟon & Approval of GMP 54d 01‐Jun‐16 A 15‐Oct‐16

A2550 ConstrucƟon Phase 311d 22‐Oct‐16* 28‐Aug‐17

A5670 TCO / Floor 0d 03‐Jul‐17*

A5680 Building FF&E Make Ready 42d 05‐Jul‐17 15‐Aug‐17

A5690 Final CompleƟon for Move In 0d 15‐Aug‐17*

A5700 Faculty Start 0d 21‐Aug‐17*

A5710 Classes Begin 0d 28‐Aug‐17*

Mid Valley CMid Valley Campus Thermal Plant (Project 15 ‐DG) 605d 01‐Nov‐13 A 27‐Mar‐17
A1840 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A1850 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A1860 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A1870 Design Phase 199d 27‐Apr‐15 A 15‐May‐16 A

A1880 SolicitaƟon & Approval of GMP 57d 01‐Mar‐16 A 26‐Apr‐16 A

A1890 ConstrucƟon Phase 244d 01‐Jun‐16 A 27‐Mar‐17

Mid Valley CMid Valley Campus Parking and Site Improvements (Project 16 ‐DG) 817d 01‐Jun‐14 A 08‐Aug‐17
A1790 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A1800 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A1810 Design Phase 223d 18‐May‐15 A 15‐May‐16 A

A1820 SolicitaƟon & Approval of GMP 54d 01‐Mar‐16 A 26‐Apr‐16 A

A1830 ConstrucƟon Phase 456d 01‐May‐16 A 08‐Aug‐17

STARR COUSTARR COUNTY CAMPUS 840d 01‐Nov‐13 A 15‐Oct‐17

Starr CountyStarr County Campus Health Professions & Science Bldg. (Project 17 ‐RG) PRIORITY PROJECT FALL 2017 840d 01‐Nov‐13 A 15‐Oct‐17
A1720 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A1730 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A1740 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A1750 Design Phase 324d 20‐Feb‐15 A 29‐Jul‐16 A

A1760 SolicitaƟon & Approval of GMP 0d 26‐Aug‐16 A 27‐Sep‐16 A

A1770 ConstrucƟon Phase 376d 03‐Oct‐16 A 15‐Oct‐17

A1950 Building FF&E Make Ready 45d 02‐Jul‐17 15‐Aug‐17

A1780 TCO / Floor 0d 02‐Jul‐17*

A1960 Final CompleƟon for Move In 0d 15‐Aug‐17*

A1970 Faculty Start 0d 21‐Aug‐17*

A1980 Classes Begin 0d 28‐Aug‐17*

Starr CountyStarr County Campus New library (Project 18 ‐RG) 796d 01‐Nov‐13 A 01‐Sep‐17
A1660 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A1670 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A1680 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A1690 Design Phase 289d 10‐Apr‐15 A 09‐Sep‐16 A

A1700 SolicitaƟon & Approval of GMP 21d 05‐Oct‐16 A 25‐Oct‐16

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S ON
2014 2015 2016 2017 2018

TCO / Floor

05‐Jul‐17 15‐Aug‐17, 

Final CompleƟon for Move In

Faculty Start

Classes Begin

28‐Aug‐17, Mid Valley Campus Workforce 
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

20‐Mar‐15 A 21‐Nov‐16, 

01‐Jun‐16 A 15‐Oct‐16, 

22‐Oct‐16* 28‐Aug‐17, 

TCO / Floor

05‐Jul‐17 15‐Aug‐17, 

Final CompleƟon for Move In

Faculty Start

Classes Begin

27‐Mar‐17, Mid Valley Campus Thermal Plant (Project 15
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

27‐Apr‐15 A 15‐May‐16 A, 

01‐Mar‐16 A 26‐Apr‐16 A, 

01‐Jun‐16 A 27‐Mar‐17, 

08‐Aug‐17, Mid Valley Campus Parking and S
01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

18‐May‐15 A 15‐May‐16 A, 

01‐Mar‐16 A 26‐Apr‐16 A, 

01‐May‐16 A 08‐Aug‐17, 

15‐Oct‐17, STARR COUNTY CAMPUS

15‐Oct‐17, Starr County Campus Hea
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

20‐Feb‐15 A 29‐Jul‐16 A, 

26‐Aug‐16 A 27‐Sep‐16 A, 

03‐Oct‐16 A 15‐Oct‐17, 

02‐Jul‐17 15‐Aug‐17, 

TCO / Floor

Final CompleƟon for Move In

Faculty Start

Classes Begin

01‐Sep‐17, Starr County Campus New libr
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

10‐Apr‐15 A 09‐Sep‐16 A, 

05‐Oct‐16 A 25‐Oct‐16, 
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Activity ID Activity Name Original
Duration

Start Finish

A1710 ConstrucƟon Phase 305d 01‐Nov‐16* 01‐Sep‐17

A5720 TCO / Floor 0d 17‐Jul‐17*

A5730 Building FF&E Make Ready 28d 19‐Jul‐17 15‐Aug‐17

A5740 Final CompleƟon for Move In 0d 15‐Aug‐17*

A5750 Faculty Start 0d 21‐Aug‐17*

A5760 Classes Begin 0d 28‐Aug‐17*

Starr CountyStarr County Campus Student AcƟviƟes Building Expansion (Project 21 ‐RG) 796d 01‐Nov‐13 A 01‐Sep‐17
A2620 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A2630 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A2640 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A2650 Design Phase 286d 20‐Mar‐15 A 15‐Nov‐16

A2660 SolicitaƟon & Approval of GMP 22d 21‐Oct‐16* 21‐Nov‐16

A2670 ConstrucƟon Phase 202d 22‐Nov‐16* 01‐Sep‐17

A5770 TCO / Floor 0d 25‐Jul‐17*

A5780 Building FF&E Make Ready 20d 27‐Jul‐17 15‐Aug‐17

A5790 Final CompleƟon for Move In 0d 15‐Aug‐17*

A5800 Faculty Start 0d 21‐Aug‐17*

A5810 Classes Begin 0d 28‐Aug‐17*

Starr CountyStarr County Campus Student Service Building Expansion (Project 20 ‐RG) 796d 01‐Nov‐13 A 01‐Sep‐17
A1540 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A1550 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A1560 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A1570 Design Phase 266d 20‐Mar‐15 A 03‐Nov‐16

A5110 SD Approval 0d 13‐Jul‐15 A

A1580 SolicitaƟon & Approval of GMP 159d 20‐Nov‐15 A 04‐Nov‐16

A1590 ConstrucƟon Phase 299d 07‐Nov‐16* 01‐Sep‐17

A5820 TCO / Floor 0d 25‐Jul‐17*

A5830 Building FF&E Make Ready 20d 27‐Jul‐17 15‐Aug‐17

A5840 Final CompleƟon for Move In 0d 15‐Aug‐17*

A5850 Faculty Start 0d 21‐Aug‐17*

A5860 Classes Begin 0d 28‐Aug‐17*

Starr CountyStarr County Campus Workforce Training Center Expansion (Project 19 ‐DG) 796d 01‐Nov‐13 A 01‐Sep‐17
A1600 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A1610 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A1620 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A1630 Design Phase 266d 20‐Mar‐15 A 14‐Nov‐16

A1640 Approval of GMP 11d 15‐Oct‐16 25‐Oct‐16

A1650 ConstrucƟon Phase 305d 01‐Nov‐16 01‐Sep‐17

A5870 TCO / Floor 0d 25‐Jul‐17*

A5880 Building FF&E Make Ready 20d 27‐Jul‐17 15‐Aug‐17

A5890 Final CompleƟon for Move In 0d 15‐Aug‐17*

A5900 Faculty Start 0d 21‐Aug‐17*

A5910 Classes Begin 0d 28‐Aug‐17*

Starr CountyStarr County Campus Thermal Plant (Project 22 ‐RG) 736d 01‐Nov‐13 A 03‐Jul‐17
A1420 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A1430 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A1440 SolicitaƟon & Approval of Architects / Engineers 20d 27‐Jan‐15 A 24‐Feb‐15 A

A1450 Design Phase 205d 04‐Jun‐15 A 29‐Jul‐16 A

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S ON
2014 2015 2016 2017 2018

01‐Nov‐16* 01‐Sep‐17, 

TCO / Floor

19‐Jul‐17 15‐Aug‐17, 

Final CompleƟon for Move In

Faculty Start

Classes Begin

01‐Sep‐17, Starr County Campus Student 
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

20‐Mar‐15 A 15‐Nov‐16, 

21‐Oct‐16* 21‐Nov‐16, 

22‐Nov‐16* 01‐Sep‐17, 

TCO / Floor

27‐Jul‐17 15‐Aug‐17, 

Final CompleƟon for Move In

Faculty Start

Classes Begin

01‐Sep‐17, Starr County Campus Student 
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

20‐Mar‐15 A 03‐Nov‐16, 

SD Approval

20‐Nov‐15 A 04‐Nov‐16, 

07‐Nov‐16* 01‐Sep‐17, 

TCO / Floor

27‐Jul‐17 15‐Aug‐17, 

Final CompleƟon for Move In

Faculty Start

Classes Begin

01‐Sep‐17, Starr County Campus Workfor
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

20‐Mar‐15 A 14‐Nov‐16, 

15‐Oct‐16 25‐Oct‐16, 

01‐Nov‐16 01‐Sep‐17, 

TCO / Floor

27‐Jul‐17 15‐Aug‐17, 

Final CompleƟon for Move In

Faculty Start

Classes Begin

03‐Jul‐17, Starr County Campus Thermal Plant 
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

27‐Jan‐15 A 24‐Feb‐15 A, 

04‐Jun‐15 A 29‐Jul‐16 A, 
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Activity ID Activity Name Original
Duration

Start Finish

A1460 SolicitaƟon & Approval of GMP 96d 03‐May‐16 A 28‐Jun‐16 A

A1470 ConstrucƟon Phase 272d 01‐Sep‐16 A 03‐Jul‐17

Starr CountyStarr County Campus Parking and Site Improvements (Project 23 ‐RG) 796d 01‐Nov‐13 A 01‐Sep‐17
A1360 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A1370 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A1380 SolicitaƟon & Approval of Architects / Engineers 20d 27‐Jan‐15 A 24‐Feb‐15 A

A1390 Design Phase 230d 04‐Jun‐15 A 31‐Aug‐16 A

A1400 SolicitaƟon & Approval of GMP 0d 26‐Aug‐16 A 17‐Oct‐16

A1410 ConstrucƟon Phase 305d 01‐Nov‐16* 01‐Sep‐17

NURSING &NURSING & ALLIED CAMPUS 938d 01‐Nov‐13 A 22‐Jan‐18

Nursing andNursing and Allied Health Campus Expansion (Project 7 ‐DG)  PRIORITY PROJECT SPRING 2018 938d 01‐Nov‐13 A 22‐Jan‐18
A2320 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A2330 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A2340 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A2350 Design Phase 311d 13‐Feb‐15 A 03‐Jun‐16 A

A2360 SolicitaƟon & Approval of GMP 54d 14‐Jun‐16 A 26‐Jul‐16 A

A2370 ConstrucƟon Phase 581d 15‐Jun‐16 A 01‐Dec‐17

A5170 TCO / Floor 0d 01‐Dec‐17*

A5180 Building FF&E Make Ready 22d 03‐Dec‐17 24‐Dec‐17

A5190 Final CompleƟon for Move In 0d 24‐Dec‐17*

A5200 Faculty Start 0d 03‐Jan‐18*

A5210 Classes Begin 0d 22‐Jan‐18*

Nursing andNursing and Allied Health Campus Parking and Site Improvements (Project 8 ‐DG) 857d 01‐Nov‐13 A 01‐Nov‐17
A2260 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A2270 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A2280 SolicitaƟon & Approval of Architects / Engineers 65d 22‐Aug‐14 A 24‐Feb‐15 A

A2290 Design Phase 258d 27‐Apr‐15 A 24‐Feb‐16 A

A2300 SolicitaƟon & Approval of GMP 54d 22‐Jun‐16 A 25‐Oct‐16

A2310 ConstrucƟon Phase 365d 02‐Nov‐16* 01‐Nov‐17

TECHNOLOGTECHNOLOGY CAMPUS 791d 01‐Nov‐13 A 28‐Aug‐17

Technology Technology Campus Southwest Building RenovaƟon (Project 9 ‐DG)   PRIORITY PROJECT FALL 2017 791d 01‐Nov‐13 A 28‐Aug‐17
A2200 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A2210 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A2220 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A2230 Design Phase 309d 20‐Mar‐15 A 29‐Jul‐16 A

A2240 SolicitaƟon & Approval of GMP 85d 01‐Jun‐16 A 29‐Jun‐16 A

A2250 ConstrucƟon Phase 315d 15‐Aug‐16 A 15‐Aug‐17

A5270 TCO / Floor 0d 01‐Jul‐17*

A5280 Building FF&E Make Ready 44d 03‐Jul‐17 15‐Aug‐17

A5290 Final CompleƟon for Move In 0d 15‐Aug‐17*

A5300 Faculty Start 0d 21‐Aug‐17*

A5310 Classes Begin 0d 28‐Aug‐17*

Technology Technology Campus Parking and Site Improvements (Project 10 ‐DG) 791d 01‐Nov‐13 A 28‐Aug‐17
A2140 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A2150 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A2160 SolicitaƟon & Approval of Architects / Engineers 20d 22‐Aug‐14 A 24‐Feb‐15 A

A2170 Design Phase 282d 27‐Apr‐15 A 27‐Sep‐16 A

A2180 SolicitaƟon & Approval of GMP 85d 01‐Jun‐16 A 27‐Sep‐16 A

A2190 ConstrucƟon Phase 301d 15‐Jul‐16 A 01‐Aug‐17

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S ON
2014 2015 2016 2017 2018

03‐May‐16 A 28‐Jun‐16 A, 

01‐Sep‐16 A 03‐Jul‐17, 

01‐Sep‐17, Starr County Campus Parking 
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

27‐Jan‐15 A 24‐Feb‐15 A, 

04‐Jun‐15 A 31‐Aug‐16 A, 

26‐Aug‐16 A 17‐Oct‐16, 

01‐Nov‐16* 01‐Sep‐17, 

22‐Jan‐18, NURSING & ALLI

22‐Jan‐18, Nursing and Alli
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

13‐Feb‐15 A 03‐Jun‐16 A, 

14‐Jun‐16 A 26‐Jul‐16 A, 

15‐Jun‐16 A 01‐Dec‐17, cost

TCO / Floor

03‐Dec‐17 24‐Dec‐17, 

Final CompleƟon for Move In

Faculty Start

Classes Begin

01‐Nov‐17, Nursing and Allied  Heal
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

27‐Apr‐15 A 24‐Feb‐16 A, 

22‐Jun‐16 A 25‐Oct‐16, 

02‐Nov‐16* 01‐Nov‐17, cost

28‐Aug‐17, TECHNOLOGY CAMPUS

28‐Aug‐17, Technology Campus Southwes
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

20‐Mar‐15 A 29‐Jul‐16 A, 

01‐Jun‐16 A 29‐Jun‐16 A, 

15‐Aug‐16 A 15‐Aug‐17, 

TCO / Floor

03‐Jul‐17 15‐Aug‐17, 

Final CompleƟon for Move In

Faculty Start

Classes Begin

28‐Aug‐17, Technology Campus Parking an
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

22‐Aug‐14 A 24‐Feb‐15 A, 

27‐Apr‐15 A 27‐Sep‐16 A, 

01‐Jun‐16 A 27‐Sep‐16 A, 

15‐Jul‐16 A 01‐Aug‐17, 
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Activity ID Activity Name Original
Duration

Start Finish

A5220 TCO / Floor 0d 01‐Jul‐17*

A5230 Building FF&E Make Ready 44d 03‐Jul‐17 15‐Aug‐17

A5240 Final CompleƟon for Move In 0d 15‐Aug‐17*

A5250 Faculty Start 0d 21‐Aug‐17*

A5260 Classes Begin 0d 28‐Aug‐17*

REGIONAL CREGIONAL CENTER FOR PUBLIC SAFETY EXCELLENCE 949d 01‐Nov‐13 A 01‐Feb‐18

Regional CeRegional Center for Public Safety Excellence (Project 24 ‐DG) 949d 01‐Nov‐13 A 01‐Feb‐18
A1300 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A1310 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A1320 SolicitaƟon & Approval of Architects / Engineers 20d 01‐Dec‐15 A 01‐Jun‐16 A

A1330 Design Phase 157d 15‐Aug‐16 A 12‐May‐17

A1940 SolicitaƟon of GMP 15d 14‐Feb‐17* 28‐Feb‐17

A1350 ConstrucƟon Phase 217d 03‐Apr‐17* 01‐Feb‐18

LA JOYA CENLA JOYA CENTER 779d 01‐Nov‐13 A 15‐Aug‐17

La Joya JimmLa Joya Jimmy Carter Teaching  Site (Project 26 ‐RG) 779d 01‐Nov‐13 A 15‐Aug‐17
A1240 Successful Bond ElecƟon 21d 01‐Nov‐13 A 03‐Dec‐13 A

A1250 SolicitaƟon & Approval of Program Management Consultant 21d 01‐Jun‐14 A 01‐Jul‐14 A

A1260 SolicitaƟon & Approval of Architects / Engineers 20d 27‐Jan‐15 A 20‐Mar‐15 A

A1270 Design Phase 194d 15‐Feb‐16 A 02‐Jan‐17

A5160 SolicitaƟon of GMP 8d 06‐Dec‐16* 13‐Dec‐16

A1290 ConstrucƟon Phase 127d 17‐Feb‐17* 15‐Aug‐17

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S ON
2014 2015 2016 2017 2018

TCO / Floor

03‐Jul‐17 15‐Aug‐17, 

Final CompleƟon for Move In

Faculty Start

Classes Begin

01‐Feb‐18, REGIONAL CEN

01‐Feb‐18, Regional Cente
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

01‐Dec‐15 A 01‐Jun‐16 A, 

15‐Aug‐16 A 12‐May‐17, 

14‐Feb‐17* 28‐Feb‐17, 

03‐Apr‐17* 01‐Feb‐18, 

15‐Aug‐17, LA JOYA CENTER

15‐Aug‐17, La Joya Jimmy Carter Teaching 
v‐13 A 03‐Dec‐13 A, 

01‐Jun‐14 A 01‐Jul‐14 A, 

27‐Jan‐15 A 20‐Mar‐15 A, 

15‐Feb‐16 A 02‐Jan‐17, 

06‐Dec‐16* 13‐Dec‐16, 

17‐Feb‐17* 15‐Aug‐17, 

161018 - STC Bond Program - Master Program Schedule DATE: 18-Oct-16

Date Revision Checked Approved
Page 6 of 6
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 2013 Bond Construction Program Schedule

Target Dates as of 
10/21/16

Revised Dates as of 
10/21/16

#

Projects
Revised Schedule   

As of 8/3/16
Construction Start 

Date 
Substantial 

Completion Date 

Temp Cert. of 
Occupancy (TCO) 

Target Date 

Construction 
Period

FFF Completion of 
FFE & Make Ready 

Semester
Faculty Start 

Date
Classes Begin

Pecan Campus
1 North Academic Building 06/28/16 8/3/2016 9/20/17 8/14/2017* 11 months 12/14/17 Spring 2018 1/15/2018* 1/22/2018*
2 South Academic Building 08/23/16 8/24/2016 9/15/2017 9/15/2017* 11 months 12/24/17 Spring 2018 1/3/2018* 1/22/2018*
3 STEM Building 08/23/16 8/24/2016 11/15/2017 11/15/2017* 15months 12/24/17 Spring 2018 1/3/2018* 1/22/2018*
4  Student Activities Building and Cafeteria 09/14/16 9/19/2016 12/20/2017 12/5/2017* 12 months 12/24/17 Spring 2018 1/3/2018* 1/22/2018*

Mid‐Valley Campus
5  Health Professions and Science Building 07/26/16 8/15/2016 8/22/2017 7/10/17* 12 months 8/15/2017 Fall 2017 8/21/2017* 8/28/2017*
6 Library Expansion 10/27/16 11/28/2016* 8/28/2017 7/3/17* 9 months 8/15/2017 Fall 2017 8/21/2017* 8/28/2017*
7  Student Services Building Expansion 07/26/16 8/01/2016 8/28/2017 7/3/17* 12 months 8/15/2017 Fall 2017 8/21/2017* 8/28/2017*
8 Workforce Training Center Expansion 10/27/16 10/22/2016* 8/28/2017 7/3/17* 10 months 8/15/2017 Fall 2017 8/21/2017* 8/28/2017*

Starr County Campus
 Health Professions and Science Building Partial GMP 07/26/16 8/15/2016
 Health Professions and Science Building Package 2 09/27/16 10/3/2016 7/02/2017* 8/15/2017 8/21/2017* 8/28/2017*

10 Library 10/27/16 11/1/2016* 9/1/2017 7/17/2017* 10 months 8/15/2017 Early Fall 2017 8/21/2017* 8/28/2017*
11 Student Activities Building Expansion 11/21/16 11/22/2016* 9/1/2017 7/25/2017* 9 months 8/15/2017 Early Fall 2017 8/21/2017* 8/28/2017*
12 Student Services Building Expansion 11/04/16 11/7/2016* 9/1/2017 7/25/2017* 10 months 8/15/2017 Early Fall 2017 8/21/2017* 8/28/2017*
13 Workforce Training Center Expansion 10/27/16 11/1/2016 9/1/2017 7/25/2017* 10 months 8/15/2017 Early Fall 2017 8/21/2017* 8/28/2017*

Nursing & Allied Campus
Campus Expansion Package 1 05/24/16 6/15/2016 18 months 1/3/2018* 1/22/2018*
Campus Expansion Package 2 07/26/16 9/1/2016 15 months 1/3/2018* 1/22/2018*

Technology Campus
 Southwest Building Renovation Demolition Package 03/29/16 5/2016 3 months 8/21/2017* 8/28/2017*
 Southwest Building Renovation Building Package 06/28/16 8/15/2016 12 months 8/21/2017* 8/28/2017*

Regional Center for Public Safety Excellence
16 Training Facility 2/28/2017 4/3/2017* 2/1/2018 10 months Summer 2018

La Joya Center
17 Training Labs Improvements 12/13/2016 2/17/2017* 8/15/2017 6 months Fall 2017

18 Pecan Campus Thermal Plant Expansion 11/24/15 12/01/2015 10/30/2016 10 months Fall 2016
19 Mid Valley Thermal Plant 04/26/16 6/1/2016 3/27/2017 9 months Spring 2017
20 Starr County Thermal Plant 06/28/16 9/1/2016 7/3/2017 10 months Fall 2017
21 Nursing and Allied Health Campus Thermal Plant* 10/27/16 11/2016 9/2017 10 months Fall 2017 1/3/2018 1/16/2018

22 Pecan Campus Parking and Site Improvements 09/23/16 11/1/2016* 9/1/2017 9 months Fall 2017
23 Mid Valley Campus Parking and Site Improvements 04/26/16 5/1/2016 8/8/2017 10 months Fall 2017

Starr County Campus Parking and Site Improvements Partial 11/1/2016* 9/1/2017 10 months
Starr County Campus Parking and Site Improvements Package 2 10/27/16 11/1/2016* 9/1/2017 10 months

25 Nursing and Allied Health Campus Parking and Site Improvements 10/27/16 11/2/2016* 11/1/2017 12 months Spring 2018
26 Technology Campus Parking and Site Improvements 06/28/16 7/15/2016 8/1/2017 7/1/17* 11 months 8/15/2017 Fall 2017 8/21/2017* 8/28/2017*
27 Regional Center for Public Safety Parking and Site Improvements

Indicates date shown on B&A schedule but moved to November FCM

10/15/2017

12/24/1712/01/2017*

12 months

Fall 2017

Fall 2017

9

24

Parking & Site Improvements

Thermal Plants

8/15/2017 8/15/201707/1/2017*15

14

STC Academic TimelineRevised Dates  as of 10/21/16
Board Approval GMP 

Schedule

12/1/2017 Spring 2018

Fall 2017

Buildings , Expansions and Renovations

Document prepared by College staff and based on master schedule timeline prepared by Broaddus & Associates

2013 Bond Construction Program Schedule 1 of 1 Last Updated: 10/24/2016
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Motions 
January 17, 2017 
Page 14, 1/13/2017 @ 12:06 PM 
 

Update on Status of the 2013 Bond Construction Pecan Campus Thermal Plant 

Broaddus & Associates has provided an update on the current status of the 2013 Bond 
Construction Pecan Campus Thermal Plant. 

 Pecan Campus Thermal Plant Expansion Project has been at substantial 
completion by Broaddus and Associates as having achieved Certificate of   
Substantial Completion, with punch list of minor completion items remaining.  Of 
270 noted punch items, only 50 remain open, in various stages of correction, 
completion, or pending re-inspection.  The Date of Substantial Completion, as 
approved and certified by Halff Associates, is determined to be December 16, 
2016. 

 The chillers and cooling towers are operational, and under control of Facilities 
personnel, however, the Testing and Balance agent is scheduled for week of 
January 16, 2017.   

 Project Records and Closeout documents, including Operation and Maintenance 
Manuals, are submitted and under review by Engineer for completeness. 

 Broaddus & Associates is working with Halff Associates and D. Wilson 
Construction Company to prepare a proposal for installation of the designed waves 
motif removed in the GMP negotiations process.  The estimated cost of is expected 
to be $85,000.  When final, the proposal will be presented to the Board for 
approval, funded from buy out savings.  This item of work is proposed to be 
accomplished prior to Final Completion. 
 

Representatives from Broaddus & Associates, D. Wilson Construction, and Halff 
Associates will be present to answer any questions. 

No action is requested. 
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Motions 
January 17, 2017 
Page 15, 1/13/2017 @ 12:06 PM 
 

Update on Status of the 2013 Bond Construction Regional Center for Public Safety 
Excellence Projects 

 
Broaddus & Associates will be presenting an update on the current status of the 2013 
Bond Construction Regional Center for Public Safety Excellence Projects 

Background 
On November 22, 2016, the Board of Trustees approved the 2013 Bond Construction 
Regional Center for Public Safety Excellence projects which included the new building 
and the parking and site improvements. The Board requested that Broaddus & Associates 
work with the City of Pharr and the Pharr-San Juan- Alamo Independent School District 
to find opportunities to reduce costs of the projects. Broaddus & Associates along with 
the project design teams have met with the representatives with the City of Pharr and 
PSJA ISD. Broaddus & Associates has provided the following updates: 
 

Infrastructure and Site Improvements: 

 Connecting the new sanitary sewer line to the existing PSJA ISD High School 
located north of the property 

 Connecting the new fire line to the existing PSJA ISD fire loop 
 Connecting the new water service to the existing 18” water service line along Cage 

Boulevard (HWY 281) 
 City of Pharr will provide fill for the site grading  

The City of Pharr along with the project team has recommended relocating the proposed 
detention ponds indicated in the Master Plan and Schematic Design to be relocated to 
the east of the proposed building. This change would allow for the natural drainage to 
flow east and decrease the depth of the ponds. This would also allow for less fill required 
under the new proposed building and parking since the existing natural grade is higher 
closer to Cage Blvd. This option should also result in reduced site improvement costs. 

Presenters 
Representatives from Broaddus & Associates, Dannebaun Engineering Company-
McAllen, LLC, and PBK Architects will be present to answer any questions. 

No action is requested. 
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Motions 
January 17, 2017 
Page 16, 1/13/2017 @ 12:06 PM 
 

Review and Recommend Action on Revised Schematic Design for the 2013 Bond 
Construction Regional Center for Public Safety Excellence Parking and Site 

Improvements 
 
Approval of the revised schematic design by Dannebaum Engineering Company-
McAllen, LLC. for the 2013 Bond Construction Regional Center for Public Safety 
Excellence Parking and Site Improvements project will be requested at the January 31, 
2017 Board meeting.  
  
Purpose 
Schematic design is the first phase of basic design services provided by the project design 
team. In this phase, the design team prepares schematic drawings based on the Owner’s 
project program and design meetings with staff. The approval of this phase is necessary 
to establish the basis on which the project design team is given authorization to proceed 
with design development and construction document phases. 
 
Background 
The schematic design was previously approved by the Board of Trustees on November 
22, 2106. The current design includes detention ponds located at the west side of the 
property adjacent to Cage Boulevard (HWY 281). The project team has met with the City 
of Pharr and have concluded that the location of the detention ponds would function more 
efficiently and effectively on the east side of the proposed building and future buildings. 
The relocation of the ponds would allow the building and parking lot to be closer to Cage 
Blvd. which has advantages: 

 Higher natural grade elevations 
 Allowing for the drainage to flow towards the east which follows the natural 

grading 
 Less fill required for the proposed building, future buildings, and proposed 

parking lots 
 Allow for shallower detention pond depths 

 
Reviewers 
The proposed revised schematic design has been reviewed by Broaddus & Associates 
and staff from Facilities Planning & Construction 
 
Enclosed Documents 
Revised Schematic Design Layout for the Parking and Site Improvements 
 
Presenters 
Representatives from Dannebaum Engineering Company-McAllen, LLC. and Broaddus 
& Associates will be present at the Facilities Committee meeting to present the schematic 
design. 
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Motions 
January 17, 2017 
Page 17, 1/13/2017 @ 12:06 PM 
 

Recommended Action 
It is requested that the Facilities Committee recommend for Board approval at the January 
31, 2017 Board meeting, the proposed revised schematic design by Dannebaum 
Engineering Company-McAllen, LLC. for the 2013 Bond Construction Regional Center 
for Public Safety Excellence project as presented. 
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Motions 
January 17, 2017 
Page 19, 1/13/2017 @ 12:06 PM 
 

Review and Recommend Action on Substantial Completion for the 2013 Bond 
Construction Pecan Campus Thermal Plant 

 
Approval of substantial completion for the following 2013 Bond Construction Pecan 
Campus Thermal Plant will be requested at the January 31, 2017 Board Meeting: 
 

Project 
Substantial 
Completion 

Documents 
Attached 

1. 2013 Bond Construction Pecan Campus Thermal 
Plant 
 
Engineer: Halff Associates 
Construction Manager at Risk: D. Wilson 
Construction Company 

Recommended Certificate of 
Substantial 
Completion  

 
Broaddus & Associates, Halff Associates, and college staff visited the site and developed 
a construction punch list.  As a result of this site visit and observation of the completed 
work, the project was certified by the architect on December 16, 2016. A Certificate of 
Substantial Completion has been issued. Substantial Completion was accomplished 
within the time allowed in the Owner/Contractor agreement for this project.  A copy of the 
Substantial Completion Certificate is enclosed. 
 
Broaddus & Associates is working with Halff Associates and D. Wilson Construction 
Company to provide a quote for the installation of the wave material design that was 
removed during the GMP process. The cost and the proposed use of buy out savings 
needed for this item will be presented to the Board for approval. This work will be 
proposed to be done prior to Final Completion. 
 
Recommended Action 
It is recommended that the Facilities Committee recommend for Board approval at the 
January 31, 2017 Board meeting, substantial completion of the 2013 Bond Construction 
Pecan Campus Thermal Plant as presented. 
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Motions 
January 17, 2017 
Page 21, 1/13/2017 @ 12:06 PM 
 

Review and Recommend Action on Substantial Completion for the Non-Bond 
Pecan Campus Building K Student Enrollment Center 

 
Approval of substantial completion for the following non-bond Pecan Campus Building K 
Student Enrollment Center will be requested at the January 31, 2017 Board Meeting: 
 

Project 
Substantial 
Completion 

Documents 
Attached 

1. Pecan Campus Building K Student Enrollment 
Center 
 
Engineer: Boultinghouse Simpson Gates 
Architects 
Contractor: NM Contracting. LLC 

Recommended Certificate of 
Substantial 
Completion  

 
Boultinghouse Simpson Gates Architects and college staff visited the site and developed 
a construction punch list.  As a result of this site visit and observation of the completed 
work, the project was certified by the architect on January 10, 2017, and a Certificate of 
Substantial Completion was issued. Substantial Completion was accomplished within the 
time allowed in the Owner/Contractor agreement for this project.  A copy of the Substantial 
Completion Certificate is enclosed. 
 
Recommended Action 
It is recommended that the Facilities Committee recommend for Board approval at the 
January 31, 2017 Board meeting, substantial completion of the Non-Bond Pecan Campus 
Building K Student Enrollment Center as presented. 
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Motions 
January 17, 2017 
Page 23, 1/13/2017 @ 12:06 PM 
 

Review and Recommend Action on Lease Agreement with La Joya Independent 
School District for the 2013 Bond Construction La Joya Jimmy Carter High School 

Teaching Center 
 

Approval of the facility lease agreement with La Joya Independent School District for use 
by South Texas College for instructional use will be requested at the January 31, 2017 
Board meeting.  
 
Purpose 
Authorization is being requested to approve the new facility lease agreement with the La 
Joya Independent School District to continue providing instructional facilities. 
 
Justification 
The lease is needed to accommodate programs with specific needs for the general 
classrooms, science labs, computer labs, welding lab, continuing education courses and 
Early College High School courses being offered at the La Joya Jimmy Carter High School 
facility.  
 
Background 
The Board of Trustees previously approved the current facility lease agreement on August 
25, 2015 as part of the La Joya Jimmy Carter Early College High School program. Existing 
furniture and equipment has been used since 2010.   
 
The new lease agreement incorporates the new renovation areas for classrooms, science 
labs, science prep rooms, science storage rooms, computer labs and a new outdoor 
welding lab. The renovations of the interior spaces and the new welding lab are part of 
the 2013 Bond Construction La Joya Jimmy Carter Teaching Center project. In addition, 
new furniture and equipment will be provided for these spaces.  
 
The College’s legal counsel has worked with College staff, and Broaddus & Associates 
to prepare the lease agreement which is pending final review by La Joya ISD staff. 
 
Staff recommends approval to the lease agreement as noted below. 
 

Facility Lease Term Term Requested Lease Cost 
La Joya ISD – Jimmy 
Carter High School – 
Classrooms, Science 
Labs, Science Prep 
Rooms, Science 
Storage Rooms, 
Computer Labs, 
Welding Lab, Library 
and Parking Lot 

5 years August 15, 2017 to 
August 14, 2022 

$1 annually  
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Motions 
January 17, 2017 
Page 24, 1/13/2017 @ 12:06 PM 
 

Funding Source 
Funds for these expenditures are budgeted in the facility lease budget for FY 2016-2017. 
 
Recommended Action 
It is requested that the Facilities Committee recommend Board approval at the January 
31, 2017 Board meeting, of the new facility lease agreement with La Joya Independent 
School District for use of instructional facilities for the 2013 Bond Construction La Joya 
Jimmy Carter High School Teaching Center facility for the period, subject to final review 
by La Joya ISD, as presented. 
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Motions 
January 17, 2017 
Page 25, 1/13/2017 @ 12:06 PM 
 

Review and Recommend Action on Renewal of Facility Lease Agreements 
 
Approval of the facility lease agreements for use by South Texas College for instructional 
use will be requested at the January 31, 2017 Board meeting.  
 
Purpose 
Authorization is being requested to renew the current facility lease agreements with the 
Pharr-San Juan-Alamo Independent School District to continue providing instructional 
facilities and with the El Milagro Clinic and City of McAllen to continue providing parking 
at the Nursing and Allied Health Campus adjacent to the El Milagro Clinic. 
 
Justification 
The continuation of these leases are needed to accommodate programs with specific 
needs for the construction science, law enforcement, and fire science courses being 
offered and for providing eighty (80) parking spaces at the Nursing and Allied Health 
Campus. 
 
Background 
The Board of Trustees previously approved these facility leases.   
 
At the August 25, 2015 Board meeting, the Board approved the renewal of the lease 
agreement with the PSJA ISD for use of the CCTA and Ballew High School for 
instructional use. The South Texas College staff would like to continue to use this facility. 
 
At the September 23, 2014 Board meeting, the Board approved the lease agreement with 
the El Milagro Clinic and the City of McAllen to use the parking facility adjacent to the El 
Milagro Clinic. The South Texas College Nursing and Allied Health staff would like to 
continue to use this parking facility. 
  
Staff recommends approval to renew these lease agreements as noted below. 
 

Facility Renewals in 
Contract 

Renewal Requested Lease Cost 

PSJA ISD – 
CCTA and Ballew 
High School – 
Classrooms, 
Science Labs, 
Electronic Lab, 
Welding Lab and 
Staff Offices 

4 – one year 
renewals 

2nd 
August 15, 2016 to 
August 14, 2017 

$1 annually plus 
prorated cost of 

security, 
custodial, and 

utilities 

El Milagro Clinic 
and City of 
McAllen 

1 - two year 
renewals 

1st 
October 20, 2016 to 

October 19, 2018 

$1,250 per year 
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Motions 
January 17, 2017 
Page 26, 1/13/2017 @ 12:06 PM 
 

Funding Source 
Funds for these expenditures are budgeted in the facility lease budget for FY 2016-2017. 
 
Recommended Action 
It is requested that the Facilities Committee recommend Board approval at the January 
31, 2017 Board meeting, the renewal of the current facility lease agreements with Pharr-
San Juan-Alamo Independent School District for use of instructional facilities and the El 
Milagro Clinic and the City of McAllen for the parking facility for the periods as presented. 
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Motions 
January 17, 2017 
Page 27, 1/13/2017 @ 12:06 PM 
 

Review and Discussion of Proposed Gun Free Zones 
 

During the 84th session of the Texas Legislature, Senate Bill 11 provided for the concealed 
carrying of handguns, by license holders, on college and university campuses, including 
South Texas College.  The bill was passed into law, and while it took effect for universities 
on August 1, 2016, SB 11 specifically postponed the effective date for public junior 
colleges until August 1, 2017. 
 
General Requirements of SB 11: 
 

Concealed Carrying of Handguns on College Campuses 
SB 11 explicitly stated that colleges may not prohibit license holders from carrying 
handguns on campus generally, although specific provisions may be made to 
prohibit the carrying of handguns by license holders at specific locations, as 
necessary for campus safety. 
 
Reasonable Rules, Regulations, or Other Provisions Enacted by an 
Institution 
SB 11 established a procedure by which the College was required to consult with 
students, staff, and faculty regarding the specific safety considerations, at which 
time the College President is authorized to establish “reasonable rules, 
regulations, or other provisions regarding the carrying of concealed handguns by 
license holders….”  Under SB 11, the Board has the authority, by 2/3 vote, to 
amend any rules established by the President. 
 
Publication and Reporting of any Rules, Regulations, or Other Provisions 
Established 
SB 11 further established that any such rules must be distributed to the institutions’ 
students, faculty, and staff, including publication on the website.   
 
Furthermore, the College is required to regularly report any rules, regulations, or 
other provisions that it adopts, as well as explanation of the adoption of such rules, 
to a committee of the Texas Legislature. 

 
South Texas College Campus Carry Action Plan: 
Mr. Paul Varville, Chief Administrator for the Department of Public Safety, has led the 
task force that developed and is carrying out the South Texas College Campus Carry 
Action Plan, which was developed to comply with the requirements of SB11. 
 
The Campus Carry Task Force membership roster and their timeline to develop and 
implement the action plan are included in the following pages. 
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Motions 
January 17, 2017 
Page 28, 1/13/2017 @ 12:06 PM 
 

The Task Force identified the following activities toward the implementation of Campus 
Carry at South Texas College: 
 
Completed Steps 

 Development of a campus website to provide information on Campus Carry 
 Communication with the college about the website and other resources 
 Ongoing Web Survey requesting stakeholder recommendations for gun free zones 
 Campus Forums with students, faculty, and staff 

o Forums were advertised to all students, faculty, and staff. 
o Forums were open to all, and held at each campus 
o 163 students and 134 employees participated, district wide: 

Campus Student Faculty/Staff Total 
Pecan 37 60 97 
Nursing & Allied Health 12 26 38 
Technology 48 47 95 
Mid Valley 32 35 67 
Starr County 78 21 99 

Total: 207 189 396 
 

 Review of Campus Forum and Survey responses with administrative staff 
 Task force review of recommendations gathered at forums 
 Presentation of preliminary recommendations at additional campus forums 
 Further review of  recommended gun free zones with administrative staff 
 President’s review of Task Force Recommendations 

 
Next Steps 

 Board review of President’s Recommendations 
 Board Action as necessary on Gun Free Zones 
 Continued communication with campus stakeholders 

 
As the Task Force moves forward, the website will continue to be updated to give all 
stakeholders a place for accurate information related to this important process. 
 
Texas Attorney General Opinion Regarding Gun Free Zones: 
Texas Attorney General Ken Paxton issued an opinion, KP-0120, regarding the authority 
of a community college to prohibit the carrying of concealed handguns in classrooms or 
other areas where minors attend class or are routinely present. 
 
Excerpts of KP-0120 include: 
 

 “A junior or community college may not categorically prohibit concealed handguns 
from the junior or community college campus.” 
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Motions 
January 17, 2017 
Page 29, 1/13/2017 @ 12:06 PM 
 

 “A junior or community college may not adopt a blanket prohibition against 
concealed handguns in all of its classrooms merely because minors may attend or 
be present in any or all classrooms.” 

 
 “Nothing in S.B. 11 expressly excepts from the concealed carry authorization areas 

of a campus of an institution of higher education in which minors may congregate.” 
 

 “We cannot conclude the Legislature intended section 46.03 to impose a general 
prohibition against firearms and other weapons from a location, particularly college 
campuses, due to the mere presence of minors.” 
 

 “This is especially true given that the Legislature has not prohibited in that section 
firearms in a number of locations where minors may congregate, such as shopping 
malls, movie theaters, museums, and music venues.” 

 
“Gun Free Zone” Recommendations as of January 2017: 
Currently, the Task Force has recommended the following “Gun Free Zones” at South 
Texas College, pending further discussion and review with the President and the Board.  
Each recommended zone is supported by the cited statutes as a place at which the 
concealed carrying of handguns by license holders may be prohibited. 
 

Restricted Gun Free Zone Legal Basis 

1. Early College High School - Pecan Campus Texas Penal Code Section 46.03 (1) 

2. Sporting Events on Premises – MVC 
Wellness CTR 

Texas Penal Code Section 46.035 (b) (2) 

3. Counseling Offices Texas Govt. Code Section 411.2031 (d-1) 

4. Child Development Center Texas Govt. Code Section 411.2031 (d-1) 

5. Areas with chemicals or pressurized gas Texas Govt. Code Section 411.2031 (d-1) 

6. Testing Center - Pecan Plaza Texas Govt. Code Section 411.2031 (d-1) 

7. Temporary Events Texas Penal Code Section 46.035 (a-3) 

A. Hearings, Mediations, Disciplinary 
Sessions 

Texas Penal Code Section 46.035 (a-3) 

B. Board Meetings Texas Penal Code Section 46.035 (c) 

C. Intramural Fields Texas Govt. Code Section 411.2031 (d-1) 

D. Graduation Ceremonies Texas Govt. Code Section 411.2031 (d-1) 

E. Polling Locations Texas Penal Code Section 46.03 (2) 
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Motions 
January 17, 2017 
Page 30, 1/13/2017 @ 12:06 PM 
 

The legal basis provided for each Gun Free Zone listed is included in the following pages 
for your information and review. 
 
Administration is also reviewing existing policies and will propose revisions and/or new 
policies as necessary to comply with state law and to establish gun free zones. 
 
No action is requested at this time. 
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References to Texas Government Code and Texas Penal Code 
 

Page 1 of 3 

Texas Penal Code Section 46.03 (1) - Early College High School - Pecan Campus 

Sec. 46.03.  PLACES WEAPONS PROHIBITED.  (a)  A person commits an 

offense if the person intentionally, knowingly, or recklessly 

possesses or goes with a firearm, illegal knife, club, or 

prohibited weapon listed in Section 46.05(a): 

 (1)  on the physical premises of a school or educational 

institution, any grounds or building on which an activity sponsored 

by a school or educational institution is being conducted, or a 

passenger transportation vehicle of a school or educational 

institution, whether the school or educational institution is 

public or private, unless: 

  (A)  pursuant to written regulations or written 

authorization of the institution; or 

  (B)  the person possesses or goes with a concealed 

handgun that the person is licensed to carry under Subchapter H, 

Chapter 411, Government Code, and no other weapon to which this 

section applies, on the premises of an institution of higher 

education or private or independent institution of higher 

education, on any grounds or building on which an activity 

sponsored by the institution is being conducted, or in a passenger 

transportation vehicle of the institution; 
 
Texas Penal Code Section 46.035 (b) (2) - Polling Locations 

Sec. 46.03.  PLACES WEAPONS PROHIBITED.  (a)  A person commits an 

offense if the person intentionally, knowingly, or recklessly 

possesses or goes with a firearm, illegal knife, club, or 

prohibited weapon listed in Section 46.05(a): 

 (2)  on the premises of a polling place on the day of an 

election or while early voting is in progress; 
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References to Texas Government Code and Texas Penal Code 
 

Page 2 of 3 

Texas Govt. Code Section 411.2031 (d-1) - Counseling Offices; Child Development 
Center; Areas with chemicals or pressurized gas; Testing Center - Pecan Plaza; 
Intramural Fields; and Graduation Ceremonies 

Sec. 411.2031.  CARRYING OF HANDGUNS BY LICENSE HOLDERS ON CERTAIN 

CAMPUSES.   

 (d-1)  After consulting with students, staff, and faculty 

of the institution regarding the nature of the student population, 

specific safety considerations, and the uniqueness of the campus 

environment, the president or other chief executive officer of an 

institution of higher education in this state shall establish 

reasonable rules, regulations, or other provisions regarding the 

carrying of concealed handguns by license holders on the campus of 

the institution or on premises located on the campus of the 

institution.  The president or officer may not establish provisions 

that generally prohibit or have the effect of generally prohibiting 

license holders from carrying concealed handguns on the campus of 

the institution.  The president or officer may amend the provisions 

as necessary for campus safety.  The provisions take effect as 

determined by the president or officer unless subsequently amended 

by the board of regents or other governing board under Subsection 

(d-2).  The institution must give effective notice under Section 

30.06, Penal Code, with respect to any portion of a premises on 

which license holders may not carry. 
 
Texas Penal Code Section 46.035 (a-3) - Hearings and Disciplinary Sessions 

Sec. 46.035. UNLAWFUL CARRYING OF HANDGUN BY LICENSE HOLDER.  

 (a-3) Notwithstanding Subsection (a) or Section 46.03(a), a 

license holder commits an offense if the license holder 

intentionally carries a concealed handgun on a portion of a 

premises located on the campus of an institution of higher 

education in this state on which the carrying of a concealed 

handgun is prohibited by rules, regulations, or other provisions 

established under Section 411.2031(d-1), Government Code, provided 

the institution gives effective notice under Section 30.06 with 

respect to that portion. 
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References to Texas Government Code and Texas Penal Code 
 

Page 3 of 3 

Texas Penal Code Section 46.035 (c) – Board Meetings 

Sec. 46.035. UNLAWFUL CARRYING OF HANDGUN BY LICENSE HOLDER.  

(c)  A license holder commits an offense if the license 

holder intentionally, knowingly, or recklessly carries a handgun 

under the authority of Subchapter H, Chapter 411, Government Code, 

regardless of whether the handgun is concealed or carried in a 

shoulder or belt holster, in the room or rooms where a meeting of 

a governmental entity is held and if the meeting is an open meeting 

subject to Chapter 551, Government Code, and the entity provided 

notice as required by that chapter. 
 
Texas Penal Code Section 46.03 (2) - Sporting Events on Premises – MVC Wellness 
CTR 

Sec. 46.035. UNLAWFUL CARRYING OF HANDGUN BY LICENSE HOLDER.  

(b)  A license holder commits an offense if the license 

holder intentionally, knowingly, or recklessly carries a handgun 

under the authority of Subchapter H, Chapter 411, Government Code, 

regardless of whether the handgun is concealed or carried in a 

shoulder or belt holster, on or about the license holder's person:  

(2) on the premises where a high school, collegiate, or 

professional sporting event or interscholastic event is taking 

place, unless the license holder is a participant in the event and 

a handgun is used in the event; 
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Motions 
January 17, 2017 
Page 33, 1/13/2017 @ 12:06 PM 
 

Update on Status of Non-Bond Construction Projects 
 
The Facilities Planning and Construction staff prepared the attached design and 
construction update. This update summarizes the status of each capital improvement 
project currently in progress. Mary Elizondo and Rick de la Garza will be present to 
respond to questions and address concerns of the committee. 
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