
 
South Texas College 

Board of Trustees 
Facilities Committee 

Ann Richards Administration Building, Board Room 
Pecan Campus 

Tuesday, January 16, 2018 
@ 3:30 PM   

McAllen, Texas 
 

“At anytime during the course of this meeting, the Board of Trustees may retire to Executive Session under Texas Government Code 
551.071(2) to confer with its legal counsel on any subject matter on this agenda in which the duty of the attorney to the Board of Trustees 
under the Texas Disciplinary Rules of Professional Conduct of the State Bar of Texas clearly conflicts with Chapter 551 of the Texas 
Government Code.  Further, at anytime during the course of this meeting, the Board of Trustees may retire to Executive Session to 
deliberate on any subject slated for discussion at this meeting, as may be permitted under one or more of the exceptions to the Open 
Meetings Act set forth in Title 5, Subtitle A, Chapter 551, Subchapter D of the Texas Government Code.” 

 
I. Approval of Facilities Committee Meetings Minutes 

1. December 5, 2017 Facilities Committee Meeting 
 

2013 Bond Construction Program – Accountability Status 

II. Presentation on Current Construction Status for 2013 Bond Construction Program 
 

III. Update and Discussion on Reconciliation of 2013 Bond Construction Program 
Budget and Projected Shortfall 

 
IV. Review and Discussion on Projected Errors and Omissions Report  

 
V. Review and Action as Necessary on 2013 Bond Construction Program Specific and 

Additional Outstanding Issues:  

Current and New Issues Raised and Included in the Action Plan  

Campus Specific Issues: 
1. Pecan Campus  
2. Nursing & Allied Health Campus 
3. Mid Valley Campus 
4. Starr County Campus 
5. Technology Campus 

Program Wide Issues as Listed on Action Plan 
 

VI. Review and Recommend Action on Authorizing Use of Wage Scale Determination 
Survey for the 2013 Bond Construction Program 

 
VII. Review and Recommend Action on Change Orders for Use of Design 

Contingencies, Owner Contingencies, and Acceptance of Buyout Savings for the 
2013 Bond Construction Program 

1. Pecan Campus Projects 

2. Mid Valley Campus Projects 

3. Technology Campus Projects 

4. Starr County Campus Projects 

2013 Bond Construction Program – Construction Management 
 
VIII. Review and Recommend Action as Necessary on Updated Timeline for the 

Completion Dates and Occupancy Dates for the 2013 Bond Construction Program 



Facilities Committee Meeting 

January 16, 2018 @ 3:30 p.m. 

Agenda 

 

 
IX. Review and Recommend Action on Amendment for Architect Agreement for the 

2013 Bond Construction Pecan Campus Student Activities and Cafeteria Building  
 

X. Review and Recommend Action on Schematic Landscape Design for the 2013 Bond 
Construction Projects  

1. Technology Campus Parking and Site Improvements – Additional Scope along 

Military Highway 

2. Starr County Campus Parking and Site Improvements – Detention Pond Area 

 
XI. Review and Recommend Action on Substantial Completion for the 2013 Bond 

Construction Pecan Campus STEM Building  
 

XII. Review and Recommend Action on Substantial Completion for the 2013 Bond 
Construction Starr County Campus Health Professions and Science Building 

 
XIII. Review and Recommend Action on Substantial Completion for the 2013 Bond 

Construction Starr County Campus Student Services Building Expansion 
 
XIV. Review and Recommend Action on Substantial Completion for the 2013 Bond 

Construction Starr County Campus Student Activities Building Expansion 
 
XV. Review and Recommend Action on Substantial Completion for the 2013 Bond 

Construction Nursing & Allied Health Campus Building Expansion  
 
XVI. Review and Recommend Action on Substantial Completion for the Non-Bond 

Nursing & Allied Health Campus Thermal Plant 
 

XVII. Update on Status of the 2013 Bond Construction Program and Status of Project and 
Program Accountability 

 
Non-Bond Facilities Planning & Construction Items 

XVIII. Review and Recommend Approval of Assessment Report Findings for the Current 
Pecan    Campus Library and Recommend Feasibility Study of Options to Expand 
Current   Facility 

 
XIX. Review and Recommend Action on Installation of a Perimeter Fence at Pecan 

Campus Athletic Fields 
 

XX. Review and Recommend Action on Proposed New Policy #6422: Unmanned Aerial 
Vehicles 

 
XXI. Update on Status of Non-Bond Construction Projects 


