

South Texas College
Board of Trustees
Facilities Committee
Ann Richards Administration Building, Board Room
Pecan Campus
Tuesday, December 5, 2017
@ 4:00 PM
McAllen, Texas

"At anytime during the course of this meeting, the Board of Trustees may retire to Executive Session under Texas Government Code 551.071(2) to confer with its legal counsel on any subject matter on this agenda in which the duty of the attorney to the Board of Trustees under the Texas Disciplinary Rules of Professional Conduct of the State Bar of Texas clearly conflicts with Chapter 551 of the Texas Government Code. Further, at anytime during the course of this meeting, the Board of Trustees may retire to Executive Session to deliberate on any subject slated for discussion at this meeting, as may be permitted under one or more of the exceptions to the Open Meetings Act set forth in Title 5, Subtitle A, Chapter 551, Subchapter D of the Texas Government Code."

- I. Approval of Facilities Committee Meetings Minutes
 1. November 14, 2017 Facilities Committee Meeting

2013 Bond Construction Program – Accountability Status
- II. Presentation Video on Current Construction Status for 2013 Bond Construction Program
- III. Update and Discussion on Reconciliation of 2013 Bond Construction Program Budget and Projected Shortfall
- IV. Review and Discussion on *Projected Errors and Omissions Report*
- V. Review and Action as Necessary on 2013 Bond Construction Program Specific and Additional Outstanding Issues:

Issues Raised and Included in the Action Plan

Campus Specific Issues:

 1. Pecan Campus STEM Building
 2. Nursing & Allied Health Campus
 3. Mid Valley Campus
 4. Starr County Campus
 5. Technology Campus

Program Wide Issues as Listed on Action Plan
- VI. Review and Recommend Action on Change Orders for Use of Design Contingencies, Owner Contingencies, and Acceptance of Buyout Savings for the 2013 Bond Construction Program
 1. Pecan Campus Projects
 2. Mid Valley Campus Projects
 3. Technology Campus Projects
 4. Starr County Campus Projects

2013 Bond Construction Program – Construction Management

- VII. Review and Recommend Action as Necessary on Updated Timeline for the Completion Dates and Occupancy Dates for the 2013 Bond Construction Program
- VIII. Review and Recommend Action on Schematic Landscape Design for the 2013 Bond Construction Projects
 - 1. Technology Campus Parking and Site Improvements – Additional Scope along Military Highway
 - 2. Starr County Campus Parking and Site Improvements – Detention Pond Area
- IX. Review and Recommend Action on Substantial Completion for the 2013 Bond Construction Pecan Campus North Academic Building
- X. Review and Recommend Action on Substantial Completion for the 2013 Bond Construction Pecan Campus Student Activities and Cafeteria Building
- XI. Review and Recommend Action on Substantial Completion for the 2013 Bond Construction Mid Valley Campus Student Services Building Expansion
- XII. Review and Recommend Action on Final Completion for the 2013 Bond Construction Technology Campus Southwest Building Expansion
- XIII. Update on Status of the 2013 Bond Construction Program and Status of Project and Program Accountability

Non-Bond Facilities Planning & Construction Items

- XIV. Review and Recommend Action on Change Order for the Non-Bond Starr County Campus Building F Site Regrading and Sidewalk Replacement
- XV. Review and Recommend Action on Interagency Cooperation Contract between National American University and South Texas College
- XVI. Review and Recommend Action on Interagency Cooperation Contract between Texas A & M University-Kingsville and South Texas College
- XVII. Update on Status of Non-Bond Construction Projects