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Motions 
August 23, 2016 
Page 1, 8/19/2016 @ 11:20 AM 
 

Update on Status of Board Request to Broaddus & Associates for Project and 
Program Accountability 

On July 13, 2016, Dr. Salinas wrote to Broaddus & Associates, the South Texas College 
2013 Bond Construction Program Manager (CPM), requesting the delivery of project and 
program accountability reporting to the Board of Trustees.  The letter, provided in this 
packet for the Committee’s review, outlined the Board’s expectations of the CPM. 

At the August 9, 2016 Facilities Committee meeting, Dr. Salinas provided a 2013 Bond 
Construction Program Budget Accountability Reporting spreadsheet and asked Broaddus 
and Associates to populate the detailed information requested. 

Broaddus & Associates has been asked to provide the updated spreadsheet to the 
Facilities Committee on August 23, 2016. 
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                                                                                                             Board of Trustees 

                                     

 
(956) 872-3555

Fax: (956) 872-8368
P. O. Box 9701 
McAllen, Texas  78502-9701 
 
July 13, 2016 

 

Mr. Gilbert Gallegos 
Broaddus & Associates 
1100 E. Jasmine Ave., Ste 102 
McAllen, TX 78501 
 
 
Mr. Gallegos: 
 
As a follow up to the Board’s request for appropriate accountability for all construction 
projects, we hereby request that you develop and implement a spread sheet which includes the 
bulleted items noted. You may include additional items that you feel are appropriate to the 
issues at hand. The administrative team can help you with this endeavor. 
 
Project/Program Budget Accountability 
The full accounting for the 2013 Bond Construction Program budget, including: 

 Original Program‐ and Project‐level budgets and Board‐approved expenditures 

 Any Board‐approved commitment of non‐bond funds to projects managed by Broaddus 
& Associates 

 Any Board‐approved adjustments to the starting Program budgets  

 Any Board‐approved adjustments to the starting Program project scopes  

 Any budget or project scope designations proposed by Broaddus & Associates, pending 
Board approval 

 
I further suggest that you include information on the following: 

 program budget and project budgets,  

 Individual project scopes,  

 requests for changes (and identify the initiator),  

 program contingencies by category (design, construction, general {Gallegos}, and 
others),  

 additions and deducts,  

 deviations (alternates, buyouts, other savings),  

 ongoing budget balances,  

 final project cost,  

 reconciliations with initial budgeted amount 
 
This information is expected to be updated as changes occur, with clear designation of which 
changes have been approved by the Board, and which are pending Board approval. 
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You are expected to provide this Program and Project budget accounting, in writing, to the 
Facilities Committee and Board at each meeting during which you provide any update on the 
2013 Bond Construction Program. 
 
Recommendations for Committee/Board 
It is your responsibility as the Construction Program Manager to review and recommend any 
2013 Bond Construction Program items presented for the Committee and Board.  When staff, a 
design team, or a CM@R provides a recommendation, it is the CPM’s responsibility to vet that 
recommendation thoroughly, and if the CPM concurs, to present the recommendation to the 
Committee and Board as appropriate. 
 
In all future presentations to the Committee and Board please indicate, in writing, that 
Broaddus & Associates supports and is accountable for each recommendation that you present 
for their review and action.  Additionally, signed certification and appropriate justification 
needs to be provided whenever changes to the initial scope are made or requested. The 
following team members should sign off on this item:  B & A representative, person initiating 
changes to original scope, administration representative(s) of affected program spaces, 
architect, and CM@R.  
 
Regards, 
 
 
 
Dr. Alejo Salinas, Jr. 
Board Chair 
South Texas College 
P: (956) 872‐3555 
F: (956) 872‐8368 
 
 
CC: Mr. Gary R. Gurwitz, Facilities Committee Chair 
Mrs. Graciela Farias, Board Vice Chair 
Mr. Jesse Villarreal, Board Secretary 
Ms. Rose Benavidez, Member 
Mr. Paul R. Rodriguez, Member 
Mr. Roy de León, Member 
Dr. Shirley A. Reed, College President 
Mrs. Mary G. Elizondo, VP for Finance and Administrative Services 
Mr. Ricardo de la Garza, Director of Facilities Planning & Construction 
Mr. Khalil Abdullah, Internal Auditor 
Mr. Jesus Ramirez, Legal Counsel 
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 2013 Bond Construction Program Budget Accountability Reporting

Construction Design B&A

Buildings , Expansions and Renovations

1 North Academic Building

2 South Academic Building

3 STEM Building

4  Student Activities Building and Cafeteria

5  Health Professions and Science Building

6 Library Expansion

7  Student Services Building Expansion

8 Workforce Training Center Expansion

 Health Professions and Science Building 
Partial GMP
 Health Professions and Science Building 
Package 2

10 Library

11 Student Activities Building Expansion

12 Student Services Building Expansion

13 Workforce Training Center Expansion

Campus Expansion Package 1

Campus Expansion Package 2

 Southwest Building Renovation Demolition 
Package
 Southwest Building Renovation Building 
Package

16 Training Facility

17 Training Labs Improvements

Regional Center for Public Safety Excellence

Pecan Campus

La Joya Center

9

15

14

Name of 
individual 
person 

requesting 
changes

Mid‐Valley Campus

Starr County Campus

Technology Campus

Nursing & Allied Campus

 Proposed 
occupancy 

date Projects# Adds or deducts  Buyouts  Savings
 On‐going 

budget balance
Final project 

cost
Budget 

reconciliation
Amount of contingencies used on project

Original 
program 
budget Non‐bond funds

Board approved 
adjustment to 
original budget

Board approved 
adjustments to 
project scope

B & A project 
scope 

designation

Name of 
individual of 
requesting 

change to scope

Designed by : STC Board
For use by Construction Program Management

1 of 1 Last Updated: 8/18/2016
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                                                  8/18/20164:09 PM

Original CCLs
Revised CCLs
GMP Target

Approved GMPs
 Board Approved 

Changes 

 Adjusted  GMP 
Amount by 
Approved 
Change 

 Projected GMPs 
 Projected 
Variance 

Current Est. & 
Approved GMPs

 Total Variance 
CCLs / GMPs 

 Projected 
Design 

Contingency   

 GMP Design 
Contingency 

 GMP Design 
Contingency 
Expendures  

 GMP Design 
Contingency 
Balance 

Remaining 

 Projected 
Construction 
Contingency 

 GMP 
Construction 
Contingency 

  Construction 
Contingency 
Expendures  

 GMP 
Contingency 
Balance 

Remaining 

 Projected Buy‐
Out Savings 

@3% 

 Actual Buy‐
Out Savings 
To Date 

 Board 
Approved 

Expedures from 
Savings 

Total Balance 
of Design & 
Construction 
Contingency 
and Buy‐Out 

Savings 

North Academic 10,500,000$                10,500,000$                10,951,000$             ‐$                               10,951,000$             10,951,000$                    (451,000)$                  107,010$                   ‐$                            ‐$                            ‐$                             150,000$                    ‐$                              ‐$                              ‐$                                   318,530$                    ‐$                            ‐$                                  

6,800,000$                  6,800,000$                  ‐$                                ‐$                               ‐$                               7,375,866$                 (575,866)$                   7,375,866$                      (575,866)$                  71,259$                     ‐$                            ‐$                            ‐$                             100,000$                    ‐$                              ‐$                              ‐$                                   216,276$                    ‐$                            ‐$                                  

STEM Building 8,500,000$                  8,500,000$                  ‐$                                ‐$                               ‐$                               9,703,192$                 (1,203,192)$                9,703,192$                      (1,203,192)$               97,032$                     ‐$                            ‐$                            ‐$                             125,000$                    ‐$                              ‐$                              ‐$                                   286,096$                    ‐$                            ‐$                                  

5,700,000$                  6,285,000$                  6,888,179$               ‐$                               6,888,179$               ‐$                                 ‐$                                 6,888,179$                      (603,179)$                  68,882$                     ‐$                            ‐$                            ‐$                             85,000$                       ‐$                              ‐$                              ‐$                                   201,645$                    ‐$                            ‐$                                  

4,300,000$                  4,300,000$                  4,194,000$               ‐$                               4,194,000$               ‐$                                 ‐$                                 4,194,000$                      106,000$                    41,940$                     110,000$               ‐$                            110,000$                50,000$                       50,000$                    (42,081)$                  7,919$                           125,820$                    61,634$                 ‐$                                  

2,000,000$                  2,122,925$                  ‐$                                ‐$                               ‐$                               2,147,341$                 (24,416)$                     2,147,341$                      (24,416)$                    21,473$                     ‐$                            ‐$                            ‐$                             30,000$                       ‐$                              ‐$                              ‐$                                   64,420$                       ‐$                            ‐$                                  
37,800,000$                38,507,925$                22,033,179$             ‐$                               22,033,179$             19,226,399$              (1,803,474)$               41,259,578$                    (2,751,653)$               407,596$                   110,000$               ‐$                            110,000$                540,000$                    50,000$                    (42,081)$                  7,919$                           1,212,787$                 61,634$                 ‐$                                  

Nursing & Allied Health Campus
16,600,000$                16,975,000$                17,009,860$             ‐$                               17,009,860$             ‐$                                 ‐$                                 17,009,860$                    (34,860)$                    165,099$                   ‐$                            ‐$                            ‐$                             250,000$                    ‐$                              ‐$                              ‐$                                   500,296$                    ‐$                            ‐$                                  

‐$                                   ‐$                                   ‐$                                ‐$                               ‐$                               181,470$                    (181,470)$                   181,470$                          (181,470)$                  1,815$                       ‐$                            ‐$                            ‐$                             ‐$                                  ‐$                              ‐$                              ‐$                                   5,444$                         ‐$                            ‐$                                  

1,100,000$                  1,421,915$                  ‐$                                ‐$                               ‐$                               1,163,000$                 258,915$                    1,163,000$                      258,915$                    11,630$                     ‐$                            ‐$                            ‐$                             16,000$                       ‐$                              ‐$                              ‐$                                   34,890$                       ‐$                            ‐$                                  
17,700,000$                18,396,915$                17,009,860$             ‐$                               17,009,860$             1,344,470$                77,445$                      18,354,330$                    42,585$                      178,543$                   ‐$                            ‐$                            ‐$                             266,000$                    ‐$                              ‐$                              ‐$                                   540,630$                    ‐$                            ‐$                                  ‐$                                  

Expansion ‐ Southwest Building Renovation Package 12,000,000$                12,000,000$                10,175,481$             ‐$                               10,175,481$             ‐$                                 ‐$                                 10,175,481$                    1,466,413$                99,255$                     94,716$                  ‐$                            94,716$                   175,000$                    142,074$                 ‐$                              142,074$                      295,264$                    120,730$               (1,335,820)$                ‐$                                  

358,106$                   ‐$                               358,106$                  ‐$                                 ‐$                                 358,106$                          ‐$                                 3,581$                       5,012$                    ‐$                            5,012$                     10,282$                       5,141$                      ‐$                              5,141$                           743$                            ‐$                            ‐$                                  

650,000$                      752,575$                      1,134,319$               658,897$                  1,793,216$               1,793,216$                      676,923$                    17,932$                     10,331$                  ‐$                            10,331$                   10,000$                       15,497$                    ‐$                              15,497$                         53,796$                       22,246$                 1,335,820$                 ‐$                                  

‐$                                   ‐$                                   192,604$                   ‐$                               192,604$                  ‐$                                 ‐$                                 192,604$                          ‐$                                 1,926$                       2,699$                    ‐$                            2,699$                     ‐$                                  5,141$                      ‐$                              5,141$                           5,778$                         ‐$                            ‐$                                  
12,650,000$                12,752,575$                11,860,510$             658,897$                  12,519,407$             ‐$                                 ‐$                                 12,519,407$                    2,143,336$                122,694$                   112,758$               ‐$                            112,758$                195,282$                    167,853$                 ‐$                              167,853$                      355,582$                    142,976$               ‐$                                  ‐$                                  

13,500,000$                13,500,000$                14,453,388$             ‐$                               14,453,388$             ‐$                                 14,453,388$                    ‐$                                 206,801$                   ‐$                            ‐$                            ‐$                             201,033$                    ‐$                              ‐$                              ‐$                                   423,602$                    ‐$                            ‐$                                  ‐$                                  

Workforce Expansion 1,750,000$                  1,750,000$                  ‐$                                ‐$                               ‐$                               2,997,098$                 (1,247,098)$                2,997,098$                      (1,247,098)$               44,956$                     ‐$                            ‐$                            ‐$                             25,000$                       ‐$                              ‐$                              ‐$                                   89,913$                       ‐$                            ‐$                                  ‐$                                  

Library Expansion 1,750,000$                  1,750,000$                  ‐$                                ‐$                               ‐$                               2,364,405$                 (614,405)$                   2,364,405$                      (614,405)$                  35,466$                     ‐$                            ‐$                            ‐$                             25,000$                       ‐$                              ‐$                              ‐$                                   70,932$                       ‐$                            ‐$                                  ‐$                                  

Student Services Building Expansion 2,500,000$                  2,825,000$                  3,850,923$               ‐$                               3,850,923$               ‐$                                 ‐$                                 3,850,923$                      (1,025,923)$               57,764$                     ‐$                            ‐$                            ‐$                             37,000$                       ‐$                              ‐$                              ‐$                                   115,528$                    ‐$                            ‐$                                  ‐$                                  

Thermal Plant Expansion 3,800,000$                  3,800,000$                  3,787,322$               ‐$                               3,787,322$               ‐$                                 ‐$                                 3,787,322$                      12,678$                      56,810$                     61,547$                  ‐$                            61,547$                   61,547$                       61,547$                    ‐$                              61,547$                         113,620$                    ‐$                            ‐$                                  ‐$                                  

Campus Parking and Site Improvements 2,000,000$                  2,492,063$                  2,479,153$               ‐$                               2,479,153$               ‐$                                 ‐$                                 2,479,153$                      12,910$                      37,187$                     31,731$                  ‐$                            31,731$                   31,731$                       31,731$                    ‐$                              31,731$                         74,375$                       ‐$                            ‐$                                  ‐$                                  
25,300,000$                26,117,063$                24,570,786$             ‐$                               24,570,786$             5,361,503$                (1,861,503)$               29,932,289$                    (2,861,838)$               438,984$                   93,278$                  ‐$                            93,278$                   381,311$                    93,278$                    ‐$                              93,278$                         887,969$                    ‐$                            ‐$                                  ‐$                                  

8,500,000$                  8,500,000$                  ‐$                                ‐$                               ‐$                               9,041,004$                 (541,004)$                   9,041,004$                      (541,004)$                  83,410$                     ‐$                            ‐$                            ‐$                             125,000$                    ‐$                              ‐$                              ‐$                                   259,691$                    ‐$                            ‐$                                  

‐$                                   ‐$                                   1,736,000$               ‐$                               1,736,000$               ‐$                                 ‐$                                 1,736,000$                      ‐$                                 ‐$                                ‐$                            ‐$                            ‐$                             ‐$                                  ‐$                              ‐$                              ‐$                                   ‐$                                  ‐$                            ‐$                                  

1,600,000$                  1,600,000$                  ‐$                                ‐$                               ‐$                               3,094,000$                 (1,494,000)$                3,094,000$                      (1,494,000)$               30,842$                     ‐$                            ‐$                            ‐$                             25,000$                       ‐$                              ‐$                              ‐$                                   92,820$                       ‐$                            ‐$                                  

2,800,000$                  2,800,000$                  ‐$                                ‐$                               ‐$                               3,407,000$                 (607,000)$                   3,407,000$                      (607,000)$                  34,070$                     ‐$                            ‐$                            ‐$                             42,000$                       ‐$                              ‐$                              ‐$                                   102,210$                    ‐$                            ‐$                                  

850,000$                      850,000$                      ‐$                                ‐$                               ‐$                               1,198,402$                 (348,402)$                   1,198,402$                      (348,402)$                  11,984$                     ‐$                            ‐$                            ‐$                             13,000$                       ‐$                              ‐$                              ‐$                                   35,952$                       ‐$                            ‐$                                  

850,000$                      850,000$                      ‐$                                ‐$                               ‐$                               1,167,702$                 (317,702)$                   1,167,702$                      (317,702)$                  11,677$                     ‐$                            ‐$                            ‐$                             13,000$                       ‐$                              ‐$                              ‐$                                   35,031$                       ‐$                            ‐$                                  

3,800,000$                  3,800,000$                  3,911,000$               ‐$                               3,911,000$               ‐$                                 ‐$                                 3,911,000$                      (111,000)$                  39,110$                     ‐$                            ‐$                            ‐$                             55,000$                       ‐$                              ‐$                              ‐$                                   117,330$                    ‐$                            ‐$                                  

1,000,000$                  1,226,820$                  ‐$                                ‐$                               ‐$                               1,464,000$                 (237,180)$                   1,464,000$                      (237,180)$                  14,640$                     ‐$                            ‐$                            ‐$                             15,000$                       ‐$                              ‐$                              ‐$                                   43,920$                       ‐$                            ‐$                                  

‐$                                   ‐$                                   119,800$                   ‐$                               119,800$                  ‐$                                 ‐$                                 ‐$                                       ‐$                                 ‐$                                ‐$                            ‐$                            ‐$                             ‐$                                  ‐$                              ‐$                              ‐$                                   ‐$                                  ‐$                            ‐$                                  
19,400,000$                19,626,820$                5,766,800$               ‐$                               5,766,800$               19,372,108$              (3,545,288)$               25,019,108$                    (3,656,288)$               225,733$                   ‐$                            ‐$                            ‐$                             288,000$                    ‐$                              ‐$                              ‐$                                   686,954$                    ‐$                            ‐$                                  ‐$                                  

Training Facility 2,800,000$                  2,800,000$                  ‐$                                ‐$                               ‐$                               2,800,000$                 200,000$                    2,800,000$                      200,000$                    28,000$                     ‐$                            ‐$                            ‐$                             57,000$                       ‐$                              ‐$                              ‐$                                   84,000$                       ‐$                            ‐$                                  

Parking and Site Improvements 200,000$                      200,000$                      ‐$                                ‐$                               ‐$                               200,000$                    (200,000)$                   200,000$                          (200,000)$                  2,000$                       ‐$                            ‐$                            ‐$                             18,000$                       ‐$                              ‐$                              ‐$                                   6,000$                         ‐$                            ‐$                                  
Reg. Ctr. For Public Safety Excell. Pharr Subtotal 3,000,000$                  3,000,000$                  ‐$                               ‐$                               ‐$                               3,000,000$                ‐$                                 3,000,000$                      ‐$                                30,000$                 ‐$                            ‐$                            ‐$                             75,000$                       ‐$                              ‐$                              ‐$                                   90,000$                       ‐$                            ‐$                                  ‐$                                  

STC La Joya Teaching Site (Jimmy Carter ECHS )
Lab Improvements 1,100,000$                  1,100,000$                  ‐$                               1,100,000$                 ‐$                                 1,100,000$                      ‐$                                 11,000$                     ‐$                            ‐$                            ‐$                             16,000$                       ‐$                              ‐$                              ‐$                                   33,000$                       ‐$                            ‐$                                  
La Joya Teaching Site Subtotal 1,100,000$                  1,100,000$                  ‐$                               ‐$                               ‐$                               1,100,000$                ‐$                                 1,100,000$                      ‐$                                11,000$                     ‐$                            ‐$                            ‐$                             16,000$                       ‐$                              ‐$                              ‐$                                   33,000$                       ‐$                            ‐$                                  

 

Grand Totals 116,950,000$   119,501,298$   81,241,135$   658,897$         81,900,032$   49,404,480$    (7,132,820)$    131,184,712$     (7,083,858)$    1,414,551$  316,036$   ‐$                 316,036$    1,761,593$   311,131$    (42,081)$      269,050$         3,806,922$   204,610$   ‐$                    ‐$                    
1,413,121$                1,743,033$                   3,802,633$                

Funding Source Amount
DPS 1,492,000$                  9,978,348$          

Pharr ISD 1,000,000$                  (4,844,228)$         
non‐bond 1,000,000$                  5,134,120$      

non‐bond 3,200,000$                 
(34,860)$         

(953,388)$       
non‐bond 2,400,000$                  (1,025,923)$    
non‐bond 511,000$                      3,119,949$      
non‐bond 258,608$                     

(7,132,820)$     
788,305$                      3,119,949$      

10,649,913$                (4,012,871)$     

Mid Valley Campus
Health Professions & Science Building

Mid Valley Campus Subtotal

Starr County Campus

Starr County Campus Subtotal
 Partial GMP ‐ Board Approved 6.28.16

Health Professions & Science Building

Workforce Expansion
  Partial GMP

Library Expansion
Exp. of student services, advising, adm. & financial services bldg
Expansion of student activities building
Thermal Plant Expansion
Parking and Site Improvements

Student Activities & Cafeteria

South Academic

Thermal Plant Expansion
Parking and Site Improvements
Pecan Campus Subtotal

Campus Expansion  ‐ Pkg 1 & 2

Pecan Campus

2013 BOND PROJECTS MANAGED BY  BROADDUS

2013 Bond Construction Program

Budget Adjustments applied against Program Contingency 

Program Contingency not in previous Program Budge

Verification from Executive Summary 

Thermal Plant Expansion
Campus Parking and Site Improvements
Nursing & Allied Health Campus Subtotal

South Texas College

As of August 18, 2016
Budget Accountability Reporting

Reg. Ctr. For Public Safety Excell. Pharr 

Technology Campus

Parking and Site Improvements (Includes Alt. 1 & 2)
  Demolition Package Only Partial GMP

Technology Campus Subtotal
   Partial GMP ‐ Demolition Package Only

Program Contingency Funds Approved to Date

NON BOND PROJECTS CURRENTLY BEING MANAGED BY BROADDUS 

Pharr

Nursing and Allied Health 
New Thermal Energy Plant

Mid Valley

Regional Center for Public Safety Excellence
Regional Center for Public Safety Excellence
Regional Center for Public Safety Excellence ‐ Site 

Starr County Campus 

Library Expansion 

Add Hydronic Site Piping to Existing Bldg. A & B and Retrofit HVAC
Add Hydronic Site Piping to Existing Building D and Retrofit HVAC

Add Hydronic Site Piping to Existing Bldg. A & B and Retrofit HVAC

Projected Budget Shortfall

Program Contingency Balance 7.26.16

Remaining Exposures Pending GMP's
Program Contingency Balance as of 7.26.16

Balance Remaining 7.6.16 Facilities Com. Meeting

Board  Approved GMP's 7.26.16
Nursing and Allied Health
Mid  Valley Health & Profession  & Science 
Mid  Valley Student Services 

5



Motions 
August 23, 2016 
Page 5, 8/19/2016 @ 11:20 AM 
 

Review and Recommend Action on Proposed Master Plan for the Regional Center 
for Public Safety Excellence 

 
Approval of the proposed master plan for the Regional Center for Public Safety 
Excellence will be requested at the August 23, 2016 Board meeting 
 
Purpose 
The master plan for the Regional Center for Public Safety Excellence will show the future 
needs and growth of this center located in Pharr. 
 
Justification 
Approval of the master plan for the Regional Center for Public Safety Excellence is 
necessary for the project team to move forward with the project planning and design. 
 
Background 
At the April 26, 2016 Board meeting, an amendment to the architect agreement with PBK 
Architects was approved to include master planning services for the Regional Center for 
Public Safety Excellence project. A two (2) day design charrette was conducted by PBK 
Architects and G2 Solutions Group on June 20, 2016 and June 21, 2016 to determine the 
design goals of the new center. Representatives of South Texas College, Broaddus and 
Associates, local municipalities, and state public safety organizations were present at the 
design charrette to outline the goals and needs of the 20 year master plan as part of the 
2013 Bond Construction program. PBK Architects developed a comprehensive long 
range master plan to address both present and future stakeholder expectations. On July 
25, 2016, PBK Architects presented the preliminary master plan to the representatives 
listed above including PSJA ISD and Hidalgo County Sheriff’s department. 
 
Reviewers 
The proposed master plan has been reviewed by Broaddus and Associates and College 
staff. 
 
Enclosed Documents 
The proposed Master Plan from PBK Architects is provided under separate cover for the 
Committee’s review. 
 
Presenters 
Representatives from PBK Architects and Broaddus and Associates will be present at the 
Facilities Committee meeting to present the proposed master plan for the Regional Center 
for Public Safety Excellence. 
 
It is requested that the Facilities Committee recommend for Board approval at the August 
23, 2016 Board meeting, the proposed master plan for the Regional Center for Public 
Safety Excellence as presented.  
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Motions 
August 23, 2016 
Page 6, 8/19/2016 @ 11:20 AM 
 

Review and Recommend Action on Revised Exterior Elevations and Floor Plans for 
the 2013 Bond Construction Starr County Campus Student Activities Building 

Expansion 

Approval on revised exterior elevations and floor plans for the 2013 Bond Construction 
Starr County Campus Student Activities Building Expansion will be requested at the 
August 23, 2016 Board meeting.  
  
Purpose 
Exterior elevations corresponding to the revised floor plans for the 2013 Bond 
Construction Starr County Campus Student Activities Building Expansion will be 
presented and approval requested. 
 
Justification 
The exterior elevations corresponding to the revised floor plans will show the external 
views of the buildings.  
 
Background 
At the June 28, 2016 Board meeting, the comparisons of the design space and programs 
for this project was presented to the Board for review and approval. The architect provided 
revised floor plans indicating the reduction in square footage in an effort to meet the 
program budgets. At the August 9, 2016 Facilities Committee meeting, the Committee 
requested an additional option for the exterior elevation of the Student Activities Building 
Expansion in an effort to make the expansion to appear as one building. Mata Garcia 
Architects has provided exterior elevations showing this additional option. The Facilities 
Committee also requested cost estimates for both options. 
 
Options 
1. Cost estimate for elevation presented on August 9, 2016 is $1,167,702. 
2. Cost estimate for the revised elevation is $1,182,702. 
 
Enclosed Documents 
Exterior elevations and floor plans for the Starr Student Activities Building Expansion are 
enclosed. 
 
Presenters 
Representatives from Broaddus & Associates and Mata Garcia Architects will be present 
at the Facilities Committee meeting to address any questions. 
 
Recommended Action 
It is requested that the Facilities Committee recommend for Board approval at the August 
23, 2016 Board meeting the exterior elevations and floor plans for the Starr County 
Campus Student Activities Building Expansion project as presented.  

7
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Motions 
August 23, 2016 
Page 9, 8/19/2016 @ 11:20 AM 
 

Review and Recommend Action on Color Boards for the 2013 Bond Construction 
Projects 

 
1. Nursing and Allied Health Campus Expansion 
2. Technology Campus Southwest Building Renovations 
3. Pecan Campus North Academic Building 
4. Pecan Campus Student Activities and Cafeteria   

 
The architects have prepared color boards containing interior paint colors, wall finishes, 
flooring materials, millwork finishes, and wall tile for review by the Facilities Committee. 
   
Approval of proposed colors and finishes for the 2013 Bond Construction projects will be 
requested at the August 23, 2016 Board meeting. 
 
The proposed colors and finishes have been reviewed with College staff and Broaddus 
and Associates.  Representatives from the respective architects will be at the August 23, 
2016 Facilities Committee meeting to present the color boards as follows: 
 
Nursing and Allied Health Campus Expansion – ERO Architects 
Technology Campus Southwest Building Renovations – EGV Architects 
Pecan Campus North Academic Building – PBK Architects 
Pecan Campus Student Activities and Cafeteria – The Warren Group 
 
Color boards and renderings are provided under separate cover for the Committee’s 
review. 
 
Recommended Action 
It is requested that the Facilities Committee recommend for Board approval at the August  
23, 2016 Board meeting, the selection of proposed colors and finishes for the 2013 Bond 
Construction Nursing and Allied Health Campus Expansion, Technology Campus 
Southwest Building Renovations, Pecan Campus North Academic Building, and Pecan 
Campus Student Activities and Cafeteria projects as presented. 
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Motions 
August 23, 2016 
Page 10, 8/19/2016 @ 11:20 AM 
 

Review and Recommend Action on Guaranteed Maximum Price (GMP) for the 2013 
Bond Construction Pecan Campus South Academic Building 

 
Approval of a Guaranteed Maximum Price (GMP) for the 2013 Bond Construction Pecan 
Campus South Academic Building will be requested at the August 23, 2016, 2016 Board 
meeting.  
  
Purpose 
A Guaranteed Maximum Price is used by the Construction Manager-at-Risk (CM@R) to 
present their maximum construction cost to provide the Owner with a complete and 
functioning project.   
 
Justification 
The submitted GMP is necessary for the CM@R to begin with the work to meet their 
overall construction schedule. Boultinghouse Simpson Gates Architects has submitted 
60% construction documents with enough information regarding the construction work of 
the project. 
 
Background 
Boultinghouse Simpson Gates Architects has completed the 60% construction 
documents for the project necessary for the CM@R to provide a complete GMP for review 
by the project team and approval by the College’s Board of Trustees. Approval of the 
GMP will allow for the construction to begin and for the CM@R to meet their overall 
construction schedule. The architect has provided the necessary construction documents 
to D. Wilson Construction Company which has provided a GMP in the amount of 
$6,657,834.  
 
CCL - Pecan South Academic Building $6,800,000
 
GMP - Proposed Pecan South Academic Building 6,657,834
 
Budget Variance $146,166

 
Funding Source 
The current Construction Cost Limitation (CCL) for the 2013 Bond Construction Pecan 
Campus South Academic Building is $6,800,000. Bond funds are budgeted in the Bond 
Construction budget for FY 2016 - 2017.  
  
Reviewers 
The GMP has been reviewed by Broaddus & Associates Cost Control Estimator Joseph 
Gonzalez who concurs with the pricing as presented in the Construction Manager-at-
Risk’s proposal.   
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Motions 
August 23, 2016 
Page 11, 8/19/2016 @ 11:20 AM 
 

Enclosed Documents 
A memorandum from Broaddus and Associates and a description of the GMP submitted 
by D. Wilson Construction Company is enclosed. 
Presenters 
Representatives from Broaddus & Associates, Boultinghouse Simpson Architects, and D. 
Wilson Construction Company will be present at the Facilities Committee meeting to 
present the proposed Guaranteed Maximum Price. 
 
Recommended Action 
It is requested that the Facilities Committee recommend for Board approval at the August 
23, 2016 Board meeting, the Guaranteed Maximum Price (GMP) in the amount of 
$6,657,834 with D. Wilson Construction for the 2013 Bond Construction Pecan Campus 
South Academic Building as presented. 
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1100 E. Jasmine Ave.  Suite 102     ◊      McAllen, Texas 78501     ◊     Phone:  (956) 688-2307     ◊     Fax:  (956) 688-2315 

 

1301 S. Capital of Texas Highway, Suite A-302      ◊     Austin, Texas 78746     ◊      Phone:  (512) 329-8822     ◊     Fax:  (512) 329-8242 
 

  
 

MEMORANDUM 
 
To:  Ricardo de la Garza, Associate AIA, Director of Facilities Planning and Construction 
 
From:  Gilbert Gallegos, AIA, Sr. Vice President 
 
Date:   August 23, 2016 
 
Subject: Pecan Campus (GMP) - from D Wilson Construction 
 
Re: 2013 South Texas College Bond Construction Program – South Academic Building 
 Guaranteed Maximum Price (GMP)  
___________________________________________________________________________________________ 
 
Broaddus & Associates is pleased to request approval of the Guaranteed Maximum Price (GMP) for the STC 
Pecan Campus South Academic Building.  The GMP is based on a 60% set of construction documents from the 
design team of Boultinghouse Simpson Gates that describes all the work to necessary to complete the two story 
building which includes classrooms, computer labs, student collaborative spaces, offices and building support 
spaces. 
 
Broaddus & Associates Cost Control Estimator, Joseph Gonzalez, has reviewed the GMP for the Pecan Campus 
South Academic Building Project and concurs with the pricing submitted by the Construction Manager-at-Risk D. 
Wilson Construction Company.  We therefore request that the Facilities Committee consider recommending to the 
Board of Trustees approval of this proposal as presented. 
 
Additionally, this memo serves to certify that the following spaces have been added and/or deleted from the 
original program and are included in the current designs as presented in the GMP. These spaces are inherent to the 
proper functioning of the academic programs. Recognizing that the Original space program total sq footage would 
be exceeded, an attempt was made to reduce some of the program spaces originally identified by the stake 
holders. This design is consistent with the schematic designs which were approved by the Board of Trustees.  
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1100 E. Jasmine Ave.  Suite 102     ◊      McAllen, Texas 78501     ◊     Phone:  (956) 688-2307     ◊     Fax:  (956) 688-2315 

 

1301 S. Capital of Texas Highway, Suite A-302      ◊     Austin, Texas 78746     ◊      Phone:  (512) 329-8822     ◊     Fax:  (512) 329-8242 
 

 

 

 

 

 *Current SF Net Add confirmed by BSG 
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JOB: STC- SOUTH ACADEMICS 60% GMP PRINTED: 9:58:53 AM
Est. Start Date: Tuesday, August 16, 2016 Addendum: n/a

Completion: Tuesday, August 15, 2017 Alternates: 0
Days: 364 Contract docs: 0

Months: 12 Liquidated damages: 1000
PLAN SF: 42,421 Sub list required: Yes

 CSI Section  Division Title Base Bid  

01 00 00 GENERAL REQUIREMENTS 606,625      
03 00 00 CONCRETE 368,958      
04 00 00 MASONRY 295,475      
05 00 00 STRUCTURAL STEEL 955,532      
06 00 00 CARPENTRY 72,035        
07 00 00 MOISTURE PROTECTION 482,250      
08 00 00 DOORS & WINDOWS 480,135      
09 00 00 FINISHES 1,019,038   
10 00 00 SPECIALTIES 54,650        
12 00 00 FURNISHINGS 10,125        
14 00 00 CONVEYING SYSTEMS 69,445        
21 00 00 FIRE SUPRESSION 75,450        
22 00 00 PLUMBING 270,000      
23 00 00 HVAC 700,325      
26 00 00 ELECTRICAL 720,000      
27 00 00 STRUCTURED CABLING inc
28 00 00 ELECTRONIC SAFETY AND SECURITY inc
31 00 00 EARTHWORK 151,500      

CONTRACTOR DESIGN CONTINGENCY 66,500        
GENERAL LIABLITY INSURANCE -              
COST OF WORK SUB-TOTALS 6,331,543   
CONSTRUCTION PHASE FEE 3.60% 227,936      
PROPOSED GMP AMOUNT 6,559,479   

OWNER'S CONTINGENCY (NO FEE) 98,355        
GMP TOTAL: 6,657,834   

Schedule of Values

1 of 1
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Motions 
August 23, 2016 
Page 14, 8/19/2016 @ 11:20 AM 
 

Review and Recommend Action on Guaranteed Maximum Price (GMP) for the 2013 
Bond Construction Pecan Campus STEM Building 

 
Approval of a Guaranteed Maximum Price (GMP) for the 2013 Bond Construction Pecan 
Campus STEM Building will be requested at the August 23, 2016, 2016 Board meeting.  
  
Purpose 
A Guaranteed Maximum Price is used by the Construction Manager-at-Risk (CM@R) to 
present their maximum construction cost to provide the Owner with a complete and 
functioning project.   
 
Justification 
The submitted GMP is necessary for the CM@R to begin with the work to meet their 
overall construction schedule. Boultinghouse Simpson Gates Architects has submitted 
60% construction documents with enough information regarding the construction work of 
the project. 
 
Background 
Boultinghouse Simpson Gates Architects has completed the 60% construction 
documents for the project necessary for the CM@R to provide a complete GMP for review 
by the project team and approval by the College’s Board of Trustees. Approval of the 
GMP will allow for the construction to begin and for the CM@R to meet their overall 
construction schedule. The architect has provided the necessary construction documents 
to D. Wilson Construction Company which has provided a GMP in the amount of 
$10,417,059.  
 
CCL - Pecan STEM Building $8,500,000
 
GMP - Proposed Pecan South Academic Building 10,417,059
 
Budget Variance ($1,917,059)

 
Funding Source 
The current Construction Cost Limitation (CCL) for the 2013 Bond Construction Pecan 
Campus STEM Building is $8,500,000. Bond funds are budgeted in the Bond 
Construction budget for FY 2016 - 2017. Funds in the amount of $1,917,059 may be 
utilized from the program contingency to cover the budget shortfall with Board approval. 
  
Reviewers 
The GMP has been reviewed by Broaddus & Associates Cost Control Estimator Joseph 
Gonzalez who concurs with the pricing as presented in the Construction Manager-at-
Risk’s proposal.   
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Motions 
August 23, 2016 
Page 15, 8/19/2016 @ 11:20 AM 
 

Enclosed Documents 
A memorandum from Broaddus and Associates and a description of the GMP submitted 
by D. Wilson Construction Company is enclosed. 
 
Presenters 
Representatives from Broaddus & Associates, Boultinghouse Simpson Architects, and D. 
Wilson Construction Company will be present at the Facilities Committee meeting to 
present the proposed Guaranteed Maximum Price. 
 
Recommended Action 
It is requested that the Facilities Committee recommend for Board approval at the August 
23, 2016 Board meeting, the Guaranteed Maximum Price (GMP) in the amount of 
$10,417,059 and utilization of program contingency in the amount of $1,917,059 to cover 
the budget shortfall with D. Wilson Construction for the 2013 Bond Construction Pecan 
Campus STEM Building as presented. 
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1100 E. Jasmine Ave.  Suite 102     ◊      McAllen, Texas 78501     ◊     Phone:  (956) 688-2307     ◊     Fax:  (956) 688-2315 

 

1301 S. Capital of Texas Highway, Suite A-302      ◊     Austin, Texas 78746     ◊      Phone:  (512) 329-8822     ◊     Fax:  (512) 329-8242 
 

  
 

MEMORANDUM 
 
To:  Ricardo de la Garza, Associate AIA, Director of Facilities Planning and Construction 
 
From:  Gilbert Gallegos, AIA, Sr. Vice President 
 
Date:   August 23, 2016 
 
Subject: Pecan Campus (GMP) - from D Wilson Construction 
 
Re: 2013 South Texas College Bond Construction Program – STEM Building 
 Guaranteed Maximum Price (GMP)  
___________________________________________________________________________________________ 
 
Broaddus & Associates is pleased to request approval of the Guaranteed Maximum Price (GMP) for the STC 
Pecan Campus STEM Building.  The GMP is based on a 60% set of construction documents from the design team 
of Boultinghouse Simpson Gates that describes all the work to necessary to complete the two story building which 
includes classrooms, Laboratories, computer labs, student collaborative spaces, offices and building support 
spaces. 
 
Broaddus & Associates Cost Control Estimator, Joseph Gonzalez, has reviewed the GMP for the Pecan Campus 
STEM Building Project and concurs with the pricing submitted by the Construction Manager-at-Risk D. Wilson 
Construction Company.  We therefore request that the Facilities Committee consider recommending to the Board 
of Trustees approval of this proposal as presented. 
 
Additionally, this memo serves to certify that the following spaces have been added and/or deleted from the 
original program and are included in the current designs as presented in the GMP. These spaces are inherent to the 
proper functioning of the academic programs. Recognizing that the Original space program total sq footage would 
be exceeded, an attempt was made to reduce some of the program spaces originally identified by the stake 
holders. This design is consistent with the schematic designs which were approved by the Board of Trustees.  
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1100 E. Jasmine Ave.  Suite 102     ◊      McAllen, Texas 78501     ◊     Phone:  (956) 688-2307     ◊     Fax:  (956) 688-2315 

 

1301 S. Capital of Texas Highway, Suite A-302      ◊     Austin, Texas 78746     ◊      Phone:  (512) 329-8822     ◊     Fax:  (512) 329-8242 
 

 

 

 *Current SF Net Add confirmed by BSG 

 

19



JOB: STC- STEM BUILDING PRINTED: 9:51:38 AM
Est. Start Date: Tuesday, August 16, 2016 Addendum: n/a

Completion: Tuesday, August 15, 2017 Alternates: 0
Days: 364 Contract docs: 0

Months: 12 Liquidated damages: 1000
PLAN SF: 51,736 Sub list required: Yes

 CSI Section  Division Title Base Bid  

01 00 00 GENERAL REQUIREMENTS 729,173      
03 00 00 CONCRETE 450,562      
04 00 00 MASONRY 345,105      
05 00 00 STRUCTURAL STEEL 1,099,014   
06 00 00 CARPENTRY 789,280      
07 00 00 MOISTURE PROTECTION 536,800      
08 00 00 DOORS & WINDOWS 513,890      
09 00 00 FINISHES 1,048,711   
10 00 00 SPECIALTIES 55,045        
12 00 00 FURNISHINGS 10,390        
14 00 00 CONVEYING SYSTEMS 69,445        
21 00 00 FIRE SUPRESSION 84,500        
22 00 00 PLUMBING 840,000      
23 00 00 HVAC 2,146,522   
26 00 00 ELECTRICAL 1,035,000   
27 00 00 STRUCTURED CABLING inc
28 00 00 ELECTRONIC SAFETY AND SECURITY inc
31 00 00 EARTHWORK 153,000      

CONTRACTOR DESIGN CONTINGENCY 104,000      
GENERAL LIABLITY INSURANCE -              
COST OF WORK SUB-TOTALS 9,906,437   
CONSTRUCTION PHASE FEE 3.60% 356,632      
PROPOSED GMP AMOUNT 10,263,069 

OWNER'S CONTINGENCY (NO FEE) 153,990      
GMP TOTAL: 10,417,059 

Schedule of Values

1 of 1
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Motions 
August 23, 2016 
Page 18, 8/19/2016 @ 11:20 AM 
 

Review and Recommend Action on Amendment to Construction Manager-at-Risk 
Contract with Skanska USA Building to Include Increased Scope of Services for 

the Non-Bond Construction Mid Valley Campus Library Renovations 
 
Approval to increase the scope to the Construction Manager-at-Risk contract with 
Skanska USA Building to include the non-bond Mid Valley Campus Library Renovation 
project, will be requested at the August 23, 2016 Board meeting.  
  
Purpose 
Authorization is being requested to amend the current Construction Manager-at-Risk 
Contract with Skanska USA Building to include the increased scope of services for the 
non-bond Mid Valley Campus Library Renovation project.  
 
Justification 
The CMR can properly schedule the projects to meet the proposed completion dates and 
ensure that the building materials and products are consistent for all the projects. The use 
of one CMR could also provide potential cost savings in contractor general conditions and 
mobilization fees.   
 
Background 
On October 27, 2015, the Board of Trustees approved incorporating the re-design of the 
existing library space with the design of the 2013 Bond Construction program Mid Valley 
Campus Library Expansion project with Mata Garcia Architects. The architect is near 
completion of the 60% construction drawings and the current Construction Manager-at-
Risk will begin working on providing Guaranteed Maximum Price for the project. The 
current Construction Cost Limitation for the 2013 Bond Construction Mid Valley Campus 
Library Expansion is $1,750,000. 
 
Funding Source 
The current estimated construction cost for the existing library renovations is $1,585,710 
and will be adjusted once the Guaranteed Maximum Price (GMP) proposals have been 
submitted by the Construction Manager-at-Risk to be presented to the Board for approval. 
Funds have been budgeted in the non-bond construction budget for FY 2016 – 2017 in 
the amount of $1,585,710. 
 
Enclosed Documents 
Enclosed is a floor plan of the Mid Valley Campus Library Renovation project. 
 
Presenters 
Representatives from Broaddus & Associates will be present at the Facilities Committee 
meeting to respond to questions. 
 
It is requested that the Facilities Committee recommend for Board approval at the August 
23, 2016 Board meeting, to amend the Construction Manager-at Risk agreement with 
Skanska USA Building to include the increased scope to the Mid Valley Campus Library 
Renovation project as presented. 
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Motions 
August 23, 2016 
Page 20, 8/19/2016 @ 11:20 AM 
 

Review and Recommend Action on Contracting Construction Services for the 
Non-Bond Technology Campus Building B Door and Frame Replacement and 

Workforce Building Conference Room 

Approval to contract Construction Services for the Non-Bond Technology Campus 
Building B Door and Frame Replacement and Workforce Building Conference Room will 
be requested at the August 23, 2016 Board meeting. 

Purpose 
Authorization is being requested to contract construction services for the Non-Bond 
Technology Campus Building B Door and Frame Replacement and Workforce Building 
Conference Room. 
 
Justification 
The procurement of a contractor will provide for construction services necessary for the 
Non-Bond Technology Campus Building B Door and Frame Replacement and Workforce 
Building Conference Room 
 
Background 
The improvements to the existing main entrance of Building B will replace the existing 
door and frame system to prevent water leaks and provide an updated finish to the metal 
frame components. The proposed conference room will serve the various departments 
located at the Technology Campus and will be built in a space that is currently 
underutilized. The conference room will be built using the college’s current finishes and 
equipment standards. The college contracted with ROFA Architects to prepare plans and 
specifications for the Technology Campus Building B Door and Frame Replacement and 
Workforce Building Conference Room. The design team at ROFA Architects worked with 
college staff in preparing and issuing the necessary plans and specifications for the 
solicitation of competitive sealed proposals. 
 
Solicitation of competitive sealed proposals for this project began on July 5, 2016.  A total 
of one (1) set of construction documents was issued and construction documents were 
also made available via contractor plan rooms. One (1) proposal was received on July 
21, 2016. 
 

Timeline for Solicitation of Competitive Sealed Proposals 

July 5, 2016 Solicitation of competitive sealed proposals began. 

July 21, 2016 One (1) proposal was received.   

 
College staff reviewed and evaluated the competitive sealed proposal and recommend 
NM Contracting, LLC as the highest ranked in the amount of $114,900.  
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Funding Source 
As part of the FY 2015 - 2016 Non-Bond Construction budget, funds in the amount of 
$110,000 have been budget for this project. Additional funds are available in savings from 
other construction projects to fund the balance of the proposed construction amount. 
 

Source of 
Funding 

Amount 
Budgeted

Additional 
Funds 

Available 

Highest Ranked 
Proposal 

NM Contracting, LLC 
Non-Bond 
Construction 

$110,000 $4,900 $114,900

 
Reviewers 
The proposal has been reviewed by ROFA Architects and staff from the Facilities 
Planning & Construction, and Purchasing departments. 
 
Enclosed Documents 
Staff evaluated this proposal and prepared the enclosed proposal summary. It is 
recommended that the qualified contractor be recommended for Board approval. 
 
Recommended Action 
It is requested that the Facilities Committee recommend for Board approval at the August 
23, 2016 Board meeting, to contract construction services with NM Contracting, LLC in 
the amount of $114,900 for the Non-Bond Technology Campus Building B Door and 
Frame Replacement and Workforce Building Conference Room project as presented. 
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NM Contracting, LLC.

2022 Orchid Ave

McAllen, TX 78504

956-631-5667

956-627-3959

Noel Munoz, Jr.

# Description Proposed

1
Technology Campus - Building C:
New Conference Room $77,767.00

2
Technology Campus - Building B:
Doors & Frame Replacement $37,133.00

3 Begin Work Within
5 Working Days

4 Completion of Work Within
90 Calendar Days

$114,900.00

91.75

1

SOUTH TEXAS COLLEGE
TECHNOLOGY CAMPUS - BUILDING C NEW CONFERENCE ROOM 

AND BUILDING B DOOR AND FRAME REPLACEMENT
PROJECT NO. 16-17-1007

RANKING

TOTAL PROPOSAL AMOUNT

TOTAL EVALUATION POINTS

VENDOR

ADDRESS

CITY/STATE/ZIP

PHONE

FAX

CONTACT
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45
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8

8.5
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8

7

8.5

9

4

3.5

4

4

7

6

6.5

9

7

7

8

8

5

4.5

5.5

4

7

7

7

7

2

FAX 956-627-3959

CONTACT Noel Munoz, Jr.

1

1
The Respondent's price proposal.
(up to 45 points)

45

RANKING

3
The quality of the Respondent's goods or services.
(up to 10 points)

8.125

5
The Respondent's proposed personnel.
(up to 8 points)

The Respondent's experience and reputation.
(up to 10 points)

4

7.125

91.75

The Respondent's safety record
(up to 5 points)

TOTAL EVALUATION POINTS

8
The Respondent's time frame for completing the project.
(up to 7 points)

7

7

6

3.875

8.375

The Respondent's organization and approach to the project. 
(up to 6 points)

4.75

The Respondent's financial capability in relation to the size 
and the scope of the project.
(up to 9 points)

7.5

SOUTH TEXAS COLLEGE
TECHNOLOGY CAMPUS - BUILDING C NEW CONFERENCE ROOM AND 

BUILDING B DOOR AND FRAME REPLACEMENT
PROJECT NO. 16-17-1007

VENDOR NM Contracting, LLC.

PHONE/FAX 956-631-5667

ADDRESS 2022 Orchid Ave

CITY/STATE McAllen, TX 78504
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Review and Recommend Action on Substantial Completion and/or Final 
Completion of the Following Non-Bond Construction Projects 

1. District Wide Building to Building ADA Improvements (SC) 
2. Pecan Campus Upgrade Fence along 31st Street (SC and FC) 

Approval of substantial and/or final completion for the following non-bond construction 
projects will be requested at the August 23, 2016 Board Meeting: 
 

Projects 
Substantial 
Completion 

Final 
Completion 

Documents Attached

1. District Wide Building to 
Building ADA Improvements 
 
Engineer: Dannenbaum 
Engineering 
Contractor: 5 Star Construction

Recommended Estimated     
September 

2016 

Substantial Completion

2. Pecan Campus Upgrade 
Fence along 31st Street 
 
Architect: N/A 
Contractor: Central Fence 

Recommended Recommended Substantial Completion

 
1. District Wide Building to Building ADA Improvements 
 
It is recommended that substantial completion for this project with 5 Star Construction be 
approved. 
 
Dannenbaum Engineering and college staff visited the site and developed a construction 
punch list.  As a result of this site visit and observation of the completed work, a Certificate 
of Substantial Completion for the project was certified on July 25, 2016. Substantial 
Completion was accomplished within the time allowed in the Owner/Contractor 
agreement for this project.  A copy of the Substantial Completion Certificate is enclosed. 
 
Contractor 5 Star Construction will continue working on the punch list items identified and 
will have thirty (30) days to complete before final completion can be recommended for 
approval.  It is anticipated that final acceptance of this project will be recommended for 
approval at the September 2016 Board meeting. 
 
2. Pecan Campus Upgrade Fence along 31st Street 
 
It is recommended that substantial and final completion for this project with Central Fence 
be approved. 
 
Final Completion including punch list items were accomplished as required in the 
Owner/Contractor agreement for this project. It is recommended that final completion and 
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release of final payment for this project with Central Fence be approved.  The original 
cost approved for this project was in the amount of $27,092. 
 
The following chart summarizes the above information:  
 

Construction 
Budget 

Approved 
Proposal 
Amount 

Net Total 
Change 
Orders 

Final Project 
Cost 

Previous 
Amount Paid 

Remaining 
Balance 

$50,000 $27,092 ($256.20) $26,835.80 $0 $26,835.80 

 
On August 5, 2016, Planning & Construction Department staff inspected the site to 
confirm that all punch list items were completed. 
 
It is recommended that the Facilities Committee recommend for Board approval at the 
August 23, 2016 Board meeting, substantial and/or final completion of the projects as 
presented. 
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Motions 
August 23, 2016 
Page 28, 8/19/2016 @ 11:20 AM 
 

Update on Status of Non-Bond Construction Projects 
 
The Facilities Planning and Construction staff prepared the attached design and 
construction update. This update summarizes the status of each capital improvement 
project currently in progress. Mary Elizondo and Rick de la Garza will be present to 
respond to questions and address concerns of the committee. 
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