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The Original Bond Program - $159,028,940

27 Projects at 7 Campus Locations

$54,261,419 

$24,093,033 

$15,770,314 

$31,671,179 

$23,807,017 

$3,974,471 

$1,436,000 

$50,699,526 

$23,739,245 

$12,925,867 

$34,036,230 

$26,984,322 

$6,621,438 

$1,689,520 

$0 $10,000,000 $20,000,000 $30,000,000 $40,000,000 $50,000,000 $60,000,000

Pecan Campus

Nursing & Allied Health Campus

Technology Campus

Mid Valley Campus

Starr County Campus

Regional Center for Public Safety
Excellence

La Joya Higher Education

Total Project Cost

Proposed Budget Actual Project Cost

* Does not include Non-Bond Cost

* Does not include Non-Bond Cost

* Includes Workforce Expended Cost 

* Includes Workforce Expended Cost 



CAMPUS PROJECTS



Pecan Campus  

Total Project Cost

NAB
25%

SAB
16%

STEM
26%

Student 
Union/Café

17%

Thermal Plant
10%

Parking & Site 
6%

NAB

SAB

STEM

Student Union/Café

Thermal Plant

Parking & Site

*Includes Soft Cost

Academic Projects

$12,673,427

$8,294,973

$12,968,683

$8,454,774

$5,358,702

$2,948,967



Pecan Campus

Construction Cost Summary

Project
Proposed 

Sq. Ft.

Actual 

Sq. Ft. 
Difference

Board Approved 

GMP 
Final GMP Returned Funds

Cost per Sq. 

Ft. 

North Academic 61,267 64,299 3,032 $10,951,000 $9,846,740 -$1,104,260 $153

South Academic 40,000 41,694 1,694 $6,657,834 $6,509,180 -$148,654 $156

STEM 48,879 50,614 1,735 $10,417,059 $10,768,803  +$351,744 $213

Student Union 33,042 31,219 (1,823) $6,888,179 $6,689,693 -$198,486 $214

Thermal Plant 1,440 3,105 1,665 $4,194,000 $4,132,409 -$61,591 N/A

Parking & Site N/A N/A N/A $2,618,800 $2,597,474 -$21,326 N/A

Total 183,188 187,826 +6,303 $41,726,872 $40,544,299 -$1,182,573 $184



Nursing & Allied Health Campus

Total Project Cost

NAH
86%

Thermal Plant
3%

Parking & Site 
11%

NAH

Thermal Plant

Parking & Site

Academic Projects

*Includes Soft Cost

$20,431,980

$822,425

$2,484,839



Nursing & Allied Health Campus

Construction Cost Summary

Project
Proposed 

Sq. Ft.

Actual 

Sq. Ft. 
Difference

Board Approved 

GMP 
Final GMP Returned Funds

Cost per Sq. 

Ft. 

Building 87,222 93,296 6,074 $17,009,860 $16,037,088 -$972,772 $172

Thermal Plant 0 6,535 6,535 $230,788     $227,151 -$3,637 N/A

Parking & Site N/A N/A N/A $2,205,963 $2,141,440 -$64,523 N/A

Total 87,222 93,296 +12,609 $19,446,611 $18,405,679 -$1,040,932 $172



Technology Campus

Total Project Cost

Technology Building 
87%

Parking & Site 
13%

Technology Building

Parking & Site

Academic Projects

$11,217,328

$1,708,539

*Includes Soft Cost



Technology Campus

Construction Cost Summary

Project
Proposed 

Sq. Ft.

Actual 

Sq. Ft. 
Difference

Board Approved 

GMP 
Final GMP Returned Funds

Cost per Sq. 

Ft. 

Building 

Renovation 
72,000 72,000 0 $10,533,587 $8,658,429 -$1,875,158 $120

Parking & Site N/A N/A N/A $1,985,820 $1,549,410 -$436,410 N/A

Total 72,000 72,000 0 $12,519,407 $10,207,839 -$2,311,568 $120



Mid-Valley Campus

Total Project Cost

Health Profession
52%

Library Expansion
11%

Student Services
14%

Thermal Plant
15%

Parking & Site 
8%Health Profession

Library Expansion

Student Services

Thermal Plant

Parking & Site

$17,659,537

$3,574,530

$4,909,087

$5,010,521

$2,730,687

*Includes Soft Cost

Academic Projects



Mid-Valley Campus

Construction Cost Summary

Project
Proposed 

Sq. Ft.

Actual 

Sq. Ft. 
Difference

Board Approved 

GMP 
Final GMP Returned Funds

Cost per Sq. 

Ft. 

Health 

Professions
76,069 78,649 2,580 $14,453,388 $14,434,707 -$18,681

$184

Library 

Expansion
10,369 10,814 445 $2,462,776 $2,774,257 +$311,481 $257

Student Services 14,269 17,929 3,660 $3,850,923 $3,844,706 -$6,217 $214

Thermal Plant 4,000 3,088 (912) $3,787,322 $3,691,487 -$95,835 N/A

Parking & Site N/A N/A N/A $2,479,153 $2,367,696 -$111,457 N/A

Total 100,707 107,392 +5,773 $27,033,561 $27,112,852 +$79,291 $218



Starr County Campus

Total Project Cost

Health Professions
42%

Library
16%

Student Services
6%

Student Activities
6%

Thermal Plant
17%

Parking & 
Site
13%

Health Professions

Library

Student Services

Student Activities

Thermal Plant

Parking & Site

*Includes Soft Cost

Academic Projects

$11,374,357

$4,418,129

$1,474,688

$1,499,932

$4,512,608

$3,562,635



Starr County Campus

Construction Cost Summary

Project
Proposed 

Sq. Ft.

Actual 

Sq. Ft. 
Difference

Board Approved 

GMP 
Final GMP Returned Funds

Cost per Sq. 

Ft. 

Health 

Professions
48,690 51,789 3,099 $9,521,000 $9,263,511 -$257,489 $179

Library 15,103 18,381 3,278 $3,700,000 $3,307,045 -$392,955 $180

Student Services 5,000 5,310 310 $1,320,000 $1,174,159 -$145,841 $221

Student Activities 4,923 4,670 -253 $1,365,000 $1,148,686 -$216,314 $246

Thermal Plant 4,000 4,267 267 $3,911,000 $3,322,984 -$588,016 N/A

Parking & Site N/A N/A N/A $3,496,950 $3,199,919 -$297,031 N/A

Total 73,716 80,150 +6,701 $23,313,950 $21,416,304 -$1,897,646 $207



Regional Center for Public Safety Excellence 

Total Project Cost

Building
65%

Parking & Site 
35%

Building

Parking & Site

*Includes Soft Cost

Academic Projects

$4,283,089

$2,338,349



Regional Center for Public Safety Excellence

Construction Cost Summary

Project
Proposed 

Sq. Ft.

Actual 

Sq. Ft. 
Difference

Board Approved 

GMP 
Final GMP Returned Funds

Cost per Sq. 

Ft. 

Building (Bond) - - - $3,326,426 $3,210,751 -$115,675 -

Building (Non-Bond) - - - $1,168,000 $1,168,000 0 -

Building Total 16,000 19,375 3,375 $4,494,426 $4,378,751 -$115,675 $226

Parking & Site N/A N/A N/A $1,887,866 $2,008,388 +$120,522 N/A

Total 16,000 19,375 +3,375 $6,382,292 $6,387,139 +$4,847 $226



La Joya Higher Education

Total Project Cost

La Joya Higher 
Education

$1,689,520 

La Joya Higher Education

*Includes Soft Cost

$1,689,520

Academic Projects



La Joya Higher Education Campus

Construction Cost Summary

Project
Proposed 

Sq. Ft.

Actual 

Sq. Ft. 
Difference

Board Approved 

GMP 
Final GMP Returned Funds

Cost per Sq. 

Ft. 

Building Renovation 

(Bond) 
- - - $1,163,000 $1,165,650 +$2,650 N/A

Building Renovation 

(Non-Bond)
- - - $352,500 $356,972 +$4,472 N/A

Total 11,000 11,000 0 $1,515,500 $1,522,622 +7,122 N/A

*Please note the cost per square foot is not

applicable due to exterior welding shop that

did not increase the square footage but is

included in the Final GMP amount.



Additional Non-Bond Construction Scope 

$3,058,070 

$268,459 

$1,797,446 

$595,732 

$616,710 

$1,168,000 

$1,140,000 

$356,972

$0 $1,000,000 $2,000,000 $3,000,000 $4,000,000

Nursing Campus - Thermal Plant

Nursing Campus - Thermal Plant Site

Mid Valley Library Renovations

Mid Valley Campus Alt. 1 & 2- Thermal Plant

Starr County Campus Alt. 1 - Thermal Plant

Regional Center - Building

Regional Center - Skills Pad

La Joya Higher Education

Total Construction

Total Non-Bond $9,001,389

Managed by Broaddus & Associates



FACTS



Total Building Project Costs
(Does not include Thermal Plants and Site Projects)

$46,229,109 

$21,773,439 

$14,864,990 

$23,680,878 

$17,328,484 

$3,655,134 

$1,436,000 

$42,391,857 

$20,431,980 

$11,217,328 

$26,143,154 

$18,767,107 

$4,283,089 

$1,689,520 

$0 $10,000,000 $20,000,000 $30,000,000 $40,000,000 $50,000,000

Pecan - Buildings

NAH - Building

Technology - Building

Mid Valley - Buildings

Starr - Buildings

 RCPSE - Building

 La Joya - Building

Building Budget Building Final Cost

* Does not include Workforce Cost

* Does not include Workforce Cost

* Does not include Non-Bond Cost

* Does not include Non-Bond Cost



Total Site Project Costs

$2,490,261 

$1,717,717 

$905,324 

$2,796,035 

$1,397,789 

$319,337 

$2,948,967 

$2,484,839 

$1,708,539 

$2,730,687 

$3,562,635 

$2,338,249 

$0 $500,000 $1,000,000 $1,500,000 $2,000,000 $2,500,000 $3,000,000 $3,500,000 $4,000,000

Pecan Site

NAH Site

Technology Site

Mid Valley Site

Starr Site

RCPSE Site

Budget Cost Final Cost

$122,925 

$321,915 

$102,575 

$492,063 

$226,820 

IT Duct Banks

* Does not include Non-Bond Numbers



Schedule Execution

» 27 Total Bond Projects

» 2 Workforce Projects did not proceed into construction

» 21 Projects were completed on or before January 27, 2018

2014 2018

Today

2014 2015 2016 2017 2018

8/27/2014Signed Contract 

38 + 3 Months (10/27/17 + 1/27/18)38 + 3 Month Contract

6 monthsA/E Selection/Nego.

6 monthsCMR Selection/Nego.

2 monthsBuilding Permit Process

2 monthsCMR - Bidding Process

22 Months  (10/27/17)Construction Months

3 Months (1/27/18)3 Construction Months



ABSORBED SCOPE



Additional Academic and 

Support Services Building 

Square Feet

Added Value of $5,468,406

Campus
Added 

Sq. Ft.

Avg. Cost per 

Sq. Ft.

Pecan 4,638 $184

Nursing 6,074 $172

Technology N/A N/A

Mid-Valley 6,685 $218

Starr 6,434 $207

Regional Center 3,375 $226

La Joya N/A N/A

Total 27,206 sq. ft. $201

Pecan Campus 

North Academic Building 



Project Cost

Nursing & Allied Health Library $40,608

Mid-Valley Library Expansion $39,204

Starr County Library $22,876

NAH – Additional Lobby Furniture $13,386

Pecan Student Union – Additional 

Office Furniture 

$8,470

Total $124,544

Mid Valley – Non Bond Library 

Renovation 
$39,615

Additional Furniture Procured Nursing & Allied Health 



Kitchen Equipment

Bond Projects (OFOI) – total $594,279

Campus Cost

Pecan $265,593

Nursing & Allied Health $141,913

Mid-Valley $186,773

Non-Bond Projects (OFOI) – total $754,216

Campus Cost

Pecan $304,453

Nursing & Allied Health $183,267

Mid-Valley $266,496

Bond Projects  (CFCI) – total $678,827

Campus Cost

Pecan $351,500

Nursing & Allied Health $164,255

Mid-Valley $163,072

Total $2,027,322

Pecan Campus 

Student Union



Thermal Energy Plant 

Project Cost Summary

Campus
Total

Sq. Ft.

Total Cost per 

Sq. Ft.

Pecan 3,105 $1,784

NAH 3,761 $973

Mid-Valley 3,088 $1,633

Starr County 4,267 $1,157

Total 14,221 sq. ft. $1,387

Mid-Valley Campus

Thermal Plant

Note: Includes Soft Costs and Chillers



Bond Additional Scope Summary

Campus Additional Scope Cost 

Pecan/NAH/MV/Starr/RCPSE Additional Square Feet $5,468,406

Pecan/NAH/MV/Starr Additional Furniture $124,544

Pecan/NAH/MV Additional Kitchen Equipment

$1,273,106Pecan Cafe Additional service Kitchen on the 2nd floor

NAH Cafe Added Kitchen from Wellness Center to full kitchen

Pecan/NAH/Tech/MV/Starr Additional IT Duct Bank $1,266,298

All A/E Fee $536,871

Pecan SAB Added roller shades $65,880

Technology Added Landscape along Military Highway $16,487

Technology Additional Northwest ‘Driving Training’ Parking Lot $136,255

Mid-Valley Added cooling tower $109,000

Starr Campus Additional Landscape, added pump, added pavilion, Added STC Logo, Added parking $478,194

Pecan/MV/Starr Electrical Hot Plates $616,617

RCPSE Added parking lot, new site $2,008,986

Total $12,100,644



TECHNOLOGIES



STC Bond Program - T2O Insights

2010
MASTER PLAN

2013
BOND

6
CAMPUSES

609
UNIQUE SPACES

$155
MILLION

46
ASSET MFGs

402
MODEL #s

1.5M
EXISTING GSF

614k
ADDED GSF

27
PROJECTS

17
BUILDINGS

394k
GSF NEW

220k
GSF EXPANSION

1,066
EXISTING ASSETS

1,401
NEW ASSETS

96
EXISTING FOM STAFF

180+
NEW FOM STAFF

⋄ First time in US higher education 

market (public or private) with 

Bond program delivered facility 

information commissioning and 

import.

⋄ Added over 130% bond assets 

to existing assets.

⋄ All T2O project information 

imported into operational 

platforms prior to substantial 

completion.

⋄ Compared to previous STC 

Bond, facility operations launch 

is immediate with all OM 

information in real-time.



STC Bond Program - T2O Details



⋄ Monthly Average Hours Spent on Preventative Maintenance reduced to 66% 

of hours spent on pre-2013 Bond assets. 

⋄ Average Days Open per Preventative Maintenance Work Orders reduced to 

55% of days open on pre-2013 Bond assets.

⋄ 10 to 30-minute reduction per Work Order discovery (documentation 

discovery and preliminary site visits to thermal plants and yards).

⋄ Added Installed Date and Installed Cost to asset data.

⋄ Continuous ongoing FOM data monitoring and metrics.

STC Bond Program - T2O Value



⋄ In place of BIM-based (model) deliverable.

⋄ Thermal Plants and Yards only (critical assets).

⋄ Benefits of As-Built Scanning:
⋄ Coordinated with construction schedules to capture prior 

to any in-wall and above-ceiling closures.

⋄ Photorealistic & navigable scans (comparable to Google 

Maps – Street View).

⋄ Critical asset tagging in 3D model.

⋄ Bi-directional hyperlinking in model and CMMS (navigate 

to asset in model and click on asset tag link to launch 

asset in CMMS and vice versa, receive WO or PM in 

CMMS and click on model view link and launch model at 

asset).

⋄ Model maintenance simplified to rescanning physical 

renovation or newly installed asset and cropping into 

existing model (requires equipment and 2-hour training).

⋄ Secure, web-based (AWS) model hosting means 

accessibility from anywhere on any device, in addition to 

ongoing remote support.

As-Built 3D Scanning



As-Built 3D Scanning - Demo



VALUE ADDED



⋄ Owner Insite Accounting

⋄ Owner Insite Web Based Info 

Management System 

⋄ Communication Tools

⋄ Drone Videos

⋄ Thermal Plant 3D Scans

Broaddus & Associates 

Add Services – at No Cost

Mid-Valley Campus



Delivery Method

Campus  Returned Funds

Pecan -$1,182,573

Nursing -$1,040,932

Technology -$2,311,568

Mid-Valley +$79,291

Starr -$1,897,646

RCPSE +4,847

La Joya +$2,650

Total -$6,345,931

» Construction Manager at Risk:

⋄ Pre-Con Negotiation reduction

⋄ Sub-Contractor P&P Bonds

⋄ CMR selection per campus to save on 

general conditions

⋄ Open book accounting

⋄ Returned Funds

⋄ OCIP savings 

⋄ Estimated $380,000

⋄ CMR fee Negotiations

⋄ $350,200



Budget Strategy

» Original Budgets should include Contingency funds

⋄ Program Contingency 

⋄ Design Contingency

⋄ Owner/Construction Contingency 

» CMR’s GMP

⋄ CCL Challenged

⋄ Expedited Approach

» Budget Accounts

⋄ Six Original Accounts

⋄ Eighteen Accounts Tracked

Starr Campus



Value Added Log
# Campus Item Description Estimated Value Remarks

1 General
Maximize Local Participation through Business Development

Forums

2 General Web-Based Information System (Owner In-Site) Expedited RFI & Submittal process

3 General Assisted in Completion of STC Guidelines

4 General Schedule Execution
23 out of 29 Bond and Non-Bond Projects completed by

January 27, 2018.

5 General Owner Procured Reprographic Centralization 25,000 No A/E Markup of 10%

6 General Localized Wage Rate Survey Determination 3,767,902 Assume Labor 40% of Construction Cost x 7.5%

7 General Owner Controlled Insurance Program Savings 187,374 Savings from CMR Due to Centralization

8 General Removal of P&P Bonding of Sub-Contractors by CMR's 1,400,000 

9 All Campuses
Increase square footage above original program by 27,206 x

$201
5,468,406 

Total not including Thermal Plants and Not including

Deducts. Average Square   Footage $201

10 All Campuses Pre-Construction Services CMR Fee Negotiations/Reduction 35,913 

11 All Campuses A/E Fee Schedule Negotiations 566,848 

From STC fee schedule; revised and reduced by 0.5%.  

Board Approved Negotiated   Amount of 0.21% Lower.   

Does not include Workforce Projects.

12 All Campuses A/E Fee Negotiations (Error Recovery) (536,871)

Final A/E Fee includes Additional Services, all of

RCPSE fee increase of $340,094, N&AH Thermal Plant

Expansion (Non-Bond) increase of $156,700, La Joya

Higher Education increase of $47,820 and various Site

Scope Increases = $544,614

13 All Campuses Final A/E Fee Negotiations (Error Recovery) 70,769 
Board Approved.  Does not include Pecan Thermal

Energy Plant A/E direct pay.



Value Added Log
# Campus Item Description Estimated Value Remarks

14 All Campuses CMR Change Proposal Management & Negotiations 309,534 
Revisions/Reduction 10% of expended change order

contingencies

15 All Campuses Volume Procurement 180,000 Roof Price cost Standard Reduction @ $1 per Sq. Ft.

16 All Campuses
Additional Furniture Procured due to additional fund

availability
124,544 Plus $39,615 for MVC Non-Bond Library

17 All Campuses Kitchen Equipment Inclusion 2,054,667 Scope Increase 

18 All Campuses Absorbed Additional Scope Increase - IT Duck Bank 1,266,298 Included in Site Scope of Work not initially defined

19 All Campuses Monthly billing of CPM Fee Removed 20,000 
Negotiated Contract allowed for monthly billing in lieu of

project breakdown

20 All Campuses Additional Non-Bond Scope Managed by BA 200,000 $8M Cap x Fee of 2.5%

21 All Campuses B&A's non inclusion of 10% allowable mark-up 94,000 Including Add Service, BIM and AV/IT WJHW 

22 All Campuses Absorbed Additional Site Scope of Work 4,839,174 
Final Site Cost Vs. Budgeted Site Amount.  Not including

Mid Valley and minus IT Duct bank #9 Above

23 All Campuses
Total Returned Contingency, Buyout and Cost of Work

Funds
6,345,931 

CMR Process allowed for Open Book Process and Cost

Plus Contract with cost 

24 Thermal Plants BIM FM (tech) 3D Scans 9,700 Thermal Plants Scans provided by Technology Division

25 Thermal Plants Owner Procured Chillers 800,000 
Reduction in cost, no CMR markup which allowed

addition redundant Chillers Towers Pumps

26 Pecan Face Brick\Volume Procurement 500,000 
Delivered on Rail Cars - One standard brick for entire

campus



Value Added Log

# Campus Item Description Estimated Value Remarks

27 Pecan Substitute Piers to Slab on Grade Structural Slab Modification 200,000 STEM Building

28 NAH 
Coordinate Building Permit Review Process w/City of McAllen

- Bldg. Orientation agreement

NAH- Running along McColl Rd and A&M Bldg. –

Easements Coordination

29 NAH Absorbed Additional Kitchen Equipment Included in #18 Above

30 NAH IT Connection 70,000 

31 NAH Negotiated Construction Material Testing Fee 183,750 Reduced by 15%

32 Tech Center Site drainage issues resolved @ no Cost 4,400 

33 Tech Center Absorbed scope increased of Truck Driving Course 240,000 

34 Tech Center Coordinate existing equipment  transfers

35 Tech Center Structure modifications mitigation - Kickers 50,000 Reduced Structural Modifications to reduce cost

36 Tech Center Expedite schedule via assurance & Demo Package



Value Added Log

# Campus Item Description Estimated Value Remarks

37 Mid-Valley Elec. & IT 60% -100% Design Modifications 200,000 

38 Mid-Valley Parking lot alternate at no cost 192,074 Additional Parking included in Cost of Work

39 Mid-Valley
Coordinate Building Permit Review Process w/City of

Weslaco

Neg. w/City Manager to expedite Early Start of HPS

Building and Certificate of Occupancy along with

landscape negotiations.

40 Mid-Valley
Savings transfer/return for purchased of additional cooling

tower
109,376 

Additional Cooling Tower Alternated included as part of

Site Saving Costs

41 Mid-Valley
Final negotiations with CMR as Site Additional Cost

"additional items"
41,431 

42 Mid-Valley
Health Prof. Save oak trees  on main drive via reduction of 5’

over excavation requirement

Coordinate with Structural Engineer option on over

excavation to save trees

43 Starr County Managed Multiple Designs - Multiple Options for Student Services from original scope

44 Starr County Expedite schedule via Early Delivery Demo package
Board Approval of Foundation and Structural Steel

Partial GMP for early start

45 Starr County Absorbed Scope Increases - Plaza & Loop Drive - Included in #29 Above

46 RCPSE
Coordinate Subdivision, Platting Building Permit Review

Process w/City of Pharr

Site Planning Process (No Site included as part of Bond

Construction Program)

47 RCPSE Code Enforcement Negotiations – Landscaping 126,706 Deferred until Further Site Development

48 RCPSE City Code Review - Sanitary Sewer Line Tap 220,000 PSJA ISD  "local" tap vs. new line

Total Value Added 29,366,926 



Summary

⋄ Our Value:

⋄ Broaddus & Associates’ Program Management Team practices saved 

6X our fee amount, allowing for scope increases in the amount of 

$12,100,644 minimum which was absorbed within the $159 Million 

Bond Program.

⋄ Broaddus & Associates Bond Fee = $3,927,586

⋄ Broaddus & Associates Add Service Bond Fee = $915,972

⋄ Broaddus & Associates Non-Bond Additional Service Fee = $97,339

⋄ Total Broaddus & Associates Bond Fee = $4,843,558

⋄ Broaddus & Associates Value Added = $29,366,926

⋄ Value Added 6X our fee



CLOSING



1. Include the OIS accounting module 

2. Establish a Contingency 

3. Wage scale

4. Higher level of programing – better up-front 

programing

⋄ Include furniture

⋄ AVIT

⋄ Site Infrastructure 

⋄ Definitive space requirements 

5. Process – Change Order Approval 

⋄ Streamline 

6. Include other elements in Program Schedule

⋄ Bidding

⋄ Negotiations 

⋄ Permit

⋄ Close-out

⋄ Move in time 

Lessons Learned
Pecan Campus – STEM & SAB



⋄ Zach Adams

⋄ Jimmie Barraco

⋄ David Bowlin

⋄ Dr. J. Broaddus

⋄ Brian Fruge 

⋄ Gilbert Gallegos

⋄ Rolando Garcia 

⋄ Diana Gonzalez 

⋄ Joseph Gonzalez 

⋄ Jim Hotop

⋄ Hyde Griffith

⋄ Luke Griffith

⋄ Doug Jowell 

⋄ Mara Landi

⋄ David Landrum

⋄ Matt Moore

⋄ Xochitl Ortiz  

⋄ Angelica Torres

⋄ Tammy Tijerina  

⋄ Tim Weldon  
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Technology Campus

Recognize Broaddus & Associates Employees:

38,500 Man Hrs.
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» Much Appreciation for South Texas College Board, Executive 
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2013 Bond Construction Program

» Thank you for giving Broaddus & Associates the opportunity to be 
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» Percentage of Bond Program Local Participation = 85% x $170M = 

$145M impact on Local Economy Impact
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