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1 Pecan Campus North Academic Building 10 11
2 Pecan Campus South Academic Building 10 11
3 Pecan Campus STEM Building 12 14
4 Pecan Campus Student Support Services and Activities Building 10 11
5 Pecan Campus Thermal Plant Expansion 8 10
6 Pecan Campus Parking and Site Improvements 6 8
7 Nursing and Allied Health Campus Expansion 12 14
8 Nursing and Allied Health Campus Parking and Site Improvements 12 8
9 Technology Campus Southwest Building Renovation and Site Improvements 11 12

10 Technology Campus Parking and Site Improvements 11 12
11 Mid Valley Campus Health Professions and Science Building 12 14
12 Mid Valley Campus Student Services Building Expansion 9 10
13 Mid Valley Campus Workforce Training Center Expansion 9 10
14 Mid Valley Campus Library Expansion 9 10
15 Mid Valley Campus Thermal Plant 8 10
16 Mid Valley Campus Parking and Site Improvements 8 7
17 Starr County Campus Health Professions and Science Building 12 14
18 Starr County Campus New Library 10 11
19 Starr County Campus Workforce Training Center Expansion 9 10
20 Starr County Campus Student Services Building Expansion 10 11
21 Starr County Campus Student Activities Building Expansion 10 11
22 Starr County Campus Thermal Plant 8 10
23 Starr County Campus Parking and Site Improvements 8 8
24 Regional Center for Public Safety Excellence 9 9
25 La Joya Jimmy Carter Teaching Site 3 6

Yearly Expenditures

Bond Revenue

Successful Bond election Design phase

Solicitation and approval of program management consultant Solicitation and approval of CMR

Solicitation and approval of architects and engineers Construction phase

-                                                                             -                                                                            -                                                                            -                                                                            

$60,000,000 (February, 2014) $36,340,000 (June, 2015) $36,340,000 (June, 2016) $26,340,000 (January, 2017)

2014 2015 2016Construction Projects

Exhibit "A" - South Texas College - Bond 2013 Overall Program Management Schedule
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