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Approval of Facilities Committee Meetings Minutes

The following Minutes for the Facilities Committee meetings are presented for Committee

approval.
1. September 11, 2018 Facilities Committee Meeting
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South Texas College
Board of Trustees
Facilities Committee
Ann Richards Administration Building, Board Room
Pecan Campus, McAllen, Texas
Tuesday, September 11, 2018 @ 4:30 PM

MINUTES

The Facilities Committee Meeting was held on Tuesday, September 11, 2018 in the Ann
Richards Administration Building Board Room at the Pecan Campus in McAllen, Texas.
The meeting commenced at 4:30 p.m. with Mr. Gary Gurwitz presiding.

Members present: Mr. Gary Gurwitz, Ms. Rose Benavidez and Dr. Alejo Salinas, Jr.
Other Trustees present: Mrs. Victoria Cantu and Mr. Rene Guajardo
Members absent: Mr. Paul R. Rodriguez

Also present: Dr. Shirley A. Reed, Mr. Chuy Ramirez, Mrs. Mary Elizondo, Mr. Ricardo
de la Garza, Mr. George McCaleb, Mr. Paul Varville, Mr. Robert Cuellar, Mr. Martin
Villarreal, Mr. Gilbert Gallegos, Mr. Tim Weldon, Mr. Trey Murray, and Mr. Andrew Fish.

Approval of Facilities Committee Meetings Minutes

Upon a motion by Dr. Alejo Salinas, Jr. and a second by Mr. Gary Gurwitz, the Minutes
for the August 14, 2018 Facilities Committee meeting were approved as written. The
motion carried.

Review and Discussion on Projected Shortfall of 2013 Bond
Construction Program Budget

As of September 7, 2018, the current total budget shortfall was estimated to be at
$1,958,704. This amount did not include the current remaining buyout savings, design
and construction contingencies.

Broaddus & Associates provided an updated summary of the current 2013 Bond
Construction Program shortfall including the projected remaining savings. The projected
shortfall with project savings, including buyout savings and remaining contingency
balances, was estimated to be $1,599,401.
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Funding for any shortfall net of buyout savings and use of design and construction
contingency would be covered by non-bond funds.

No action was requested.

Review and Discussion on Final 2013 Bond Construction Program
Presentation from Broaddus & Associates

Broaddus & Associates was preparing a final overview of the 2013 Bond Construction
Program, and have stated that they would present it at the September 25, 2018 Board
meeting.

The presentation was not planned for the Committee meeting. This agenda item was to
provide Broaddus & Associates an opportunity to discuss the preparation and scope of
the presentation. No questions were asked, and no action was taken.

Review and Recommend Action as Necessary on 2013 Bond
Construction Program Outstanding Issues Action Plan

College staff from Finance and Administrative Services and Facilities Planning and
Construction prepared a list outlining outstanding issues that were still pending for the
2013 Bond Construction Program projects.

Broaddus & Associates was asked to provide updates and costs associated with each
outstanding issue. The Facilities Committee was asked to review and recommend action
as necessary to the Board.

The Committee packet included an Outstanding Issues Action Plan as developed and
maintained by administration.

Pecan Campus

1 Pecan Campus Student Union Bldg. - Replacement of Damage Stair Treads
e Broaddus & Associates recommended that the College pay for the repairs.

3 Thermal Plant Bldg. - ADA issues with stairs and ramp

e Broaddus & Associates recommended that the ADA compliance issues be
resolved by College staff, at the cost of the College.

Facilities Committee Minutes
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District Wide - All Bond Projects

7 Final Test & Balance Reports Still Pending for all Bond Construction Program
projects

e Broaddus & Associates reported that they anticipated receipt of the pending
reports within the following two weeks.

No action was taken.

Review and Recommend Action as Necessary on 2013 Bond
Construction Warranty Items Action Plan

College staff from Finance and Administrative Services and Facilities Planning and
Construction prepared a list outlining warranty items to be addressed for the 2013 Bond
Construction Program Warranty Items Action Plan.

Broaddus & Associates was asked to provide updates and costs associated with each
warranty item. The Facilities Committee was asked to review and recommend action as
necessary to the Board.

The Committee packet included the Warranty Items Action Plan as developed and
maintained by administration.

Pecan Campus
1 Pecan Campus STEM Bldg. - Bent Louvers on EF#3

e Broaddus & Associates recommended that the bent louvers be replaced by
College staff, at the cost of the College, estimated at $1,800.

Starr County Campus
3 Thermal Plant - Vault Water Issues

e Broaddus & Associates advised that Sigma HN Engineers would follow up on
the repairs and verify the issues were resolved.

South Texas College Reqgional Center for Public Safety Excellence
4 RCPSE PSI- Asphalt failures at Cityscape drives

e Broaddus & Associates stated that the asphalt and foundation problems at the
City Scape are the responsibility of the contractor, and recommended the hiring
of a forensic engineer to determine the cause of the issues and any
recommendation for remediation.

No action was taken.

Facilities Committee Minutes
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Review and Action as Necessary on Ratification of Change Order for
the 2013 Bond Construction Program Mid Valley Campus Parking and
Site Improvements Project

Ratification of a proposed change order for use of construction contingency for the 2013
Bond Construction Program Mid Valley Campus Parking and Site Improvements project
would be requested at the September 25, 2018 Board meeting.

Purpose
The transfer of funds by this proposed change order had already been noted on Skanska’s
pay applications but not formally approved by the Board of Trustees.

Justification
Change order was needed to complete the construction of the project and transfer funds
from the Construction Contingency to the Cost of Work in the Construction Manager at
Risk’s (CMR’s) contracted GMP, and must be provided to the Board of Trustees for review
and approval.

Background

The proposed change order for the 2013 Bond Construction Program Mid Valley Campus
Parking and Site Improvements project was presented to the Board of Trustees at the
April 24, 2018 Board meeting. The proposed change order was not approved on that date
because the Program Manager had withdrawn their recommendation for approval. This
project was already complete and the Facilities Committee was asked to recommend
ratification of the change order as prepared.

Bond Projects
Total Transfer of Construction Contingency funds for September 2018 $43,360

Enclosed Documents
A copy of the proposed change order was provided for the Committee’s review and
information.

Recommended Action

Upon a motion by Mr. Gary Gurwitz and a second by Dr. Alejo Salinas, Jr., the Facilities
Committee recommended Board approval of ratification of the proposed change order for
use of construction contingency totaling $43,360 for work already completed for the 2013
Bond Construction Program Mid Valley Campus Parking and Site Improvements project
as presented. The motion carried.

Facilities Committee Minutes
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Review and Recommend Action on Payment for Additional
Architectural Design Services for the 2013 Bond Construction Pecan
Campus Thermal Plant Screen Enclosure

Approval of payment for additional services with Halff Associates for additional
architectural design services for the 2013 Bond Construction Pecan Campus Thermal
Plant Screen Enclosure would be requested at the September 25, 2018 Board meeting.

Purpose

Authorization was requested to approve payment for additional services with Halff
Associates for design services for the 2013 Bond Construction Pecan Campus Thermal
Plant Screen Enclosure design.

Justification

Payment for additional services was requested by Halff Associates for their work in
providing additional screen enclosure designs as requested by the Board.

Background

Halff Associates provided the architectural and engineering work for the 2013 Bond
Construction Pecan Campus Thermal Plant. The schematic design of the project, which
was approved at the July 28, 2015 Board meeting, included exterior renderings of the
cooling tower screen enclosure which included a wave design and the illustrations
provided did not show the top portions of the cooling towers. The original wave design
was then excluded from the Guaranteed Maximum Price (GMP) as a cost saving effort
by Broaddus & Associates without clearly notifying the Board when the GMP was
approved at the November 24, 2015 Board meeting. When the enclosure was under
construction, it became apparent that the enclosure was designed too low to conceal the
top portion of the cooling towers and did not include the wave design. The Board
requested designs from Halff Associates that would meet the original schematic design
intent as approved by the Board, but no action was taken on the revised schematic design
options. Halff Associates is requesting payments for the additional work performed for
providing the revised designs. The amount being requested is $13,198.00. Broaddus &
Associates is recommending that the additional services request be paid as requested.

Below is a table detailing the fee calculation methodology from Halff Associates.

Pecan Campus Thermal Plant Screen Enclosure Fee Calculation Methodology
Estimated Cost of " .
Additional Construction Fee Percentage Additional Services Fee

$270,0000 7.52% $20,304

Additional Services Fee Estlma}ted Revised Fee Total

Completion %
$20,304 65% $13,198

Facilities Committee Minutes
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Funding Source
Funds are available in the 2013 Bond Construction Program FY 2018 — 2019 budget.

Enclosed Documents

The original schematic design and the revised design options and their associated
estimated construction costs are enclosed for the Committee’s review and information.

Presenters

Representatives from Broaddus & Associates and Halff Associates attended the Facilities
Committee meeting to address questions regarding the requested payment and the work.

The Facilities Committee confirmed with Mr. Trey Murray with Halff Associates that the
revised fee represented an “equitable resolution” of the balance of Halff Associates’ fee
and any pending claim for this project and would settle the matter with his firm.

Broaddus & Associates confirmed that Halff Associates had achieved approximately 65%
completion of the engineering drawings, and that the College would have the rights to use
these documents to complete this project, at the College’s discretion. Gilbert Gallegos of
Broaddus suggested that the payment by STC would entitle STC to the benefit of the
portion the engineering work which had been provided.

Mr. Jesus Ramirez, Legal Counsel for South Texas College, asked whether an
engineering firm other than Halff, would be able to use the delivered drawings, and Halff
Associates confirmed that another firm would not likely be able to use those drawings,
and recommended that the College would need to contract with Halff Associates to
complete the drawings, if the College wished to recover the value of those drawings.

Mr. Ramirez asked whether an agreement needed to be drawn up to clarify that Halff
would be obligated to finish the engineering design should the College decide to continue
with that project. He asked if Mr. Murray was authorized by his firm to commit to that
legal obligation for at least a two year period, suggesting that Halff would agree, upon
payment of the current fee for $13,198, to be prepared to remobilize on this project if
contracted by the College within 24 months.

Mr. Trey Murray agreed that the terms would be agreeable, and that while there might be
remobilization fees as well as fees to complete the design in any future contract, the
College would receive credit for the substantial portion of the $13,198 fee if the current
drawings were used.

Subsequent to the September 11, 2018 Facilities Committee meeting, Mr. Jesus Ramirez
advised that a formal agreement would not be necessary, and suggested that this
synopsis be included in the record.

This synopsis has been presented to Mr. Ramirez and Mr. Trey Murray, and both have
agreed to the facts as presented.

Facilities Committee Minutes
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Recommended Action

Upon a motion by Mr. Gary Gurwitz and a second by Ms. Rose Benavidez, the Facilities
Committee recommended Board approval of the payment in the amount of $13,198.00 for
architectural design services from Halff Associates for the 2013 Bond Construction Pecan
Campus Thermal Plant Screen Enclosure as presented. The motion carried.

Review and Recommend Action on Final A/E Fee Adjustments for the
2013 Bond Construction Mid Valley Campus Parking and Site
Improvements

Approval to amend the existing engineering agreement with Halff Associates to include
the additional scope items designed would be requested at the September 25, 2018
Board meeting.

Purpose

Authorization was requested to amend the current engineering agreement with Halff
Associates to include the design of the additional scope at the 2013 Bond Construction
Mid Valley Campus Parking and Site Improvements.

Justification

The Engineer needed to be compensated based on a percentage of the Construction
Cost Limitation and the compensation adjusted once the construction costs were
finalized. This increase in compensation was the result of additional construction costs to
complete the Mid Valley Campus Parking and Site Improvements as approved.

Background

The current engineering agreement with Halff Associates for the Mid Valley Campus
Parking and Site Improvements provided for an additional fee if the final construction cost
exceeded the Construction Cost Limitation (CCL) by more than 5%.

The CCL for the project was $2,000,000, and the fee was negotiated at 8.5%, for a total
of $170,000 plus additional services and reimbursable cost totaling $27,975. The total
project cost was $2,367,696. No additional costs were anticipated for the project, which
exceeded the CCL by the 5% contract threshold.

The Engineer has accepted a reduction in design scope which has been deducted from
the additional fee adjustment:

Project Name Adjustment Description Amount
Mid Valley Campus Parking | Landscape Irrigation Design Scope $4,375
and Site Improvements

Total $4.375

Halff Associates requested an additional fee of $26,879.16, which would result in a total
fee of $224,854.16, including additional services.

Facilities Committee Minutes
9 09-11-2018



Facilities Committee Minutes ¥, SOUTH TEXAS
September 11, 2018 A
Page 8, 10/4/2018 @ 3:04 PM

Original Fee: $170,000.00
Reimbursable Expenses: 27,975.00
Additional Fee: 26,879.16
Revised Fee $224,854.16

Funding Source
Bond funds were budgeted in the Bond Construction budget for FY 2017-2018.

Presenters

Representatives from Broaddus & Associates attended the Facilities Committee meeting
to respond to questions.

Board approval was necessary to amend the current A/E contract with Halff Associates
to a revised fixed fee of $224,854.16. No additional costs were anticipated for this project.

Mr. Gurwitz noted that the additional fee only takes effect if the project exceeds its original
CCL by 5% or greater. He asked Mr. Gallegos whether the additional fee should also
apply to the additional scope from 0% - 5% increase, or if it should only be applied to the
balance over 5% above the CCL.

Mr. Gallegos reports that the contract explicitly stated that the additional fee would apply
to the full balance beyond the CCL, if the final project cost exceed the CCL by 5% or
greater.

Upon a motion by Mr. Gary Gurwitz and a second by Dr. Alejo Salinas, Jr., the Facilities
Committee recommended Board approval to amend the current A/E contract with Halff
Associates for the 2013 Bond Construction Mid Valley Campus Parking and Site
Improvements project to a total revised fixed fee of $224,854.16, of which all has already
been paid except for $26,879.16 which should be paid immediately. The motion carried.

Review and Recommend Action on Release of Revised Final
Retainage for the 2013 Bond Construction Regional Center for Public
Safety Excellence Building

Approval of release of revised final retainage for the following 2013 Bond Construction
Regional Center for Public Safety Excellence Building project would be requested at the
September 25, 2018 Board Meeting:

2013 Bond Construction Regional Center for Public Safety Excellence Building
Final completion for this project with Noble Texas Builders was approved at the August
28, 2018 Board meeting.

Broaddus & Associates and PBK Architects recommended and the Board approved
withholding $49,864 for items that were still not completed at the August 28, 2018 Board
meeting. These funds would be withheld until those items are completed.

Facilities Committee Minutes
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Revision of Final Retainage

Broaddus & Associates provided a final amount owed to Noble Texas Builders on August
28, 2018 to the Board but understated that amount. The final construction amount stated
to the Board was $215,511.60, but was actually $254,375.60. This was an increase of
$38,864.00. The Committee was asked to recommend for approval the release of revised
final retainage in the amount of $254,375.60 to Noble Texas Builders.

The following chart summarizes the above information:

Guaranteed Net Total Final Final Previous Remaining
Maximum Change Project Cost Project Amount Paid Balance as of
Price Orders Cost as of August 27,

including August 27, 2018
Pre- 2018
construction
Services
$4,494,426.00 | ($115,675.00) | $4,378,751.00 | $4,383,751.00 $ 4,122,892.65 $255.858.35
Less Failed Testing
Reimbursement 1,482.75
Revised Final Retainage
for Approval September
25, 2018 $ 254,375.60
Previously Approved
Retainage on August 28,
2018 $215,511.60
Retainage Increase $ 38,864.00

Upon a motion by Mr. Gary Gurwitz and a second by Ms. Rose Benavidez, the Facilities
Committee recommended Board approval to revise the previously approved retainage
amount of $215,511.60 to $254,375.60, and that it all be paid except for $49,864
retainage to be used against specific reserved items as agreed to by the contractor. The
motion carried.

Review and Recommend Action on Final A/E Fee Adjustments for the
2013 Bond Construction Regional Center for Public Safety Excellence
Building
Approval to amend the existing architectural agreement with PBK Architects to include

the additional scope items designed would be requested at the September 25, 2018
Board meeting.

Purpose

Authorization was requested to amend the current architectural agreement with PBK
Architects to include the design of the additional scope at the 2013 Bond Construction
Regional Center for Public Safety Excellence Building.

Facilities Committee Minutes
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Justification

The Architect needed to be compensated based on a percentage of the Construction Cost
Limitation and the compensation adjusted once the construction costs were finalized. This
increase in compensation was the result of additional construction costs to complete the
Regional Center for Public Safety Excellence Building as approved.

Background

The current architectural agreement with PBK Architects for the Regional Center for
Public Safety Excellence Building provided for an additional fee if the final construction
cost exceeds the Construction Cost Limitation (CCL) by more than 5%.

The CCL for the project was $3,910,000, and the fee was negotiated at 6.41%, for a total
of $250,600 plus additional services and reimbursable costs of $18,488.79. The total
project cost was $4,378,751. No additional costs were anticipated for the project, which
exceeded the CCL by the 5% contract threshold.

PBK Architects requested an additional fee of $30,043.35, which would result in a total
fee of $299,132.14, including additional services.

Original Fee: $250,600.00
Reimbursable Expenses: 18,488.79
Additional Fee: 30,043.35
Revised Fee $299,132.14

Funding Source
Bond funds were budgeted in the Bond Construction budget for FY 2017-2018.

Presenters

Representatives from Broaddus & Associates attended the Facilities Committee meeting
to respond to questions.

Board approval was necessary to amend the current A/E contract with PBK Architects to
a revised fixed fee of $299,132.14. No additional costs were anticipated for this project.

Upon a motion by Mr. Gary Gurwitz and a second by Dr. Alejo Salinas, Jr., the Facilities
Committee recommended Board approval to amend the current A/E contract with PBK
Architects for the 2013 Bond Construction Regional Center for Public Safety Excellence
Building project to reflect the increase of $30,043.35 for a total fee of $299,132.14, of
which $210,921.29 has already been paid, leaving a balance to be paid of $88,210.85.
the motion carried.

Facilities Committee Minutes
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Review and Recommend Action on Release of Revised Final
Retainage for the 2013 Bond Construction Regional Center for Public
Safety Excellence Parking and Site Improvements

Approval of release of revised final retainage for the following 2013 Bond Construction
Regional Center for Public Safety Excellence Parking and Site Improvements project would
be requested at the September 25, 2018 Board Meeting:

2013 Bond Construction Regional Center for Public Safety Excellence Parking and
Site Improvements

Final completion for this project with Noble Texas Builders was approved at the August
28, 2018 Board meeting.

Broaddus & Associates and Dannenbaum Engineering also recommended withholding
$27,508.55 for items that were still not completed at the August 28, 2018 Board meeting.
These funds will be withheld until those items are completed.

Revision of Final Retainage

Broaddus & Associates provided a final amount owed to Noble Texas Builders on August
28, 2018 to the Board but understated that amount. The final construction amount stated
to the Board was $97,863.12 and was actually $132,853.67. This was an increase of
$34,990.55. The Committee is asked to recommend for approval the release of revised
final retainage in the amount of $132,853.67 to Noble Texas Builders.

The following chart summarizes the above information:

Guaranteed | Net Total Final Final Project Previous Remaining
Maximum Change Project Cost Amount Paid Balance as of
Price Orders Cost including Pre- as of August 27,

construction August 27, 2018
Services 2018
$1,887,866.00 | $120,522.00 | $2,008,388.00 | $2,013,388.00 $1,874,727.58 $133,660.42
Less Failed Testing
Reimbursement 806.75
Revised Final Retainage for
Approval September 25, 2018 132,853.67
Previously Approved Retainage
on August 28, 2018 $97,863.12
Retainage Increase $34,990.55

Upon a motion by Mr. Gary Gurwitz and a second by Dr. Alejo Salinas, Jr., the Facilities
Committee recommended Board approval to release the revised final retainage in the
amount of $132,853.67, less a withholding amount of $27,508.55 for work still pending
completion for the 2013 Bond Construction Program Regional Center for Public Safety
Excellence Parking & Site Improvements project, which would include a payment now of
$105,345.12. The motion carried.

Facilities Committee Minutes
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Review and Recommend Action on Final A/E Fee Adjustments for the
2013 Bond Construction Regional Center for Public Safety Excellence
Parking and Site Improvements

Approval to amend the existing engineering agreement with Dannenbaum Engineering to
include the additional scope items designed would be requested at the September 25,
2018 Board meeting.

Purpose

Authorization was requested to amend the current engineering agreement with
Dannenbaum Engineering to include the design of the additional scope at the 2013 Bond
Construction Regional Center for Public Safety Excellence Parking and Site
Improvements.

Justification

The Engineer needed to be compensated based on a percentage of the Construction
Cost Limitation and the compensation adjusted once the construction costs are finalized.
This increase in compensation is the result of additional construction costs to complete
the Regional Center for Public Safety Excellence Parking and Site Improvements as
approved.

Background

The current engineering agreement with Dannenbaum Engineering for the Regional
Center for Public Safety Excellence Parking and Site Improvements provides for an
additional fee if the final construction cost exceeds the Construction Cost Limitation (CCL)
by more than 5%.

The CCL for the project was $1,350,000, and the fee was negotiated at 8.6%, for a total
of $116,100 plus additional services and reimbursable costs of $19,263.99. The total
project cost was $3,148,388. No additional costs were anticipated for the project, which
exceeded the CCL by the 5% contract threshold.

Dannenbaum Engineering requested an additional fee of $154,661.37, which would result
in a total fee of $290,025.36.

Original Fee: $116,100.00
Reimbursable Expenses: 19,263.99
Additional Fee: 154,661.37
Revised Fee $290,025.36

The Engineer was previously paid $98,040 for a partial fee adjustment, approved at the
May 29, 2018 Board meeting, resulting in a pending additional fee balance of $56,621.37.

Additional Fee: $154,661.37
Previously Paid: 98,040.00
Additional Fee Balance $56,621.37

Facilities Committee Minutes
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Funding Source
Bond funds were budgeted in the Bond Construction budget for FY 2017-2018.

Presenters

Representatives from Broaddus & Associates attended the Facilities Committee meeting
to respond to questions.

Board approval was necessary to amend the current A/E contract with Dannenbaum
Engineering to a revised fixed fee of $290,025.36. No additional costs are anticipated for
this project.

Upon a motion by Mr. Gary Gurwitz and a second by Ms. Rose Benavidez, the Facilities
Committee recommended Board approval to amend the current A/E contract with
Dannenbaum Engineering for the 2013 Bond Construction Regional Center for Public
Safety Excellence Parking and Site Improvements project from the previously approved
$98,040.00 to a revised fixed fee of $290,025.36, of which all has been paid except for
$56,621.37, which should be paid immediately. The motion carried.

Review and Discussion of Budgeted Plant Funds Projects for FY 2018
- 2019

On June 19, 2018, the Facilities Committee was provided with a list and description of the
construction projects proposed under the FY 2018 — 2019 Plant Funds Budgets consisting
of the Unexpended Construction Plant Fund and the Renewal and Replacement Plant
Fund.

On July 24, 2018 the Board of Trustees adopted the FY 2018 — 2019 budget, which
included the Unexpended Construction Plant Fund projects and Renewal and

Replacement Plant Fund projects as listed on the following pages.

The FY 2018 — 2019 Budget included funds anticipated for the completion of all proposed
projects as well as funds to complete projects not completed in FY 2017 - 2018.

Committee and Board Oversight of Construction Projects

While the budget has been allocated for these construction projects, no expenses would
be incurred without following the proper procurement process, which includes any
competitive solicitation and, for projects at $50,000 or above, appropriate review by the
Facilities Committee and approval by the Board of Trustees as outlined in Board policy.

Budget, contracts and fund allocations, and construction progress of all ongoing and
completed construction is reported appropriately to the Facilities Committee and the
Board of Trustees on a monthly basis.

Facilities Committee Minutes
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This review and discussion was postponed due to time constraints, and would be brought
back to a subsequent Facilities Committee meeting.

Review and Recommend Action on Contracting Engineering Services
for the Mid Valley Campus Evaluation and Recommendation of
Existing Site Drainage

Approval to contract engineering services to evaluate and make recommendations for the
Mid Valley Campus Existing Site Drainage would be requested at the September 25, 2018
Board meeting.

Purpose

Engineering services were necessary for evaluating and obtaining recommendations for
the Mid Valley Campus Existing Site Drainage. The design scope of work included, but
was not limited to, design, analysis, surveys, preparation of plans and specifications,
permit applications, construction administration, and inspection of the project.

Justification

The solicitation of qualifications for engineering services for the Mid Valley Campus
Evaluation and Recommendations of Existing Site Drainage project was approved by the
Board to evaluate the drainage conditions after the recent rain event at the Mid Valley
Campus.

Background

On August 13, 2018, South Texas College began soliciting for engineering design
services for the purpose of selecting a firm to prepare the necessary plans and
specifications for the Mid Valley Campus Evaluation and Recommendations of Existing
Site Drainage project. A total of eleven (11) firms received a copy of the RFQ and a total
of six (6) firms submitted their responses on August 28, 2018.

Funding Source

Funds for these expenditures were available in the unexpended construction budget for
FY 2018-2019.

Reviewers

The Requests for Qualifications were reviewed by staff from the Facilities Planning and
Construction, Operations and Maintenance, and Purchasing departments.

Enclosed Documents

A site plan of the Mid Valley Campus was enclosed. The evaluation team members
completed evaluations for the firms and prepared the enclosed scoring and ranking
summary.

Facilities Committee Minutes
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Recommended Action

Upon a motion by Mr. Gary Gurwitz and a second by Dr. Alejo Salinas, Jr., the Facilities
Committee recommended Board approval to contract engineering services with Perez
Consulting Engineers, LLC for evaluation and recommendations for the Mid Valley
Campus Evaluation and Recommendations of Existing Site Drainage project as
presented. The motion carried.

Review and Recommend Action on Contracting Construction
Services for the Mid Valley Campus Covered Bus Drop Off
Improvements

Approval to contract construction services for the Mid Valley Campus Covered Bus Drop
Off Improvements project would be requested at the September 25, 2018 Board meeting.

Purpose

The procurement of a contractor would provide for construction services necessary for
the Mid Valley Campus Covered Bus Drop Off Improvements project.

Background

The Mid Valley Campus Covered Bus Drop Off project was approved as part of the Capital
Improvement Proposal process for FY17-18. The project was proposed to provide a
covered area for students being dropped off or picked up. The project was located on the
northeast area of the campus along Republic Street. The area had an existing drop off
loop drive and covered canopies that were part of the purchase from Weslaco ISD. The
scope of the project included upgrades to the existing covered structure, sidewalks, and
concrete flooring.

Staff from the Facilities Planning and Construction and Purchasing Departments prepared
and issued the necessary plans and specifications for the solicitation of competitive
sealed proposals for this phase.

Solicitation of competitive sealed proposals for this project began on July 30, 2018. A
total of ten (10) sets of construction documents were issued to general contractors and a
total of five (5) proposals were received on August 21, 2018.

Timeline for Solicitation of Competitive Sealed Proposals

July 30, 2018 Solicitation of competitive sealed proposals began.

August 21, 2018 Five (5) proposal(s) were received.

College staff reviewed and evaluated the competitive sealed proposal and recommend
Tri-Gen Construction, LLC as the highest ranked in the amount of $46,633.18.

Facilities Committee Minutes
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Funding Source

Highest Ranked
Amount Proposal
Source of Funding Budgeted | Tri-Gen Construction, LLC | Budget Variance
Unexpended
Construction Plant Fund $75,000 $46,633.18 $28,366.82
Total Amount $75,000 $46,633.18 $28,366.82

Funds were budgeted in the Unexpended Construction Plant Fund budget for fiscal year
2018-20109.

Reviewers

The proposals were reviewed by College staff from the Facilities Planning & Construction,
Maintenance & Operations, and Purchasing departments.

Enclosed Documents

Staff evaluated the proposal and prepared the enclosed proposal summary. It was
recommended that the top ranked contractor be recommended for Board approval.

Recommended Action

Upon a motion by Mr. Gary Gurwitz and a second by Ms. Rose Benavidez, the Facilities
Committee recommended Board approval to contract construction services with Tri-Gen
Construction, LLC in the amount of $46,633.18 for the Mid Valley Campus Covered Bus
Drop Off Improvements project as presented. The motion carried.

Review and Recommend Action on Contracting Construction
Services for the District Wide Automatic Door Openers — Phase Il

Approval to contract construction services for the District Wide Automatic Door Openers
— Phase Il project would be requested at the September 25, 2018 Board meeting.

Purpose

The procurement of a contractor would provide for construction services necessary for
the District Wide Automatic Door Openers — Phase Ill project.

Background

Although not required by current ADA code, automatic door openers were being installed
at high traffic building entrances. Staff surveyed all campus buildings to determine where
the automatic door openers will be most beneficial. The installation of these openers
provides convenience for faculty, staff, and students with disabilities or who may have
difficulty opening a standard exterior door.

Facilities Committee Minutes
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Ethos Engineering prepared the plans and specifications necessary for the solicitation of
competitive sealed proposals for this phase.

Solicitation of competitive sealed proposals for this project began on August 14, 2018. A
total of eight (8) sets of construction documents were issued to general contractors and
a total of three (3) proposal was received on August 28, 2018.

Timeline for Solicitation of Competitive Sealed Proposals

August 14, 2018 Solicitation of competitive sealed proposals began.

August 28, 2018 Three (3) proposals were received.

College staff reviewed and evaluated the competitive sealed proposal and recommend 5
Star GC Construction, LLC as the highest ranked in the amount of $128,000.

Funding Source

Highest Ranked
Amount Proposal Budget
Source of Funding Budgeted | 5 Star GC Construction, LLC Variance
Unexpended Construction
Plant Fund $65,000 $128,000 $63,000
Total Amount $65,000 $128,000 $63,000

Funds were budgeted and additional funds are available in the Unexpended Construction
Plant Fund budget for fiscal year 2018-2019.

Reviewers

The proposals were reviewed by College staff from the Facilities Planning & Construction,
Maintenance & Operations, and Purchasing departments.

Enclosed Documents

Staff evaluated the proposal and provided a proposal summary. It was recommended that
the top ranked contractor be recommended for Board approval.

The Facilities Committee noted that the top ranked contractor had not offered the lowest
price, and discussed the effective determination of value with broad discrepancy in
pricing. Legal counsel and administration noted that each ranking criteria was weighted,
and pricing was a large portion of the ranking consideration.

The committee expressed a concern that the weighted criteria might not be sufficient,
noting that the highest ranked bid was nearly double the budget.

Staff confirmed that this was the evaluation criteria approved by the Board, including
criteria weighting, and agreed that it might be time to re-evaluate the criteria.

Facilities Committee Minutes
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Recommended Action

Upon a motion by Mr. Gary Gurwitz and a second by Dr. Alejo Salinas, Jr., the Facilities
Committee recommended Board approval to contract construction services with 5 Star
GC Construction, LLC in the amount of $128,000 for the District Wide Automatic Door
Openers — Phase Il project as presented. The motion carried with two members voting
in favor and one member opposed.

Review and Recommend Action on El Milagro Clinic Parking Lot
License Agreement between EI Milagro Clinic, the City of McAllen,
and South Texas College for the Nursing & Allied Health Campus

Approval of a license agreement between El Milagro Clinic, the City of McAllen, and South
Texas College for use of the El Milagro Clinic Parking Lot would be requested at the
September 25, 2018 Board meeting.

Background

On September 21, 2014, the Board of Trustees approved a license agreement for use of
an 80 space vehicle parking lot located on the EI Milagro Clinic property adjacent to the
Nursing & Allied Health Campus. The current license agreement would expire on October
20, 2018 and a new agreement would need to be approved in order for the College to
continue using the parking area.

The El Milagro Director, Ms. Marisol Resendez, was contacted regarding this renewal and
the El Milagro Board of Directors has approved the renewal of the license agreement.
Approval of the new agreement from the City of McAllen, who are co-owners of the
property, would be coordinated. The license agreement allowed for the use of the parking
lot for two years and the option to renew for two additional years, at the cost of $1,250
annually.

Enclosed Documents

The packet included a copy of the proposed license agreement for the Committee’s
review and information.

Recommended Action

Upon a motion by Mr. Gary Gurwitz and a second by Dr. Alejo Salinas, Jr., the Facilities
Committee recommended Board approval of the El Milagro Clinic Parking Lot license
agreement between EIl Milagro Clinic, the City of McAllen, and South Texas College. The
motion carried.

Facilities Committee Minutes
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Review and Recommend Approval of Revisions to Board Policy
#6326: Concealed Carry and Weapons on Campus

Approval of proposed revisions to Board Policy #6326: Concealed Carry and Weapons on
Campus would be requested at the September 25, 2018 Board meeting.

Board Policy #6326 prescribes the conditions under which weapons may be allowed or
prohibited on campus, by whom they may be carried, and where they may be carried.

Administration proposed revisions to the Permanent Exclusions within the Policy Exclusion
Zones, to remove Achieve Early College High School which was no longer located at the
Pecan Campus and therefore was not covered by this policy. The Facilities Committee was
asked to recommend any further changes to the policy as appropriate.

Purpose

The Achieve Early College High School program was no longer located at the Pecan
Campus, and the Board Policy guidelines regarding restrictions on College campuses
needed to be updated to remove this area as an exclusion.

Enclosed Documents
The policy, with revisions noted, was provided for review and information.

Presenters

Mr. Paul Varville, Chief Administrator of the Department of Public Safety, was present at
the Facilities Committee meeting to discuss the existing policy and the proposed revision.

Recommended Action

Upon a motion by Mr. Gary Gurwitz and a second by Dr. Alejo Salinas, Jr., the Facilities
Committee recommended Board approval of the revisions as proposed to Policy #6326:
Concealed Carry and Weapons on Campus as presented and which supersedes any
previously adopted Board policy. The motion carried.

Update on Status of Non-Bond Construction Projects

The Facilities Planning and Construction staff prepared the attached design and
construction update. This update summarizes the status of each capital improvement
project currently in progress. Mary Elizondo and Rick de la Garza were present to respond
to questions and address concerns of the committee.
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Adjournment
There being no further business to discuss, the Facilities Committee Meeting of the South
Texas College Board of Trustees adjourned at 6:10 p.m.

| certify that the foregoing are the true and correct minutes of the September 11, 2018
Facilities Committee Meeting of the South Texas College Board of Trustees.

Mr. Gary Gurwitz, Chair

Facilities Committee Minutes
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Review and Discussion on Exit Presentation on 2013 Bond Construction Program
by Construction Program Manager Broaddus & Associates

The exit presentation on the 2013 Bond Construction Program was presented at the
September 25, 2018 Board meeting. The Board requested the opportunity to review the
report in more detail and for the Construction Program Manager to be available to
answer any questions at the October 9, 2018 Facilities Committee meeting. Gilbert
Gallegos, Senior Vice President of Broaddus & Associates and Regional Director of the
South Texas region, will be present to review the exit presentation of the 2013 Bond
Construction Program and answer questions from the Committee.

The presentation is delivered under separate cover for the Committee’s review and
information. No action is requested.
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Review and Recommend Action as Necessary on 2013 Bond Construction
Warranty Items Action Plan

College staff from Finance and Administrative Services and Facilities Planning and
Construction have prepared a list outlining warranty items to be addressed for the 2013
Bond Construction Program Warranty Items Action Plan.

Broaddus & Associates will be asked to provide updates for each warranty item. The
Facilities Committee will be asked to review and recommend action as necessary to the
Board.

The Committee packet includes the Warranty Items Action Plan as developed and
maintained by administration.

Campus Specific Warranty Iltems:

1. Starr County Campus - Thermal Plant Vault Water Issue

2. Regional Center for Public Safety Excellence — Parking and Site
Improvements Asphalt failures at Cityscape drives

The Facilities Committee will be asked to recommend Board action as necessary for the
warranty items.
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2013 Bond Construction Program Warranty Items - Action Plan
October 9, 2018 Facilities Committee Meeting
as of October 4, 2018

Responsible
Description of Issues Parties Status | Due Date Resolution / Action Item
5/14/18: Notified contractor and engineer of first rain event with pictures showing how the vault was completely submerged underwater B&A will provide an update at the October 9, 2018
6/25/18: Warranty request issued for this item after a second rain event occurred which caused the vault to become fully submerged underwater Facilities Committee meeting.

6/25/18: Contractor sent an email stating that this item is not considered as a warranty item and attached a quote to make the necessary repairs in the
amount of $6,760

7/09/18: Contractor requested for the owner to provide a response to an RFI on how to proceed.

7/26/18: STC sent an email to Broaddus asking for status on this item. Broaddus responded by stating that 2 of the 7 items were an existing condition
and it required owner action, if desired, to relocate existing down spouts and provide a form of drainage to divert the water away from the vault
7/29/18: STC responded that college should not be responsible for any cost associated to remediate the issue and that any necessary modifications
should have been the responsibility of the design professional. This item should potentially be considered as a design and/or construction error.
8/08/18: Engineer of record (SIGMA HN Engineers,) responded to Broaddus & Associates' email stating information on what needs to be done to

Sigma HN, resolve the issue.
1 |Thermal Plant - Vault Water Issues Siemens, and D. | Pending 8/31/2018  |8/08/2018: Broaddus & Associates forwarded Engineer’s response to the CM@R and to the Controls subcontractor.
Wilson 10/31/2018  |g/8/2018: D. Wilson subcontractors have responded to the Engineer's response clarifying controls.

8/9/2018: Awaiting response from D. Wilson regarding water infiltration into the vault.

8/21/2018(Weekly Meeting): B&A reported that D. Wilson is correcting this item

8/28/2018: B&A to verify with engineers that corrective work is complete.

9/26/2018 (Board Meeting): B&A reported to the Board that Sigma HN Engineers had verified that the vault was still not properly sealed. D. Wilson
will need to seal vault as per the contract document. College staff had submitted a second warranty request to repair the vault.

10/2/2018:D.Wilson has made a third attempt to properly seal the vault but based on FPC staff oberservations, water is still entering the vault.

Regional Center for Public Safety Excellence Center

7/10/2018: Site visit noted that cracks were on asphalt paving B&A will provide an update at the October 9, 2018
7/19/2018: B&A instructed College staff to issue a warranty request for the asphalt cracks Facilities Committee meeting.

7/24/2018: B&A provided College staff with email from Dannenbaum for the College to engage the services of a forensic engineer to verify the cause of
the asphalt and substrate failures. Dannenbaum would also be requesting a fee adjustment for this work..

8/1/2018 (Weekly Meeting-conference call): B&A informed the College that the area was under water during the recent rain events and may have been
the cause of the failures.

g8/27/2018 |8/7/2018 (Weekly Meeting): B&A stated that the work was still under warranty and Noble Texas Builders would be repairing the damage

RCPSE PSI- Asphalt failures at Noble Texas Pendin 10/31/2018 |8/21/2018(Weekly Meeting): B&A reported that the Dannenbaum and Noble Texas Builders are inspecting the site and the engineer will be providing
Cityscape drives Builders g any directives as necessary.

8/28/2018(Board Meeting: B&A will request Geotechnical Testing of the asphalt drives to verify existing conditions and provide recommendations to
the engineer as necessary. Noble Texas Builders will be providing an asphaltic coating over the current crack repairs

9/26/2018(Board Meeting);B&A updated the Board that Dannenbaun a letter recommending forensic testing to be done by the Geothechnical & Material
testing lab, Raba-Kistner, inc.. B&A has contacted Raba-Kistner for a proposal to do the recommended testing.

10/2/2018; B&A met with Raba-Kister, Inc. on Tueday and requested a proposal to conduct an asscsssment of the asphalt and base material of the
existing cityscape drives.
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Review and Discussion of Funding Available for New Construction and Capital
Improvement Projects

The availability of funding for new construction and Capital Improvement Projects (CIPs)
will be reviewed and discussed at the October 9, 2018 Facilities Committee meeting.

Purpose
College staff will review with the Committee the funding available for the purpose of new
construction and CIPs.

Justification
Administration has prepared budgets for proposed construction projects for the period of

FY 2019 through FY 2023. The budgets include the revenue projected to be available
and the projected construction project costs to be incurred in next five years.

Enclosed Documents
A copy of the proposed budgets is enclosed for the Committee’s review and information.

This item is for the Committee’s review and discussion only. No action is requested.
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South Texas College

Unexpended Construction Plant Fund Balance

As of September 1,2018 A
Fund Balance - September 1, 2018 $ 28,913,187
Designated - Previous Bond and Continuing Education Projects 11,269,451
Fund Balance - Undesignated - September 1, 2018 $ 17,643,736

Designated - Previous Bond and Continuing Education Projects

As of September 1, 2018 B
Continuing Education Building $ 2,000,000
Mid Valley Campus - Workforce Center Expansion 2,411,199
Starr County Campus - Workforce Center Expansion 2,258,252
Satellite Center Expansion 4,600,000
Startup classrooms (15) and labs (4)
Total $ 11,269,451
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South Texas College

Unexpended Construction Plans Fund Revenues and Expenditures Summary
For the Period of Five Years - FY 2019 through FY 2023

Projections as of September 1, 2018 C
Beginning Balance $ 28,913,187
+ Total Revenues 19,290,000
- Total Expenditures 53,084,831
Ending Balance $ (4,881,644)

Unexpended Construction Plans Fund Revenues and Expenditures - Detail

For the Period of Five Years - FY 2019 through FY 2023 D

Beginning Balance $ 28,913,187
Revenues:

Budgeted Transfer fromUnrestricted Funds (1) $ 12,000,000

End of Year Transfer of Unexpended Funds (2) 7,000,000

Other Sources (3) 290,000
Total Revenues 19,290,000
Expenditures:

Capital Improvements Projects (CIP) $ 24,265,380

Previous Bond & Continuing Education Projects 13,269,451

Pecan Campus New Library 15,550,000
Total Expenditures 53,084,831
Ending Balance $ (4,881,644)

(1) Budgeted Transfer from Unrestricted Fund to Unexpended Construction Plant Fund.
(2) End of Year Transfer of unexpended funds from Unrestricted Fund to Unexpended Construction Plant Fund.
(3) Pharr-San Juan-Alamo ISD funds to be receive in FY 2019
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South Texas College

Unexpended Construction Plans Fund Revenues and Expenditures - Detail by Fiscal Year
For the Period of Five Years - FY 2019 through FY 2023

V. SOUTH TEXAS
s COLLEGE

Beginning Balance $ 28,913,187 §$ 25,692,952 $ 17,582,514 $ 9,324,744 § 144 $ 28,913,187
Revenues:
Budgeted Tranfer from Unrestricted Fund (1) 3,000,000 3,000,000 2,000,000 2,000,000 2,000,000 12,000,000
End of Year Transfer of Unexpended Funds (2) 2,500,000 1,500,000 1,000,000 1,000,000 1,000,000 7,000,000
Other Sources (3) 290,000 - - - - 290,000
Total Revenues 5,790,000 4,500,000 3,000,000 3,000,000 3,000,000 19,290,000
Expenditures:
Capital Improvements Projects (CIP) 9,010,235 8,083,198 1,555,497 2,452,100 3,164,350 24,265,380
Previous Bond & Continuing Education Projects - 4,030,505 6,439,009 2,379,000 420,938 13,269,451
Pecan Campus New Library - 496,736 3,263,264 7,493,500 4,296,500 15,550,000
Total Expenditures 9,010,235 12,610,439 11,257,770 12,324,600 7,881,788 53,084,831
Ending Balance $ 25692952 $ 17,582,514 $ 9,324,744 $ 144 $ (4,881,644) $ (4,881,644)

(1) Budgeted Transfer from Unrestricted Fund to Unexpended Construction Plant Fund.
(2) End of Year Transfer of Unexpended Funds from Unrestricted Fund to Unexpended Construction Plant Fund.

(3) Pharr-San Juan-Alamo ISD funds to be received in FY 2019
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South Texas College

Capital Improvement Projects (CIP)

FY 2019 through FY 2023

Pecan Campus

Sand Volleyball Courts
Provide two new sand volleyball courts at existing athletic field. (Carryover)

$ 56,138 $

56,138

New Library
Construct new or renovate existing Library (Building F).

Building A Renovation
Redesign office spaces on West side building for use by FAS Division. Relocation of
Accountability, Risk, and Compliance staff. (Carryover)

130,000

130,000

Building H Cafeteria Renovation

(Carryover)

Retrofit existing kitchen, serving area, scullery, and storage areas for use by Culinary Arts.

832,600

832,600

Building C Renovation
Redesign building C for new use if new Library is constructed.

TBD

Building F Renovation
Redesign building F for new use if new Library is constructed

TBD

Building M Office and Work Space Renovation
Redesign four (4) classrooms into office spaces for use by IS&P.

433,800

433,800

Athletic Field Fence Enclosure
Provide fence enclosure at athletic fields.(Carryover)

111,500

111,500

Building D Renovations
Renovate existing office space

247,800

247,800

Building H West Elevation Modifications
Redesign west facade and entrance to enhance aesthetics view from new bond buildings.

183,750

183,750

Bldg. K 1st Floor Renovation

1,500,000

1,500,000

Cooling Towers Screen Upgrades
Provide upgrades to screen wall enclosure to enhance aesthetics.

309,375

309,375

Site Improvements to North Pecan Campus
Landscape, irrigation, and new sidewalk at former AECHS portable building location.

37,000

37,000

Demolition of Dr. Casso Property
Demolition of residence, fencing, and environmental abatement.

74,000

74,000
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South Texas College

Capital Improvement Projects (CIP)
FY 2019 through FY 2023

Virtual Environment Training 130,000 - - - - 130,000
Virtual Teaching Environment Training Room is to allow Faculty teaching face-to-face, online,

and/or hybrid courses to deliver engaging content to students as a supplementary means to

the course. This will allow for the instructor to virtually present content in a clear and logical

manner that will help students understand each lecture in a more visual manner.

Park and Ride Portable Renovation and Fence Enclosure for College Vehicles 118,000 - - - - 118,000
Provide a fence enclosure for College vehicles (Shuttle buses, Maintenance Vehicles, etc.) for

security purposes and renovate an existing portable building for use by college staff.

Monument Sign - 141,400 - - - 141,400
Digital Marquee Sign in Front of Cooper Center - - 161,500 - - 161,500
Restroom Portable Addition - - 35,000 - - 35,000
Relocation of Portable Buildings - - 104,000 - - 104,000
Add Canopy to South Portables - 50,000 - - - 50,000
Add Canopy to West Portables - - 50,000 - - 50,000
Total $ 2,170,838 $ 2,184,525 $ 350,500 $ - $ - 4,705,863
Pecan Plaza

Emergency Generator and Wiring $ 29,000 $ - $ - $ - $ - 29,000
Generator and Wiring for emergency electrical service to Police Department. (Carryover)

Building C 2601 Test Site Renovations 151,750 - - - - 151,750
Renovate existing testing center. (Carryover)

Kinesiology Renovations - - - 537,500 - 537,500
Wellness Center Renovations - - - - 1,413,000 1,413,000
Police Dept. Expansion / Renovations - - - - 306,500 306,500
Courtyard Renovations - - - - 182,500 182,500
Human Resources Dept. Renovations - - 113,750 - - 113,750
Total $ 180,750 $ - $ 113,750 $ 537,500 $ 1,902,000 2,734,000
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South Texas College

Capital Improvement Projects (CIP)
FY 2019 through FY 2023

Nursing & Allied Health Campus

Student Success Center Renovation $ 190,656 $ - $ - $ - $ - $ 190,656
Redesign existing CLE to office spaces for use by Advising Programs.

(Carryover)

Student Services Renovation 427,500 - - - - 427,500
Redesign existing student services area inside Building A (NAH East) to meet current and

future needs.

West Entry Campus Sign 26,000 - - - - 26,000
Provide a monumental sign to allow students/visitors to locate the campus.

North Access Drive and Parking Improvements - - - 193,750 - 193,750
Total $ 644,156 $ - $ - 3 193,750 $ - 3 837,906
Technology Campus

Automotive Lab Exhaust System $ - $ 111,600 $ - $ - $ - $ 111,600
Provide vehicle exhaust system for automotive labs.

Technology Campus Building Renovations 720,850 720,850 720,850 720,850 720,850 3,604,250
This project is to renovate Buildings A and B to meet the current and future needs to include

but not limited to the following:

- Redesign existing offices and classrooms for Electronics and Welding Programs.

- Redesign atrium space for various events, seating, and enhancing acoustics of Building B

(Advanced Technical Careers).

- Redesign existing classrooms and open computer labs for Library relocation.

- Redesign existing library in Building A for AEDT Program.

- Renovate and expand the existing kitchen.

- Renovate and upgrade Buildings A and B exterior facade to enhance aesthetics to resemble

the new bond Building E (Institute for Advanced Manufacturing).

Shipping and Receiving Building D Office Renovation 82,000 - - - - 82,000
Renovate existing space to accommodate additional office space requirements.

Technology Campus Site Improvements - 40,000 40,000
Provide new grading, landscape, and irrigation to north field fur use by Student Activities

Autobody Training Facility - 1,130,000 - - - 1,130,000
Expand existing Building B to accommodate new 5,000 sq. ft. autobody training program.

Total $ 802,850 $ 2,002,450 $ 720,850 $ 720,850 $ 720,850 $ 4,967,850
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South Texas College

Capital Improvement Projects (CIP)

FY 2019 through FY 2023

Mid Valley Campus

Thermal Plant Renovation 95,200 $ - $ $ - $ 95,200
Redesign existing chiller enclosure for use as a storage facility. (Carryover)

Covered Walkway for Bus Drop Off 88,900 - - 88,900
Upgrade existing covered canopies, electrical, and sidewalks at bus drop off area. (Carryover)

East Loop Drive - 214,200 - 214,200
Provide new loop drive to east side of campus to reduce vehicular traffic in pedestrian area.

Student Services Renovation 355,000 - - 355,000
Redesign cashier, admission area, and quiet room inside Building F (Student Union) for use by

Veterans, Career Placement, and Cashier Departments.

Site Drainage Upgrades - 281,250 - 281,250
Total 539,100 $ 495,450 $ $ - $ 1,034,550
Starr County Campus

Building E & ] Crisis Management Center Generator 56,000 $ - $ $ - $ 56,000
Generator and Wiring for electrical service to Building ] (Manuel Benavides Jr. Rural

Technology Center) and Building E (South Academic Building) during emergency power

failures. (Carryover)

Student Services Renovation 225,000 - - 225,000
Redesign existing admissions and cashier area for use by Veterans and Cashier Department.

(Carryover)

Cultural Arts Center Renovation - 160,000 - 160,000
Repurpose existing library

Welding Expansion - 230,000 - 230,000
Expansion of the welding lab on the north side of Building D (Workforce Center) to

accommodate student enrollment.

Amphitheatre Improvements - - 291,500 291,500
Renovation of Existing Chiller Plant - 95,200 - 95,200
Total 281,000 $ 485,200 $ $ 291,500 $ 1,057,700
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South Texas College

Capital Improvement Projects (CIP)
FY 2019 through FY 2023

Regional Center for Public Safety Excellence

RCSPE Building (PSJA ISD) $ 203,261 $ - $ - $ - 203,261
Fund contribution from PSJA ISD for use of (4) classrooms inside the new Regional Center for

Public Safety Excellence Building. (Carryover)

Target Range 76,805 1,083,573 120,397 - 1,280,775
Provide Phase II of the potential grant funded target range.

Signage 77,000 - - - 77,000
Provide a monumental sign to allow users to locate the campus

Canopy for Safety Training Vehicles - 75,500 - - 75,500
Provide a covered structure at the existing chiller enclosure for the fire truck and police

vehicles.

Canopy for Students/Instructors - 75,500 - - 75,500
Provide a canopy for students and instructors to perform pre/post check routines under a

shaded structure.

Portables - 682,000 - - 682,000
Provide (4) portable buildings for potential growth of classroom needs and support services.

Chiller Relocation 170,000 - - - 170,000
Relocation of existing chiller and equipment from the Starr County Campus to the Regional

Center for Public Safety Excellence for chilled water system redundancy.

RCPSE Fire Training Area - 999,000 - - 999,000
Total $ 527,066 $ 2,915,573 $ 120,397 $ - 3,563,036
District Wide

Land $ 3,000,000 $ - $ - $ - 3,000,000
Renovations 597,000 - - - 597,000
Outdoor Furniture 25,000 - - - 25,000
Directional Signs 50,000 - - - 50,000
Removal of Existing Trees 25,900 - - - 25,900
Facilities Condition Assessment 50,000 - - - 50,000
Automatic Doors Phase IV 81,575 - - - 81,575
Campus Master Plan - - - 750,000 750,000
District Wide Construction - Bus Drop Off Area 35,000 - - - 35,000
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South Texas College

Capital Improvement Projects (CIP)
FY 2019 through FY 2023

District Wide Construction - TBD - - 250,000 250,000 250,000 750,000
Total $ 3,864,475 $ - $ 250,000 $ 1,000,000 $ 250,000 $ 5,364,475
Grand Total $ 9,010,235 $ 8,083,198 $ 1,555,497 $ 2,452,100 $ 3,164,350 $ 24,265,380

6of 6
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Previous Bond and Continuing Education Projects - Detail
FY 2019 through FY 2023

District Wide

Continuing Education Building $ - $ 1,200,063 $ 2,379,000 $ 420,938 $ 4,000,000
Mid Valley Campus - Workforce Center 1,047,585 1,363,615 - - 2,411,199
Expansion

Starr County Campus - Workforce Center 987,900 1,270,352 - - 2,258,252
Expansion

Satellite Center Expansion 1,995,020 2,604,980 - - 4,600,000
Startup classrooms (15) and labs (4)

Total $ 4,030,505 $ 6,439,009 $ 2,379,000 $ 420,938 $ 13,269,451
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South Texas College
Pecan Campus New Library
FY 2019 through FY 2023

Pecan Campus

New Pecan Campus Library $ - $ 496,736 $ 3,263,264 $ 7,493,500 $ 4,296,500 $ 15,550,000
Construct new or renovate existing Library (Building F).
Total $ - $ 496,736 $ 3,263,264 $ 7,493,500 $ 4,296,500 $ 15,550,000
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District Campus and District Wide

District Office with Executive and Support Services $ 60,000 200 $ 12,000,000 $ 3,060,000 $ 15,060,000

(President, VPs, Business Office, & Administrative

Services)

Kinesiology Building 100,000 200 20,000,000 5,100,000 25,100,000
(Large Conference and Meeting Space)

Distance Education Building 10,000 180 1,800,000 459,000 2,259,000
District Wide & Campus Subtotal $ 170,000 $ 33,800,000 $ 8,619,000 $ 42,419,000

Pecan Campus

Underground or Overhead Crossing of Pecan Blvd. (PII) $ 4,000,000 $ 1,020,000 $ 5,020,000

New Pecan Campus Library 12,000,000 3,550,000 15,550,000
Construct new or renovate existing Library (Building F).

Maintenance Bldg. 1,000,000 600,000 1,600,000
Performing Arts Facility 58,560 300 17,568,000 4,479,840 22,047,840
Cooper Center Expansion (Music Expansion) 3,310,750 140,500 3,451,250
Pecan Campus Subtotal $ 58,560 $ 37,878,750 $ 9,790,340 $ 47,669,090

Technology Campus

Expansion of Student Activities and Cafeteria $ 2,000 180 $ 360,000 $ 91,800 $ 451,800

Expansion of Library and New Learning Commons Area 12,000 180 2,160,000 550,800 2,710,800
Shipping and Receiving Expansion 10,000 150 1,500,000 382,500 1,882,500

Technology Campus Subtotal $ 24,000 $ 4,020,000 $ 1,025,100 $ 5,045,100

Mid Valley Campus

New Child Care Center Building (Replace Existing Center) $ 10,000 180 $ 1,800,000 $ 450,000 $ 2,250,000

New South Academic Building 40,000 135 5,400,000 1,350,000 6,750,000

(Replace Building H)

Mid Valley Campus Subtotal $ 50,000 $ 7,200,000 $ 1,800,000 $ 9,000,000

Starr County Campus

Large Auditorium/Multi-Purpose $ 30,000 250 $ 7,500,000 $ 1,912,500 $ 9,412,500

New Center for Learning Excellence 9,500 180 1,710,000 436,050 2,146,050

Starr County Campus Subtotal $ 39,500 $ 9,210,000 $ 2,348,550 $ 11,558,550

Regional Center for Public Safety Excellence - 20 Year Master Plan

Fire Science and Police Training Building $ 20,000 180 $ 3,600,000 $ 900,000 $ 4,500,000

Shooting Range Expansion 3,175,750 793,938 3,969,688

EVOC Track (Balance with Scenario Buildings) 2,365,000 591,250 2,956,250

Two-Story Residential Fire Training Structure 3,000 1,001,500 250,375 1,251,875

Multi-Story Fire Training Structure 7,500 1,989,000 497,250 2,486,250

Fire Training Ground Props & Structures 7,500 787,565 196,891 984,456
Fire Training Miscellaneous Areas 6,000 76,500 19,125 95,625

Regional Center for Public Safety Excellence Subtotal $ 44,000 $ 12,995,315 $ 3,248,829 $ 16,244,144

New Campus - Future Growth Development

Initial Buildings and Site Development of 100 acres $ 200,000 192 $ 38,400,000 $ 9,600,000 $ 48,000,000

New Campus Subtotal $ 200,000 $ 38,400,000 $ 9,600,000 $ 48,000,000

Grand Total 586,060 $ 143,504,065 $ 36,431,819 $ 179,935,884

*Soft costs include Architect or Engineer's fees, Furniture and Equipment cost, Technology Equipment cost, Construction materials testing, Advertising and

Printing.
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Review and Discussion of Pecan Campus Library Expansion, Renovation, or New
Construction Options

A status update on the assessment of the fithess of the Pecan Campus Library to meet
the needs of campus users and possible expansion, renovation, and new construction
options will be reviewed and discussed at the October 30, 2018 Board meeting.

Purpose

The Committee will be informed of the results of the assessment of the existing Pecan
Campus Library facility to meet the current requirements of the Southern Association of
Colleges and Schools Commission on Colleges (SACSCOC), the feasibility of
expanding the existing Pecan Campus Library, and what options are available for
expanding the facility if it is deemed feasible and necessary.

Background

The Pecan Campus Library (Building F) is a two-story building with 67,266 gross square
feet dating back to the inception of the college. Since 1993, Building F has undergone
two construction additions in an effort to keep up with growth at South Texas College. In
the 13 years since its last addition, library users, operations, and services have evolved
and expanded. The College’s existing Master Plan, developed by Freese & Nichols in
2010, suggested that the Pecan Campus should have a library of at least 100,500 gross
square feet (GSF), or 75,375 assignable square feet (ASF) using the 75% gross-to-
assignable-square-feet efficiency ratio applied by Deaton for new construction, based
on enrollment of 11,461 students.

Following approval by the Board at its September 19, 2017 meeting, staff engaged
architectural consultant Patrick Deaton to evaluate the adequacy of the existing Pecan
Campus Library facility. Deaton determined that the Pecan Campus Library is “severely
overcrowded” and that a library of approximately 79,625 assignable square feet (ASF)
would be needed by 2020, and one of approximately 102,375 ASF would be needed to
meet estimated needs by 2030 based on projected enrollment of 15,750. Building F
currently has approximately 41,840 ASF. The chart below summarizes the ASF
recommendations from the consultants.

Pecan Campus Library Building F

Building F | Freese & Nichols | Deaton’s | Deaton’s
Current (F&N)* 2020 2030
2010
Total Assignable Sq. Ft. 41,840 75,375 79,625 102,375

At its January 30, 2018 meeting, the Board approved the Deaton report and approved a
staff recommendation to engage another consultant to determine whether it would be
feasible to expand Building F to accommodate the additional square footage while
enabling functional adjacencies and flow appropriate for an academic library.
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Consultant Godfrey’s Associates determined that Building F is in good condition, that
previous expansions have exceeded minimum building code requirements, and that
Building F can be efficiently expanded. Godfrey’s also determined that space use
efficiency could be improved, reducing the space needs recommended by Deaton to
meet 2030 needs to approximately 79,747 ASF.

Based on these assessments of the Pecan Campus Library, staff have confirmed a
need to increase library space. Among the options for increasing library space at the
Pecan Campus Library are (1) renovate and expand existing library, (2) renovate
existing library and possibly adjacent Center for Learning Excellence, (3) construct a
new library in another area of the campus, and (4) construct a decentralized building to
include spaces not currently available in the library. Staff recommend investigating
these possibilities further in order to provide the Board with some options for addressing
the Pecan Campus Library space needs.

Presenters

Dr. Shirley A. Reed, President; Dr. Jesus Campos, Dean of Library & Learning Support
Services; Mr. Rick De La Garza, Director of Facilities Planning & Construction; and Dr.
David Plummer, Vice President for Information Services, Planning, Performance &
Strategic Initiatives, will be present to discuss the assessment and options for the
Pecan Campus Library.

Enclosed Documents

Enclosed is an excerpt from the Pecan Campus Library Assessment prepared by
Patrick Deaton, Library Consultant, and a presentation from Dr. Jesus Campos, Dean of
Library & Learning Support Services.

No action is requested.
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SOUTH TEXAS COLLEGE
PECAN CAMPUS LIBRARY

ADEQUACY ASSESSMENT

Prepared by

Patrick Deaton, AIA
Library Consultant

November 6, 2017

41



¥, SOUTH TEXAS
¢y COLLEGE

EXECUTIVE SUMMARY

This report examines the adequacy of the existing library building on the Pecan Campus at South Texas
College (STC). The two-story building contains 41,840 assignable square feet! (ASF) and 716 student
seats.’

Adequacy was determined by a number of factors including direct observation, comparison with peer
institutions, usage statistics, and interviews with students and faculty.

Key Findings

1. The existing building is severely overcrowded. Comments from students, faculty and staff
indicate a need for more quiet study space, more group study rooms, more computer seats, and
several other types of spaces detailed later in this report.

2. With an assumed 6% annual growth in collections, the recently-installed compact shelving will
be functionally full (85%) in 2020, and 100% full in 2023.

3. Because the building has been enlarged twice, there are inherent inefficiencies in the floor plan
along with duplication of toilets, stairwells, and elevators. There are several public entrances to
the building that may pose a security concern.

4. The main entrance experience (portico, vestibule, and lobby) is compressed and disorienting.
There is no visual connection between the two floors.

5. The offices for Education Technologies staff occupy a significant portion of the first floor (2,356
ASF?). Another area on the first floor contains the library’s server room, storage area, and a wide
exit corridor (2,108 GSF total). Both of these areas are adjacent to the busiest student space in
the building.

6. The multipurpose Rainbow Room and art gallery spaces are on the second floor. Typically these
types of spaces would be located on the first floor, where they can be easily accessed outside of
the library’s security perimeter.

7. Library staff areas are scattered around the building, and in some cases occupy space that was
originally designed for student use. Some of these areas are inefficient, with excessive
circulation space.

" Includes the Educational Technologies offices.

? This includes some seating in spaces that are not always available to students, such as the Rainbow Room. If seats
in those spaces are excluded, the seat count is 616.

® Total area occupied by Educational Technologies is 2,924 SF including walls and circulation space within their
suite.

STC Pecan Campus Library Adequacy Assessment Page 2
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Recommendations

1. In order to meet the needs of the Fall 2017 enrollment of 11,111 students, the library building
should contain 72,221 assignable square feet and 1,111 student seats. The current facility has a
deficit of 30,381 ASF and 395 seats from this recommendation.

2. Anew or renovated building constructed to meet 2020 enrollment projections of 12,250
students should contain 79,625 ASF if most collections are stored in compact shelving® and
1,225 seats.

3. Anew or renovated building constructed to meet 2030 enrollment projections of 15,750
students should contain 102,375 ASF if most collections are stored in compact shelving” and
1,575 seats.

Possible short-term improvements to the existing building are described in the “Description of Existing
Facility” beginning on page 6. Longer-term improvements, such as a major expansion or a replacement
building, are outside the scope of this report.

Implementing these recommendations will provide the students, faculty, staff, and community
members with a library facility on the Pecan Campus that is large enough to accommodate both current

and future needs for many years to come.

‘or 91,875 ASF if most collections are stored in open shelving.
> Or 118,125 ASF if most collections are stored in open shelving.

STC Pecan Campus Library Adequacy Assessment Page 3
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METHODOLOGY TO MEET ACCREDITATION REQUIREMENTS

Neither the fifth edition of the Southern Association of Colleges and School Commission on Colleges
(SACSCOC) Principles of Accreditation: Foundations for Quality Enhancement (approved in 2001, last
revision 2011) or the 2017 proposed revisions have specific requirements for space, seating, technology,
or services in libraries. The following principles are from the 2017 document:

1. The institution provides adequate and appropriate library and learning/information resources,
services, and support for its mission.

2. The institution ensures an adequate number of professional and other staff with appropriate
education or experiences in library and/or other learning/information resources to accomplish
the mission of the institution.

3. The institution provides (a.) student and faculty access and user privileges to its library services
and (b.) access to regular and timely instruction in the use of the library and other
learning/information resources.

There is no longer a single commonly-accepted space standard for academic libraries. Organizations
such as the American Library Association (ALA) and the Association of College & Research Libraries
(ACRL) no longer offer them, instead urging their members to focus on qualitative factors rather than
guantitative measures. This is a reflection of the changing nature of libraries in general as their
collections shift from print to electronic, and in particular the shift in academic libraries as more
emphasis is placed on collaborative group work and high-tech spaces.

These items will be examined in order to determine the adequacy of the facility:

Alignment with STC Strategic Plan

Enrollment Projections

Collection Projections

Direct observation

Usage statistics

Comments from students, faculty, and staff (written and in person)

No vk wnNR

Comparison with peer institutions

STC Pecan Campus Library Adequacy Assessment Page 14
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LIBRARY ALIGNMENT WITH THE STC STRATEGIC PLAN FOR 2013-2018

Strategic Direction 2: Access and Success

- Intended Outcome #6. Expand community awareness of, community engagement with, and
community support for South Texas College through the development and implementation of

marketing strategies.
Library Alignment: Library programs and gallery exhibits are key elements of STC's community

engagement.
Strategic Direction 3: High Success Rate

- Intended Outcome #4. Empower students to achieve by embedding the knowledge and skills
necessary for college success across the academic and extracurricular experiences of all

students.
Library Alignment: The concept of the library as a "one-stop shop" for a variety of services and

expertise.

- Intended Outcome #5. Provide exemplary, state-of-the-art services, facilities, and information

technologies that support student learning.
Library Alignment: The library is the primary facility on campus to support this outcome.

Strategic Direction 4: Collective Responsibility

- Intended Outcome #4. Strengthen faculty and student interaction and engagement to increase

students’ persistence and completion of college.
Library Alignment: The library’s combination of group study rooms and tutoring spaces promote

interaction and engagement.

Strategic Direction 5: Collaboration

- Intended Outcome #5. Support collaboration among faculty, staff, students and the community
through intentional design of facilities and allocation of time.
Library Alignment: The library’s group study rooms, classrooms, multipurpose rooms, and
gallery space support this outcome.

Strategic Direction 6: Cost Efficiency

- Intended Outcome #6. Actively recruit, reward, and retain the best faculty and staff.
Library Alignment: The thoughtful design of service points and staff areas is an important factor
in library staff recruitment and retention.

STC Pecan Campus Library Adequacy Assessment Page 15
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ENROLLMENT PROJECTIONS

Since many traditional space standards for academic libraries are based on library seats as a percentage
of enrollment, or square feet of library space per student, enrollment projections are a key element of
this adequacy assessment.

A variety of enrollment data is summarized in the table below, including the Texas Higher Education
Coordinating Board (THECB) Enrollment Forecast 2017-2030, the 2010 District-Wide Campus Expansion
Master Plan, the STC Comprehensive Operational Plan: FY 2016-2017 to FY 2019-2020, and recent data
from the STC Research and Analytical Services Department.

The column at the far right shows the consultant's projection for enroliment at the Pecan campus. This
assumes a more conservative enrollment growth than the other sources shown, based on the actual
enrollment numbers for 2017.

The percentage shown in parentheses is the ratio of Pecan Campus enrollment to STC System

enrollment.

THECB 2016-2020 |
iz;l e7c-550t30 ;/‘I,:soter Plan “ IZ\;I,:soter Plan g‘:)’::]:i::g;l:;n SR-(I-;Eearch Datil5 SR-(I;(s:ea rch Data o lc’::jililttiz:t ;
(STC System)13 (STC System) (Pecan Campus) (sTC System)“ (STC System) (Pecan Campus) (Pecan Campus)

2010 actual 27,971 25,380 11,461 (41%) 29,354

2015 projected 34,727 14,638 (42%)

2015 actual 33,994 34,641 34,636 11,515 (33%)

2016 projected 36,660 15,317 (42%)

2016 actual 33,055™ 33,995 33,995 11,622 (35%)

2017 projected 33,331 38,647 16,010 (41%) 36,566

2017 actual 31,969 11,111 (35%)

2018 projected 33,974 40,864 16,717 (41%) 38,297

2019 projected 34,471 43,089 17,440 (40%) 39,550

2020 projected 34,883 45,371 18,176 (40%) 41,064 12,250"

2025 projected 35,414 44,749 14,000%°

2030 projected 37,254 15,750%

2 Fall headcount enrollment forecasts.

1 STC Total Unduplicated enrollment.

B sTC's Comprehensive Operational Plan: FY 2016-2017 to FY 2019-2020, December 2016.

'® Data from STC Research and Analytical Services Department, September 18, 2017. Unduplicated headcount.

' Data from STC Research and Analytical Services Department, September 18, 2017.

¥ THECB's 2017 Texas Public Higher Education Almanac: A Profile of State and Institutional Performance and
Characteristics was published in the Spring of 2017. That document lists the Fall 2016 actual enrollment as 33,044.
* Based on 35% of 35,000 STC System enrollment (consultant’s adjusted projection).

*% Based on 35% of 40,000 STC System enrollment (consultant’s adjusted projection).

*! Based on 35% of 45,000 STC System enrollment (consultant’s adjusted projection).

STC Pecan Campus Library Adequacy Assessment Page 16
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COLLECTION PROJECTIONS

As noted earlier in this report, information provided by STC indicates that the library has a collection of
approximately 69,000 print books and videos and one hundred ninety-two (192) serial title holdings.
Information from the Sirsi Stats for 2016-2017 (see Appendix C) shows 63,712 books, 4,646 reference
items, and 2,567 videos, for a total of 70,925 items that require shelf space. Although a few of these
items are housed in traditional shelving elsewhere in the library, for the purposes of this calculation we
will assume that all items are being stored in the compact shelving units.

Library staff are assuming a collections growth rate of 6% a year.? Using this growth rate, the collection
will total 89,541 items in 2020, 119,826 items in 2025, and 160,355 items in 2030.

A review of the shop drawings for the compact shelving system installed in 2016 shows three adjacent
units of shelving, designated A-C. Units A and B each contain 2,922 linear feet (LF) of shelving. Unit C
contains 2,856 LF, for a total of 8,700 LF. According to library staff, the system can accommodate up to
102,699 print volumes, so each linear foot of shelving is apparently assumed to hold 11.8 volumes.

Library shelving is considered to be “functionally full” when 85% of the shelves are full. This allows space
for adjusting the collection for returned items and new items. In practice, this frequently results in the
bottom shelf of each unit remaining empty, since it is also inconvenient for most people to use.

The table below shows when the 8,700 LF of compact shelving will be functionally full at 85% capacity
(2020) and when it will be full at 100% capacity (2023), assuming 6% annual growth.

2016 2017 2018 2019 2020 2021 2022 2023 2025 2030
Items in 70,925 | 75,181 | 79,691 | 84,473 | 89,541 | 94,914 | 100,608 | 106,645 | 119,826 | 160,355
Collection

LF required 7,071 7,496 7,945 8,422 8,927 9,463 10,031 | 10,633 | 11,947 | 15,987
(at 85% full)

LF required

(at 100% fat) | &L 6,371 6,754 7,159 7,588 8,044 8,526 9,038 | 10,155 | 13,589

2 Conversation with Jesus Campos, October 16, 2017.

STC Pecan Campus Library Adequacy Assessment
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DIRECT OBSERVATIONS

At a visit to the library on October 16, 2017, the consultant observed the following between 8:30 AM
and 12:00 PM. It is important to note that these observations are anecdotal, and were made before the
library’s peak usage which typically occurs in late afternoon.

1. Almost all first floor seating areas near the entrance and circulation desk appeared to be in use,
including those in the lobby area (Room F139) and near the stairs (Room F113).

2. All of the tables in the Net Café (Room F134) appeared to have at least one person using them.

3. At least 50% of the computers in the large Computer Lab (F139) appeared to be in use.
Computers reserved for groups and multimedia were not in use.

4. All banquette seating in Room F117 (along the east wall) appeared to be in use.
5. Most of the tables and chairs in Room F182 appeared to be in use.
6. Seats in the CLE Writing Center (F182, east side) appeared to be about 50% occupied.

7. All of the computer workstations in the Main Room (F182) appeared to be in use, except those
reserved for group use and community use.

8. Every table and lounge seating area in the Periodicals area in Room F182 (north end) appeared
to have at least one person using them.

9. About 25% of the lounge seats in the Quiet Reading Area Room F222 appeared to be in use.
10. Testing computers in Room F222 were not in use
11. All six of the group study rooms on the second floor (Rooms F229-F234) appeared to be in use.

12. One person was using the Rainbow Room (F224).

STC Pecan Campus Library Adequacy Assessment Page 18
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USAGE STATISTICS AND SURVEYS

Several pages of statistics and surveys provided by STC are included in Appendices C, D, and E. In
general, these statistics show a high usage of the library’s spaces and services. The library staff receives
high marks for customer service, despite the limitations of the existing facility.

STC Pecan Campus Library Adequacy Assessment Page 19
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COMMENTS FROM STUDENTS, FACULTY, AND STAFF

Note: for additional comments, see Appendix D: LibQUAL Data Provided by STC, and
Appendix E: 2014 “My Ideal Library” Comments Provided by STC.

Discussion Session with Staff, Faculty, and Administrators on October 16, 2017.

Participants:

Minerva Alvarez, Circulation and Reference Librarian, Public Services

Jesus Campos, Associate Dean of Library Services

Richard Coronado, Instructor and Department Chair, English

Teresa Garcia, Director, Centers for Learning Excellence

Becky Owens, Systems & Applications Librarian

Luis Alberto Pena Jr., Learning Commons and Open Lab Supervisor

Dr. David Plummer, Vice-President for Information Services, Planning & Strategic Initiatives
Patrick Deaton, Library Consultant

Items discussed included:

1. Helping college students at the time of need.

A new classroom/multi-use space that could be a tutoring space at certain times during the day.
It could be faculty space in the morning, and a student space in the afternoon.

Staff at service desk to help with Microsoft Word, Windows, etc.

Do we have the space we need for the library? The original building has been expanded twice.
Could see 14,000-15,000 enrollment at Pecan Campus.

Reaccreditation in five years.

Growth in bachelors programs.

How much is the faculty using the space?

W o NOU R W

Library instruction lab availability and turnaways. 3 day notice to get into schedule, 1 turnaway

every 3-4 weeks. When that happens, library staff will offer to go into the classroom.

10. The English Department uses the Rainbow Room frequently.

11. Art Gallery space.

12. Look at a second library instruction space. Active learning is desired for the new one, and then
the old one could be traditional classroom style.

13. Students come in at 9:00 AM, might stay until 1:00 PM or 2:00 PM.

14. The last building expansion was 2003-2004.

15. 24/7 services. Maintain a big open space with STC personnel, and cameras to the police
department

16. UT Health San Antonio Library. Corner of the building is open 24 hours/day. Students use their

ID card to unlock the doors.

STC Pecan Campus Library Adequacy Assessment Page 20
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STC students have ID card, but it is not used for access.

Compact shelving vs off-site storage.

Reference desk. “Higher education centers” support remote connection.

Campus to campus tutoring line using Blackboard.

IT Help Desk could maybe offer support at peak times. There is one in the new enroliment
center.

Music department — media production space, broadcasting room, 3-D printing, 3-D scanners.
One-button studio.

Should a new makerspace be more visible?

Archival spaces and special collections. STC is not a research university, so no. Some local items
go to UT RGV or the City of Mission Museum.

Publishing press would be unique for RGV area.

Server room is a hub for other buildings, but not supporting other libraries in the system.

32 laptops are available for lending, along with headphones, SD card readers, group stations,
HDMI cables, keyboards, calculators, and textbooks.

Electronic textbooks, with the ability to annotate them.

Systems/application issues. Add flat panels in study rooms. Wayfinding initiative is under way
using 22MILES software. It will be installed in two locations. Can reserve study rooms. LibCal,
LibGuides, Springshare.

Multimedia editing stations with Pinnacle, Camtasia, Adobe creative suite.

New building at Tech Campus down Ware Road. “Tetris Building.”

Art Gallery has tech for digital displays.

White noise system in quiet room upstairs.

STC Pecan Campus Library Adequacy Assessment Page 21
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Discussion Sessions with students on October 16, 2017.

Participants:

Approximately 70 students total, in multiple sessions.

Jesus Campos, Associate Dean of Library Services

Patrick Deaton, Library Consultant

¥, SOUTH TEXAS
¢y COLLEGE

Multiple 15-minute discussion sessions were conducted with students on the afternoon of October 16,
2017. Students were asked what they liked about the library, what they did not like, and what they
would put in an empty space in the library.

Iltems are listed in the order in which they were recorded. An asterisk indicates multiple students

repeated or agreed with the item.

A. STUDENT REPONSE TO “LIKES:”

Lo N R WN R

O Sy S
U D WN R O

Study rooms on second floor* (smaller size for one person would be nice)

Artwork on second floor*
Seating area with lounge seats
Room temperature/HVAC
Chairs

Rainbow Room

Chairs with power
Internet/wireless

Printing setup

. Tables with power* (need more USB outlets)
. Computer area

. Booths/banquettes

. Convenient power

. Openness of first floor

. Compact shelving*

STC Pecan Campus Library Adequacy Assessment
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B. STUDENT RESPONSE TO “DISLIKES:”

Lo N R WDNRE

S N O S
o U bdh WN R O

Noisy groups on first floor (at group computer stations)*
Not enough computers*

Need more sofas

Need a space where it is OK to be noisy

Need more power outlets

People who sleep on sofas — need a room for this

Not enough textbooks

Hard to find trash cans

Parking

. Not enough recycling bins

. Too many kinds of chairs

. Restrooms too small; not elegant

. Need USB-C outlets

. Not enough seats at group computer stations

. The quiet space on the second floor is too small, it gets full
. Carpet looks old

STC Pecan Campus Library Adequacy Assessment
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C. STUDENT RESPONSE TO “IF THERE WERE MORE SPACE IN THE LIBRARY, | WOULD USE IT FOR:”

Nap Room**

10-person group study room

More study rooms***

Class-size media-viewing room

1-person room for webcam filming, ASL tutoring*
Reclining chairs

More chairs with power

Shaded outdoor areas

Lo N R WNPR

Lunchroom

=
o

. Snack bar/coffee shop, with artwork and lounge seats****

[any
[N

. More art, especially student art

[EEN
N

. Media production studio*

[ER
w

. Color printer

[ERY
S

. Glass elevator

[EEN
Ul

. Tables with power in a space where it is OK to be noisy

[N
[¢)]

. Larger tables (for 18x24 artwork) in a quiet space

[N
~

. Gaming space

[y
0o

. Beanbags

[N
Yo

. Therapy dogs for stress relief during exams

N
o

. Quiet computer space*

N
=

. A space where you can bring your dog (“dog library”)

N
N

. Glass-enclosed art studio and study rooms

N
w

. Earphones connected to chairs

N
N

. Tables with power

N
ul

. Charging stations

N
(o))

. Smaller video viewing room

N
~

. Presentation practice room*

N
(o]

. Private booth

N
o)

. 6-10 person group study room with computer
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Discussion Session with Faculty on October 16, 2017.

Participants:

Jesus Campos, Associate Dean of Library Services

Dr. Oscar Plaza, Instructor and Department Chair, Technology Management
Patrick Deaton, Library Consultant

A. FACULTY RESPONSE TO “LIKES:”

Print copies of key texts
Art Gallery space
Programming

PR

Classroom space for library instruction

B. FACULTY RESPONSE TO “IF THERE WERE MORE SPACE IN THE LIBRARY, | WOULD USE IT FOR:”

1. Educate students in the value of the book
Closer collaboration with CLE
Traditional (quiet) reading room with books along perimeter, such as the one at the McAllen
Main Library (renovation designed by MSR Design, opened in 2012). That space is shown in
Figures 3 and 4 on the next page.
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Figure 3. McAllen Main Library. Reading Room. View of entrance to the room.”

Figure 4. McAllen Main Library. Reading Room. View from inside the room.**

% Photo from https://mcallen.smugmug.com/Library/Main-Library/New-Main-Library/New-Main/Photo-Tour-
February-2012/
** Photo from https://mcallen.smugmug.com/Library/Main-Library/New-Main-Library/New-Main/Photo-Tour-
February-2012/
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COMPARISON WITH PEER INSTITUTIONS

The table below was provided by STC (with one correction from the consultant noted). Note that the
three most recently-constructed libraries all have at least 7 gross square feet (GSF) per student, while
the Pecan library has only 5.62 GSF per student. The average of the three most recently-constructed
libraries is 10.76 GSF per student. Depending on the efficiency of the buildings, this equates to
somewhere between 7.6 and 8.9 assignable square feet (ASF) per student.

As recently as 2011, a traditional standard for community college libraries with greater than 10,000
students was 4 ASF per student?, but that standard was developed before the proliferation of
collaborative learning spaces and other specialized spaces.

For a new library building, the consultant suggests a goal of 7.5 ASF per student for a library building
with open stacks. For a library building with mostly compact shelving, this number can be reduced to 6.5
ASF per student.

Library Space Comparisons

Institution Campus Year Library |Square Ft. Student |Sq. Ft./Student

Built or Last Population

Renovated
Alamo NE- Lakeview 2009 25,500 5,979 4.26
Delmar White Library (Main Campus) 77,760 10,852 7.17|
El Paso Community College Valle Verde 1978 30,000 12,000 2.50
Lone Star Cy-Fair 2003 85,000 20,000 4.25
South Texas College Mid-Valley 2018 31,564 4,004 7.88
South Texas College NAH 2018 13,530 1,937 6.99
South Texas College Pecan 2004 64,910 11,546 5.62
South Texas College Starr 2018 22,000 1,264 17.41
South Texas College Technology 5417 1,539 3.52

Notes: Delmar-The White Library is 97,200 sq. ft, but the library occupies 77,760 sq. ft. of the building. The student population is based on Fall
2015. El Paso Community College: The Valle Verde Campus library occupies two floors, approximately 26,688 sq. ft., of a four story building with a
basement floor.* South Texas College - Square footage of new building is used where one will become available in the Spring 2018 Semester.
Building F at the Pecan Campus is 67,266 sq. ft., but the library occupies 64,910 square feet of the building.

*This square footage was adjusted by the consultant. The mezzanine floor is 13,344 SF. The main floor is larger than the mezzanine, so the total
area was adjusted to 30,000 SF.

% See http://higheredutah.org/wp-content/uploads/2013/06/pff_2011_spacestandards_study.pdf, page 48.

STC Pecan Campus Library Adequacy Assessment Page 27

57



¥, SOUTH TEXAS
¢y COLLEGE

RECOMMENDATIONS FOR SIZE AND SEATING

1. The existing facility is inadequately sized to meet the needs of the current student population.
The consultant recommends a goal of 6.5 assignable square feet (ASF) per student if most
collections are stored in compact shelving, and 7.5 ASF/student if most collections are stored in
open shelving.

A. Based on Fall 2017 enrollment of 11,111 students, the existing building contains 3.5
ASF/student (39,485 ASF*°).

B. Based on Fall 2017 enrollment of 11,111 students, and assuming that most of the collection
is stored in compact shelving, the library building should contain 72,221 ASF. This equates to
114,637 GSF using the existing building’s efficiency ratio (63%), or to 96,294 GSF using an
efficiency ratio for new construction (75%).

C. Anew or renovated building constructed to meet 2020 enrollment projections of 12,250
students should contain:

- 79,625 ASF if most collections are stored in compact shelving. This equates to 106,166
GSF using an efficiency ratio for new construction.

- 91,875 ASF if most collections are stored in open shelving. This equates to 122,500 GSF
using an efficiency ratio for new construction.

D. A new or renovated building constructed to meet 2030 enrollment projections of 15,750
students should contain:

- 102,375 ASF if most collections are stored in compact shelving. This equates to 136,500
GSF using an efficiency ratio for new construction.

- 118,125 ASF if most collections are stored in open shelving. This equates to 157,500 GSF
using an efficiency ratio for new construction.

2. The existing facility’s seat count is insufficient to meet the needs of the current student

population. The consultant recommends a goal of seating for 10% of enrollment.

A. Based on Fall 2017 enrollment of 11,111 students, the existing building contains seating for
6.4% of enrollment (716 student seats).”’

B. Based on Fall 2017 enrollment of 11,111 students, the existing building should contain 1,111
total student seats.

C. Anew or renovated building constructed to meet 2020 enrollment projections of 12,250
students should contain 1,225 total student seats.

D. A new or renovated building constructed to meet 2030 enrollment projections of 15,750
students should contain 1,575 total student seats.

?® This number is the total assignable area for all spaces in the building except the Educational Technologies offices.
*’ This includes some seating in spaces that are not always available to students, such as the Rainbow Room. If
seats in those spaces are excluded, the percentage drops to 5.3%.
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RECOMMENDATIONS FOR NEW SPACES

The following spaces should be considered for the expanded library facility, whether a renovation or
new construction:

1. The overwhelmingly number-one request from students is a coffee shop/snack bar. This has
become quite common in academic libraries and reflects the library’s role as “third place”
between the classroom and the student’s home. It would be difficult to make this space too
large. An alcove could include microwave ovens and hot water dispensers for student use.

2. Asecond tutoring space for STEM courses. Ideally, this space would be enclosed with a glass
wall to allow visibility while controlling acoustics.

3. A dedicated Quiet Reading Room with traditional features such as bookshelves and long tables
(with lighting and power built in).

4. A second classroom for library instruction, with moveable furniture for an active learning
environment.

5. A dedicated Makerspace for 3-D printers and other devices. Ideally, this space would be
enclosed with a glass wall to allow visibility while controlling acoustics and fumes.

6. More group study rooms in all sizes are needed, and this should include larger group study
rooms for 8-12 people, and smaller study rooms for 1-2 people and remote tutoring via

webcam.

7. “Messy” group study rooms that can be used for artwork and other projects. Finishes and
furniture should be selected for durability and easy cleaning.

8. A quiet, dimly-lit space with lounge furniture for rest and meditation.
9. Aspace where it is acceptable for students to talk loudly, watch videos with the sound turned
up, etc. This space could also include videogame stations for recreational use during study

breaks. (This would also be the space to try the student-requested therapy dogs.)

10. Media production rooms and presentation practice rooms.
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Page 12, 10/5/2018 @ 11:23 AM

Review and Recommend Action on Texas Parks and Wildlife Department Target
Range Construction Grant

The Board of Trustees will be asked to accept and authorize the use of a grant from the
Texas Parks and Wildlife Department (TPWD). This grant will serve as the foundation for
the future expansion of the target range that was included in the Master Plan for the
Regional Center for Public Safety Excellence.

The total budget to design and construct the target range is $4,035,376. The grant award
would total $2,754,601, which provides 75% of the eligible costs for federal funding. Eligible
costs include 100% of the design and 90% of the construction costs.

The College would be responsible to fund the remaining balance of $1,280,775.

Proposed Budget

Target Range South Texas
Costs Grant Program College Total
Phase | Planning: $307,219 $102,406 $409,625
Phase Il Construction: $2,447,382 $1,178,369 $3,625,751
Planning + Construction: $2,754,601 $1,280,775 $4,035,376

Purpose of the Target Range at the South Texas College Regional Center for Public
Safety Excellence

South Texas College proposes to construct a safe, well-managed, state-of-the art indoor
target range that is accessible to the public and that will promote hunter education and gun
safety. The college will provide online and face-to-face hunter education approved by
TPWD and also plans to offer other educational activities and events related to the areas
of gun safety, hunting and shooting. The range will be accessible to the public during 90%
of the hours of operation, and 10% of the hours of operation will be reserved for the
College’s Law Enforcement Academy, the College Department of Public Safety, and any
other law enforcement activity.

Proposed Target Range Facility
The state-of-the-art target range and training facility would include:
e A 13,300 sqg. ft. indoor target range, compliant with state and federal environmental
and safety requirements.
e 12 shooting lanes, including 50 yard and 25 yard shooting lanes.
e Floor to ceiling engineering to protect users, provide acoustic dampening, and
minimize lead contamination.
e Target and range controls to offer custom training programs.
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This will be the most technically advanced and user-friendly indoor target range in this
region of the state of Texas.

Proposed Scope of Target Range Services

The initial concept for a target range at the Regional Center for Public Safety Excellence
was designed as a high quality 10 lane target range with state-of-the art equipment. The
TPWD funding will enable the college to construct a 12-lane target range. The college
proposes to provide hunter education and other educational activities to support hunters
and shooters. The college plans to develop and acquire instructional materials to support
the delivery of firearm safety courses, hunter education, and other relevant training topics.
TPWD is particularly interested in educational opportunities that promote hunting and
shooting for the increasing population of female gun owners.

The TPWD will also permit allocating 10% of target range access primarily for the College’s
Law Enforcement Academy, the College Department of Public Safety, and any other law
enforcement activity.

Proposed Scope of Public Access and Hunter Education

The funding from TWPD includes requirements that the target range be available for public
use and education with a limited allocation of time reserved for law enforcement activity.
The College would also provide free online and fee-based face-to-face Hunter Education
Courses approved by TPWD offered at the Regional Center or any of the College’s five
campuses, including South Texas College Online.

Administration proposes weekly public range hours and hours for South Texas College
Law Enforcement Activity according to the following schedules:

Public Schedule

Day(s) Times Number of Hours
Sunday 1:00 p.m.—6p.m. 5 hours
Tuesday 12:00 p.m.—9p.m. 9 hours
Wednesday 12:00 p.m.—-9p.m. 9 hours
Thursday 12:00 p.m.—9 p.m. 9 hours
Saturday 9:00 a.m.—9:00 p.m. 12 hours

College Law Enforcement Schedule

Day(s) Times Number of Hours
Monday 8:00 a.m.-—1:00 p.m. 5 hours

Breakdown of Projected Revenue and Expenses
With Board acceptance of the grant and authorization of the proposed project, the College
would commit to the operational and maintenance costs for the life of the project, or at
least 25 years from the project inception.
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Projected Revenue
Administration recommends undertaking a market analysis to develop a formal business
plan for the target range. Additionally, effective marketing strategies could drive growth in
revenue over time.

Projected Revenue from Annual Membership Fees

Administration proposes establishing annual individual memberships at $125. Members
would be allowed to use the range during public hours at a reduced cost. The estimated
revenue from annual memberships is $75,000.

Project Revenue from Annual Daily Use Fees (Adults & Youth)

Non-members would be permitted to use the range at an hourly fee of $15.00/hour for
users age 12 and over. The estimated revenue from adults’ daily use fees is $168,750.
Children under 11 would require close adult supervision, and a fee of $8.00 would be
charged for their use. The estimated revenue from youth daily use fees is $18,000, and
the total revenue projected is $186,750.

Projected Revenue from Face-to-Face Hunter Education

The Texas Parks and Wildlife Target Range Program requires Hunter Education, to include
online training at no fee to participants and fee based face-to-face training. South Texas
College would charge a fee of $10 per student and estimates that approximately 15
students would attend each class and at least 8 classes would be offered annually. The
estimated annual revenue for hunter education is $1,600.

Projected Revenue for Firearm Safety Training

This grant will support the purpose of the Texas Parks and Wildlife Department Target
Range Program, which includes building partnerships with our community and promoting
public safety. South Texas College will offer at least 12 firearm safety classes annually with
approximately 15 students per class at a cost of $40 per student. The estimated annual
revenue is $7,200.

Projected Revenue from Club Use Fees (4H, FFA, Scouts, etc.)

Clubs would be able to reserve the range for 2 hours at a cost of $200 for up to 15 students.
We estimated that at least six agreements will be established with clubs, such as 4H and
FFA clubs, Scouts, etc. The estimated annual revenue from club fees is $1,200.

Projected Revenue from Event Fees

South Texas College will outreach to the public and will host events at the Target

Range that will promote the safe use of firearms, particularly to females. The college will
annually schedule a Target Range Women'’s Day, a Female Firearms Safety Day, and
other events for the diverse population in the communities of south Texas. A fee of $20 per
person with at least 25 participants per event will be assessed. The estimated annual
revenue from event fees is $2,000.
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Revenue from Law Enforcement

Law enforcement agencies may lease the range to conduct mandatory qualifications and
training sessions at a cost of $1,000 per 5-hour training block. South Texas College
estimates approximately 5 contracts will be established annually, which would generate

$20,000 in revenue from law enforcement.

Projected Annual Revenue

Revenue from Public Access
Annual Membership $125 * 600 members $75,000
Daily Use Fee 50 users / day @ $15.00 fee $168,750
* 225 dayslyear
Age 11 and under 10 users / day @ $8.00 fee $18,000
*225 days
Face-to-Face Hunter $10 / student @ 20 students $1,600
Education per class (*8 classes)
Firearm Safety Training | $40/ student @ 15 students $7,200
per class (*12 classes)
Club Use Fee (4H, FFA, $200 for up to 15 students $1,200
Scouts, etc.) (*6 clubs) for 2 hours
Event Fees $20 / person @ 25 participants $2,000
(*4 events)
Public Use Revenue $273,750
Revenue from Law Enforcement
Target Range Reservations $1,000 / 5-hour training block $20,000
(Mandatory Officer
Qualifications and Training
Sessions)
Total Revenue] $293,750

Operating & Maintenance Costs

Providing a public target range would require the addition of a full time Range Safety Officer
to oversee public use, membership, maintenance, and scheduling of the target range. The
proposed shooting schedule would provide for 44 hours of oversight at the range by a
Range Safety Officer. The Range Safety Officer will closely monitor all public use of the
target range, and will be responsible to respond to any unsafe or otherwise questionable
practices. The Range Safety Officer will be authorized to exercise his or her judgement to
prohibit any individual from use of the target range. Appeals to any decision of the Range
Safety Officer would be made through the South Texas College Department of Public
Safety, and a process would be developed accordingly.

Additionally, the College would create a Training and Event Coordinator position to

coordinate training and events in the areas of hunter education, firearm safety, and hunting
and shooting club activity.
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Personnel Cost Estimate

Range Safety Officer Salary $47,380
Benefits $14,214

4 hours weekly over time $6,120

Subtotal: $67,714

Training and Event Coordinator Salary $46,000
Benefits $1,380

Subtotal: $47,380

Personnel Cost Total: $115,094

Maintenance and Operations Cost Estimate

Preliminary estimates for ongoing facility maintenance are based upon an average
estimate of $13.89 per sq. ft., at an estimated facility size of 13,300 sq. ft. Administration
estimates an additional 15% increase in the base cost to account for specialized air
conditioning and filtering expenses.

Item Note Estimated Cost
Maintenance & Operations 13,300 sq. ft. x $13.89 $184,737
HEPPA Filter Replacement 15% addition to Base Cost $27,711

M & O Cost Total: $212,448

The overall annual operation and maintenance of the target range is estimated at
$327,542.

Summary of Revenue & Operating & Maintenance Costs

Projected Revenue $293,750
Projected Costs - $327,542
Estimated Shortfall: - $33,792

The projected costs and revenue may result in the need for additional operating funds in
the amount of approximately $33,792 to cover first year start-up costs. This may decrease
over time with outreach and marketing through the college’s Department of Public
Relations and Marketing that will work in coordination with the Regional Center for Public
Safety Excellence.

Presenters

Mr. Paul Varville, Chief Administrator of the Department of Public Safety and Dr. Virginia
Champion, Director for Grant Development, Compliance and Management will present at
the Facilities Committee meeting to discuss the grant and the proposed facility and
programs.
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Recommended Action
It is requested that the Facilities Committee recommend that the Board of Trustees accept
and approve:

e the use of a grant for $2,754,601 from the Texas Parks and Wildlife Department
(TPWD);

e the proposed expenditure of an additional $1,280,775 toward the planning and
construction of a target range at the South Texas College Regional Center for Public
Safety Excellence; and

e the TPWD requirement that the target range be available for:

0 90% of the operational hours to the public, and

0 10% of the operational hours by the South Texas College Law Enforcement
Academy, the College Department of Public Safety, and any other law
enforcement activity.
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Review and Recommend Action on Contracting Engineering Services for the
Demolition of Dr. Casso Property

Approval to contract civil engineering services for the demolition of the Dr. Casso property
will be requested at the October 30, 2018 Board meeting.

Purpose
The procurement of an engineer will provide for civil engineering services necessary for
the demolition of the Dr. Casso property.

Justification

The procurement of a civil engineer will allow for the engineer to work with staff to prepare
all necessary design development drawings and specifications in preparation for the
construction documents phase using college design standards as well as all applicable
codes and ordinances. Construction documents will then be issued for solicitation of
construction proposals for the proper demolition of the property. Once received,
construction proposals will be evaluated and submitted to the Board of Trustees with a
recommendation to award a demolition contract.

Background

The Dr. Casso property was purchased on November 21, 2002. The southern portion of
the property had been occupied by the Dr. Casso family until July 2018 as part of the real
estate contract with the College. The northern portion of the property has been used by
the College as part of its current building and site facilities. The College has now taken
full occupancy of the property and is prepared to demolish the existing residence and its
site improvements. The College will be including this remaining property in any future
plans for facility improvements as appropriate and approved by the Board.

Funding Source
Funds for these expenditures are available in the unexpended construction budget for FY
2018-20109.

Reviewers
The Requests for Qualifications have been reviewed by staff from the Facilities Planning
and Construction, Operations and Maintenance, and Purchasing departments.

Enclosed Documents
Site plan of the Dr. Casso Property is enclosed. The evaluation team members completed
evaluations for the firms and prepared the enclosed scoring and ranking summary.

Recommended Action

It is requested that the Facilities Committee recommend for Board approval at the October
30, 2018 Board meeting, the contracting of engineering services with Perez Consulting
Engineers, LLC for civil engineering services for the demolition of the Dr. Casso property
project as presented.

86



¥. SOUTH TEXAS

&
NAAd

COLLEGE

dVIA 41IS

O SNdINVO NVOdd

g

NOILvOO1 19310dd

87



MIIA HOld41X4

88



SOUTH TEXAS COLLEGE

CIVIL ENGINEERING SERVICES FOR DEMOLITION OF CASSO PROPERTY

PROJECT NO. 18-19-1014

VENDOR Perez Consulting Engineers, LLC.
ADDRESS 808 Dallas Ave
CITY/STATE/ZIP McAllen, TX 78501
PHONE 956-631-4482
CONTACT J. David Perez

3.1 Statement of Interest

3.1.1 Statement of Interest for
Project

Stated they are very interested in assisting STC with the demolition of the Casso
Property. Having worked with STC, they are familiar with the procedures for a smooth|
project design and construction.

3.1.2 History and Statistics of Firm

- Established in 1991
- Located in McAllen, TX
- Principal has been providing services since 1976

3.1.3 Narrative describing the design
team's unique qualifications and
specialized design experience as it
relates to the project

Pointed to the firm's experience throughout the Rio Grande Valley area in various
aspects of services. Provided an example of the type of work already provided to the
STC previously.

3.1.4 Statement of Availability and
Commitment

Indicated that they are involved in other work, but is approx. 85% complete. They
can assign a project engineer as soon as awarded and can add personnel as workload
increases.

3.2 Prime Firm

3.2.1 Resumes of Principals and Key
Members

Included resumes for the following staff:
- Jorge D. Perez, P.E., R.P.L.S

- J. David Perez, P.E.

- Rene Gonzalez, P.E.

- Alfonso A. Gonzalez, P.E.

3.2.2 Project Assignments and Lines
of Authority

Listed key Personnel and each role that they play within the company. Indicated the
percentage of time the principal-in-charge will be involved as well as project manager
and assistant project manager.

3.2.3 Prime Firm proximity and
meeting availability

Firm has stated that they are less than 10 minutes away from Pecan Campus which
makes them readily available for scheduled and unplanned meetings.

3.2.4 Describe any litigation the
prime firm is currently involved in
which could affect the firm's ability
to provide professional services to
South Texas College

Firm states they are not involved in any litigation.

3.3 Project Team

3.3.1 Organization chart with Role of
Prime Firm and each consultants firm

Included organizational chart showing prime firm and employee roles.

3.4 Representative Projects

3.4.1 Minimum of 5 projects firm has
worked on

- South Texas College - STC Nursing & Allied Health Center

- UTRGYV - Lamar Parking Lot

- South Texas College - Northeast Parking Lot ($414,913.10)

- South Texas College - North Pecan Campus Infrastructure Improvements Project ($3
Million)

- PSJA ISD - T-STEM Early College & Football Stadium Parking Lot ($1,800/parking
space)

3.5 References

3.5.1 References for five projects

- South Texas College
- UTRGV
- PSJA ISD

3.6 Project Execution

3.6.1 Willingness and ability to
expedite services. Ability to
supplement production.

Stated the firm's understanding of the growth of STC's student population and recent
drainage issues call for Fast-Track Engineering. Provided a detailed summary of the
firm's tasks and schedules for the project.

TOTAL EVALUATION POINTS

574.4

RANKING

1
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SOUTH TEXAS COLLEGE

CIVIL ENGINEERING SERVICES FOR DEMOLITION OF CASSO PROPERTY

PROJECT NO. 18-19-1014
EVALUATION SUMMARY

Perez Consulting

VENDOR Engineers, LLC.
ADDRESS 808 Dallas Ave
CITY/STATE/ZIP McAllen, TX 78501
PHONE 956-631-4482
CONTACT J. David Perez
3.1 Statement of Interest (up to 100 points)
3.1.1 Statement of interest on projects 96
3.1.2 Firm History including credentials 93
3.1.3 Narrative describing the design team's unique qualifications and specialized 98 95.4
design experience as it relates to the project '
3.1.4 Availability and commitment of firm and its principal(s), its consultants and 95
key professionals 95
3.2 Prime Firm (up to 100 points)
3.2.1 Resumes giving the experience and expertise principles and key members for the 98
prime firm that will be involved in the project(s), including their experience with similar
projects and the number of years with the prime firm 95
3.2.2 Proposed project assignments, lines of authority, and communication for principals
and key professional members of the prime firm that will be involved in the project(s). 98 96.2
Indicate the estimated percent of time these individuals will be involved in the project(s).
3.2.3 Prime Firm proximity and meeting availability 95
3.2.4 Describe any litigation the prime firm is currently involved in which could affect the
firm's ability to provide professional services to STC. 95
3.3 Project Team (up to 100 points)
3.3.1 Organizational chart showing, the roles of the prime firm and each consultant firm or individual included.
--ldentify the consultant and provide a brief history about the consultant 98
--Describe the consultant's proposed role in the project and its related project experience
--List a project(s) that the prime firm and the consultant have worked together on during the last five years
--Provide a statement of the consultant's availability for the projects(s) 95
--Provide resumes giving the experience and expertise of principals and key professional members for the consultant who will|
be assigned to the projects(s)
3.3.2 provide an organizational chart showing the roles of the prime firm and each specialized consultant firm(s) or 96
individual(s) to be included if any. 98
--ldentify the consultant and provide a brief history about the consultant and their area of design expertise
--Describe the consultant's proposed role in the project
--List (3) projects the consultant has worked on during the last 5 years which best describe the firm's design expertise 95
--List a project(s) that the prime firm and the specialized consultant have worked together on during the last 5 years
--Provide a statement of the consultant's availability for the project
--Provide resumes giving the experience and expertise of principals and key professionals members for the consultant who will 94
be assigned to the project
3.4 Representative Projects (up to 100 points)
3.4.1 Specific data on 5 projects the prime firm provided or is providing 89
professional services in an educational setting 95
--Project name and location; Project Owner and contact information; Project
construction cost; Project size in gross square feet; Date project was started and 98 924
completed; Professional services prime firm provided for the project; Project 90
manager; Project architect; Project designer; Names of consultant firms and their
expertise 90
3.5 Five References (up to 100 points)
3.5.1 Provide references for 5 projects, other than STC, listed In response to Part 08
four, 3.4.1. The references shall include: 100
--Owner's name, Owner's representative who served as the day-to-day liaison 99 97.4
during planning, design, and construction of the project, and the Owner 95
representative's telephone number and email address 95
3.6 Project Execution (up to 100 points)
3.6.1 Provide information as part of submission response to assure that 19070
Acrchitectural firm is willing and able to expedite design services and construction 98 97
administration for the project. Please provide insight if Architect is intending to 95
supplement production capability in order to meet schedule demands. 95

TOTAL EVALUATION POINTS

574.4

RANKING

90
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Review and Recommend Action on Contracting Architectural Services for the Mid
Valley Campus Student Services Renovation and Thermal Plant Renovation

Approval to contract architect design services to prepare plans for the Mid Valley Campus
Student Services Renovation and Thermal Plant Renovation project will be requested at
the October 30, 2018 Board meeting.

Purpose

Architectural design services are necessary for design and construction administration
services for the Mid Valley Campus Student Services Renovation and Thermal Plant
Renovation project. The design scope of work includes, but is not limited to, design,
analysis, preparation of plans and specifications, permit applications, construction
administration, and inspection of the project.

Background

On September 10, 2018, South Texas College began soliciting for architectural design
services for the purpose of selecting a firm to prepare the necessary plans and
specifications for the Mid Valley Campus Student Services Renovation and Thermal Plant
Renovation project. A total of twenty-two (22) firms received a copy of the RFQ and a
total of seven (7) firms submitted their responses on September 25, 2018.

Funding Source
Funds are budgeted in the Unexpended Construction Plant Fund budget for fiscal year
2018-2019.

Reviewers
The proposals have been reviewed by College staff from the Facilities Planning &
Construction, Maintenance & Operations, and Purchasing departments.

Enclosed Documents

Site plans indicating the location of the proposed Mid Valley Campus Student Services
Renovation and Thermal Plant Renovation are enclosed. The evaluation team members
completed evaluations for the firms and prepared the enclosed scoring and ranking
summary.

Recommended Action

It is requested that the Facilities Committee recommend for Board approval at the October
30, 2018 Board meeting, the contracting of architectural design services with Rike Ogden
Figueroa Allex Architects, Inc. for preparation of plans and specifications for the Mid
Valley Campus Student Services Renovation and Thermal Plant Renovation project as
presented.
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SOUTH TEXAS COLLEGE
ARCHITECTURAL SERVICES - MID VALLEY CAMPUS BUILDING F RENOVATION & THERMAL PLANT REPURPOSING
PROJECT NO. 18-19-1018

Alvarado Architects & Associates,

goERO International, LLC. /

Gignac &

Milnet Architectural

Negrete & Kolar

Rike Ogden Figueroa Allex Architects,

The Warren

VENDOR Inc. dba ERO Architects Associates, LLP. Services, PLLC. Architects, LLP. Inc. Group Architects, Inc.
ADDRESS 307 S Main St 300 S 8th St 3700 N 10th St 608 S 12th St 204 E Stubbs St 1007 Walnut Ave 1801 S 2nd St Ste 330
CITY/STATE/ZIP Donna, TX 78537 McAllen, TX 78501 McAllen, TX 78504 McAllen, TX 78501 Edinburg, TX 78539 McAllen, TX 78501 McAllen, TX 78503
PHONE 956-274-7046 956-655-4655 956-686-0100 956-688-5656 512-461-8810 956-686-7771 956-994-1900
FAX 956-622-7313
CONTACT Erasmo Eli Alvarado I11 Eli R. Ochoa Raymond Gignac Rodolfo R. Molina, Jr. David Negrete Luis A. Figueroa Laura N. Warren

3.1 Statement of Interest

3.1.1 Statement of Interest
for Project

Indicated they are committed to
establishing a long term partnership.
Pointed out that their team members
have prior experience working in
South Texas and know all the

Firm listed previous renovation
projects they have worked on for STC
and look forward to serving the
college again.

Pointed out their expertise with state-
of-the-art educational spaces.
Indicated that sustainable design is a
regular practice for the firm.

The company pointed out their
experience working with the college
and indicated that the company
specializes in renovation projects.

Indicated that over 60% of the firm's work
has been in “transforming, modernizing,
rehabilitation, or adding to existing facilities."

The firm cited the previous work they have
provided for STC and stated their confidence
in the ability to continue providing excellent
service.

Pointed to the current work being provided to
STC and welcome the opportunity to continue
providing services.

3.1.2 History and Statistics
of Firm

-Firm founded in 1991
- Pointed out 25+ years of experience

- Created in 2001

- Headquartered in McAllen, TX

- Professional staff of 26 includes 2
licensed architects and 4 licensed
engineers

- Offices in Corpus Christi, Harlingen
and McAllen
- Established in 1988

- Established in 2000

- Pointed out experience in
educational design and renovation
projects.

- Pointed out the 34+ years experience
of principal

- Offices in Austin and Edinburg
- Principal has 30+ years experience
- Established in 2003

- Established in 1949 in McAllen
- Maintain offices in McAllen

- Established in 2004
- Offices in McAllen and Austin

3.1.3 Narrative describing
the design team’s unique
qualifications and specialized
design experience as it
relates to the project

Stated that firm offers multiple
services within a single source, which
allows increased flexibility to react
quickly to a variety of options and
considerations.

Presented the following aspects of the
firm's experience:
-Collaborative/Holistic Approach
-Higher Education Experience
-Cultural Design

-Problem-Solving Design

-Technical Accuracy and Speed

Pointed out the firm's experience with
educational facilities. Cited the firm's
design of facilities in the Rio Grande
Valley and their familiarity with
geotechnical and civil engineering firms
and their understanding of local codes and
ordinances.

Firm listed the following items:
-Prior Experience with STC
-Renovations of Functioning
Buildings

-BIM Experience

-Budget Conscious

-"More Attentive Service"

Pointed out the collaboration with Halff
Associates for 18 years in building
conversions.

Cited the firm's familiarity with food service
programs and equipment by providing these
types of facilities in schools.

Indicated that the firm is known state-wide for
educational and research facility design.

3.1.4 Statement of
Availability and
Commitment

Indicated their team is ready to begin work
on the project immediately and ready to
provide the proposed staff within this
submittal and any other resources
necessary to perform architectural services
to this project.

Indicated all key principles and staff
are available and committed to lead
and manage the proposed STC
projects.

Stated that they will commit the work
force necessary to complete project
within the designated schedule.

State that they do not pursue projects
unless certain of capabilities to
produce on or ahead of schedule.
Indicated that staff are immediately
available for the project.

Indicated that the firm will commit to having
the staff available according to the schedules
determined.

Indicated the immediate availability to
provide services and the active participation
by the key team members of the firm.

Indicated their commitment to allocate the
best members of the staff to STC projects.

3.2 Prime Firm

3.2.1 Resumes of Principals
and Key Members

Included resumes for the following:
- Erasmo D. Alvarado, Jr - President
-Erasmo Eli Alvarado, Il - Vice-
President

-Pedro G. Ayala - Associate

-Mario Garza, Jr - Project Manager

Included resumes for the following:

- Eli R. Ochoa, Project Manager

- Maria O. Scurry, Project Architect

- Gabriel H. Herrera, Production Lead

- Roberto Pruneda, Design & Visualization
- Jose L. Rios, Associate Architect

- Manuel Zamora, Associate Architect

- Sergio Castillo, BIM Specialist

- Jerry Garcia, Manager

- Patricia M. Rendon, Associate Architect

Included resumes for the following staff:

- Raymond Gignac, Principal-In-
Charge/Project Director

- Rolando Garza, Architectural Design
Manager

- Carolyn James, Interior Designer

- Nicholas Gignac, Associate AIA

- Juan Mujica, Project Manager

- David Majda, Construction Administrator|
- Ana Salas-Luksa, Architectural Associate

Included resumes for the following
staff:
- Rodolfo R. Molina, Jr. - President

Included resumes for the following staff:

- David N. Negrete, Principal Partner

- Andres L Mata, Jr., Project Manager

- Esteban Zamora, Project Designer

- Bruce W. Menke, Project Manager

- Jason T. George, Architect Project Manager

Included resumes for the following:
- Luis A. Figueroa - Principal

- Manuel Hinojosa - Principal

- Humberto Rodriguez - Principal

- Miguel Martinez, Intern Architect

Included resumes for the following staff:

- Laura Nassri Warren - President/Principal
- Andrina De Anda - Associate Architect
Director

- Natanael Perez - Senior Project Manager

- Maritza Cardenas - Senior Project Manager
- Crystal Chavez - Project Manager

- Nicole Reyman - Architectural Intern

3.2.2 Project Assignments
and Lines of Authority

Duties and time assignments for each
staff member were included.

Duties and time assignments for each
staff member were included.

Lines of authority and project
assignments were not included.

Listed four staff, including the
president, who will be involved.
Pointed out a range in time
commitment by each staff member,
but the range varied widely.

Lines of authority are indicated in an
organization chart. Indicate that all team
members will, at some point, dedicate 100%
of time to project.

Indicated duties and time assignments for the
key team members.

Duties and time assignments for firm staff and
staff from consultant firms are summarized in
atable. Time assignments for most of the
staff range from 40% to 80%.

3.2.3 Prime Firm proximity
and meeting availability

Firm is located in Donna, TX which is
only 10 minutes away from the STC
Mid Valley Campus.

Indicated that the firm is 2.6 miles
away from the Pecan Campus.

Indicated they are located in McAllen,
TX a 10 minute drive from STC
campus and will be very accessible for
meeting throughout the entire project.

Indicated that the firm is
approximately 21 minutes from the
Mid Valley Campus.

Firm is located within 11 miles of the work
site.

Indicated that he firm is 23 miles away from
the Mid Valley Campus.

Firm is located in McAllen and is about 18
minutes from STC Mid Valley Campus..
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SOUTH TEXAS COLLEGE
ARCHITECTURAL SERVICES - MID VALLEY CAMPUS BUILDING F RENOVATION & THERMAL PLANT REPURPOSING
PROJECT NO. 18-19-1018

VENDOR

Alvarado Architects & Associates,
Inc.

goERO International, LLC. /
dba ERO Architects

Gignac &
Associates, LLP.

Milnet Architectural
Services, PLLC.

Negrete & Kolar
Architects, LLP.

Rike Ogden Figueroa Allex Architects,
Inc.

The Warren
Group Architects, Inc.

3.2.5 Describe any litigation
the prime firm is currently
involved in which could
affect the firm’s ability to
provide professional services
to STC

Indicated that the firm is not involved
in any litigation.

Indicated that the firm is not involved
in any litigation.

Currently, involved in one case, but
indicated it will not affect ability to
provide services to STC.

Indicated that the firm is not involved
in any litigation.

Indicated that the firm is not involved in any
litigation.

Indicated that the firm is not involved in any
litigation that would affect its ability to
provide services to STC.

Indicated that firm has not been involved in
litigation disputes.

3.3 Project Team

3.3.1 Organization chart
with Role of Prime Firm and
each consultants firm

Included organization chart which
showed the following consultants:
- M Garcia Engineering

- Chanin Engineering

- Jones*DBR

Included organizational chart showing
the prime firm and the following
consultants:

- Halff Associates, Inc.

Firm did not respond to this item.

Included organizational chart showing
prime firm and the following
consultants:

- DBR Engineering - MEP Engineer

- Solorio, Inc. - Structural Engineer

- Civil Engineer - As designated by
Owner

Included organizational chart showing prime
firm and the following consultants:

- HALFF Associates - MEP & Structural
Engineering

Included organizational chart showing prime
firm and the following consultants:

- M. Garcia Engineering - Civil Engineering
- Chanin Engineering - Structural

- Trinity Engineering - MEP

Included organizational chart showing prime
firm and the following consultants:

- Solorio - Structural

- DBR Engineering - MEP Engineer

3.4 Representative Projects

3.4.1 Minimum of 5 projects
firm has worked on

- South Texas College - Pecan Plaza
Police Department Headquarters
Renovation ($864,000)

- UTB Texas Southmost College -
Oliveira Library Interior Renovations
($1,7000,000)

- Texas A&M University at Kingsville
- BES 100 Interiors Modifications

- South Texas College- Nursing and Allied
Health Professions Expansion Phase 1
($16,037,087)

- South Texas College - Repurposing of
Mid Valley Campus Building C into new
Health Professions Labs, instructional
space and Monitoring rooms ($2,020,012)
- UTRGV- Repurposing the UTRGV
Edinburg Campus bookstore into a new
School for Social Work and Occupational

- Del Mar College - Emerging
Technology Expansion ($8 million)

- Robstown ISD - High School
Additions & Renovations ($11.3
million)

- University of Texas - Bay Education
Center & Laboratory ($1.2 million)

- La Joya ISD - Juarez Lincoln High
School with C.A.T.E. Labs & Kitchen

- Texas State Technical College -
Engineering Center - Phase Il -
($3,400,000)

- PSJA ISD - Daniel Ramirez
Elementary School ($12,747,800)

- Edinburg CISD - Robert Vela HS -
New Science Wing Addition &
Renovations - ($9,727,637)

- Brooks County ISD - Falfurrias High

- UTRGYV - Health Services Center
($1,580,000)

- McAllen Transnational Intelligence - Anti
Gang Center ($2,500,000)

- UTRGV Marialice Shary Shivers (MASS)
Administration building Interior Renovations
($2,345,000)

- General Services Administration - ICE Big

- South Texas College - Mid Valley Student
Service Building Expansion ($2,500,000)

- Harlingen I1SD - Harlingen School of Health
Professions ($15,319,400)

- PSJA 1SD - High School Stadium
Renovations Phase I, 11, 11 ($9,828,955)

- PSJA ISD - Zeferino Farias Elementary
School ($10,358,911)

- PSJA ISD - Southwest Early College High

- South Texas College - Student Activities
and Cafeteria Building ($6,897,227)

- UTRGV-DHR - Multi-Disciplinary Medical
Research Facility ($36,000,000)

- City of McAllen - McAllen Miller
International Airport Renovations and
Additions ($26,000,000)

- Mission EDC - CEED Mission Economic
Development Corporation ($3,602,638)

($368,000) Therapy ($2,289,490) ($57.3 million) School - Prase 1 & Il Renovations | SPTing Area Office ($5,200,000) School ($45,000,000) ~ Juan Diedo Academy - Juan Disco
- Laredo Community College - Second |- S0uth Texas College - Pecan Campus | nug Christi ISD - Veterans - Edinburg CISD - Central Administration |- Valley View ISD - Valley View Early go Academy )1eg
c Student Services Building Modifications o - ; ($9,958,322) ildi d K . I Academy Catholic Regional High School,
ampus ($35,000,000) ($402,960) Memorial High School with Science  [* Edinburg CISD - Barrientes MS - Building and Network Operating & IT College ($15,608,800) Gymnasium Building & Campus Master Plan
. — .|and C.A.T.E Labs & Kitchen . - Training Center ($10,200,000) - UTRGV - HCEBL- Additional Office for
- UTRGV - BookBee Building Renovation Fine Arts Addition ($3,752,899) - ($1,719,000)
($79,590,679) ($93,204,494) SOM and Health Affairs ($1,201,949.62)
3.5 References
Taft 1SD -UTRGV
:V\z;leslaco D -UTRGV - Del Mar College - Brooks County ISD - UT-Rio Grande Valley - Edinburg CISD - Cantu Construction & Development Company
351 References for five _ Mission CISD - Texas State Technical College - City of Corpus Christi - Edinburg CISD - Edinburg CISD - Harlingen ISD - ’\gc):j':je_?_ Miller International Airport Renovations
o - UTRGV - Brownsville - PSJAISD - Pharr-San Juan-Alamo ISD - Washington Alliance Capital - La VillaISD and Adaitions . .
projects - UTRGV ] . . . . - Mission Center for Education and Economic
- Texas State Technical College - Austin Community College - Corpus Christi ISD - Texas State Technical College - City of McAllen - PSJA ISD Development
-Harlingen CISD - LaJoya ISD - City of McAllen - City of Edinburg - Roma ISD - South Texas College

- Texas Southmost College

- Juan Diego Academy

3.6 Project Execution

3.6.1 Willingness and ability
to expedite services. Ability
to supplement production.

Stated that they have implemented
step-by-step procedures to ensure a
project stays on schedule. Will work
closely with Owner to ensure project
timelines are met. Will supplement
production capability to meet schedule
demands, if necessary.

Indicated willingness and ability to
expedite services and construction
administration for projects. Stated
their extensive experience in
accelerating project schedules to meet
school year calendars and minimize
the time students are exposed to
construction.

Indicated they are willing and able to
expedite design services and
construction administration. Provided
very detailed project approach process
and part of it addresses timely
completion of project.

Stated their ability to complete
projects on short timelines. Indicated
they have completed most of their
larger projects and are ready for a new
design challenge.

Indicated that they will assign staff as needed
to meet STC's goals. Stated that firm is
currently underutilized and fully capable of
undertaking the services to meet the College's
needs.

Indicated that firm is committed to immediate
and thorough response to the project. Stated
that in house staff in the Rio Grande Valley is
able to provide all production.

Stated that staff can be assigned to the project
immediately. Are able and committed to begin
work on your project the moment we receive notice
of award. Indicated that team has no need to
supplement production capability as they are able
to provide services through all phases of the
project.

Total Evaluation Points

557.50

560.17

470.50

561.00

560.50

562.50

559.83

Ranking

6

4

7

2

5
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Y. SOUTH TEXAS
¢y COLLEGE

Motions
October 9, 2018
Page 25, 10/5/2018 @ 9:46 AM

Review and Recommend Action on Contracting Construction Services for the Mid
Valley Campus Childcare Center Canopy Replacement

Approval to contract construction services for the Mid Valley Campus Childcare Center
Canopy Replacement project will be requested at the October 30, 2018 Board meeting.

Purpose
The procurement of a contractor will provide for construction services necessary for the
Mid Valley Campus Childcare Center Canopy Replacement project.

Background
The Mid Valley Campus Childcare Center Canopy Replacement project has been

approved as part of the Renewals and Replacements Fund projects. The canopy to be
replaced is part of the existing building purchased from Weslaco ISD which was built over
30 years ago and in need of replacement. A new metal canopy is proposed to match the
adjacent canopies that have been previously installed.

Staff from the Facilities Planning and Construction and Purchasing Departments prepared
and issued the necessary plans and specifications for the solicitation of competitive
sealed proposals for this phase.

Solicitation of competitive sealed proposals for this project began on September 10, 2018.
A total of nine (9) sets of construction documents were issued to general contractors and
a total of five (5) proposals were received on September 25, 2018.

Timeline for Solicitation of Competitive Sealed Proposals

September 10, 2018 Solicitation of competitive sealed proposals began.

September 25, 2018 Five (5) proposals were received.

College staff reviewed and evaluated the competitive sealed proposal and recommend
Tri-Gen Construction, LLC as the highest ranked in the amount of $42,010.

Funding Source

Highest Ranked
Amount Proposal
Source of Funding Budgeted | Tri-Gen Construction, LLC | Budget Variance
Renewal and
Replacement Plant Fund $60,000 $42,010 $17,990
Total Amount $60,000 $42,010 $17,990

Funds are budgeted in the Renewal and Replacement Plant Fund budget for fiscal year
2018-2019.
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Motions
October 9, 2018
Page 26, 10/5/2018 @ 9:46 AM

Reviewers
The proposals have been reviewed by College staff from the Facilities Planning &
Construction, Maintenance & Operations, and Purchasing departments.

Enclosed Documents
Staff evaluated the proposal and prepared the enclosed proposal summary. It is
recommended that the top ranked contractor be recommended for Board approval.

Recommended Action
It is requested that the Facilities Committee recommend for Board approval at the October

30, 2018 Board meeting, to contract construction services with Tri-Gen Construction, LLC
in the amount of $42,010 for the Mid Valley Campus Childcare Center Canopy
Replacement project as presented.
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SOUTH TEXAS COLLEGE
MD VALLEY CAMPUS - CHILD CARE DEVELOPMENT CENTER- CANOPY REPLACEMENT
PROJECT NO. 18-19-1019
EVALUATION SUMMARY

Golden Key RG Enterprises, LLC. / Tri-Gen
VENDOR Construction Services Herrcon, LLC. NM Contracting, LLC. dba G&G Contractors Construction, LLC.
ADDRESS 3409 S Jackson Rd 1333 E Jasmine Ave 2022 Orchid Ave 711 E Wisconsin Rd 900 N Texas Blvd Ste 201
CITYISTATE/ZIP Pharr, TX 78577 McAllen, TX 78501 McAllen, TX 78504 Edinburg, TX 78539 Weslaco, TX 78599
PHONE 956-393-0960 956-330-5566 956-631-5667 956-283-7040 956-447-1048
FAX 956-627-3959 956-259-8046 956-447-2003
CONTACT Raul Aquirre Gilbert Herrera Noel Munoz Rene Garza Juan Gonzalez
18.85 45 29.52 26.46 4491
L 18.85 45 29.52 26.46 4491
1 gf;psfasf‘zzgigtjsp;ﬁ; " 1885 | 18.85 45 45 2052 | 2052 | 2646 | 2646 | as01 | 4491
18.85 45 29.52 26.48 4491
18.85 45 29.52 26.46 4491
7 9 8 9 9
The Respondent's experience 6 7 7 7 8
2 |and reputation. 6 6.2 9 8.1 7 7.6 9 8.4 9 8.7
(up to 10 points) 6 75 8 9 95
6 8 8 8 8
4 8 8 9 8
The quality of the 2 7 6 7 8
3 ;if/'?g:ﬁe”ts goods or 3 3.2 8 7.7 7 7.2 8 8 8 8.2
(up to 10 points) 3 8.5 8 8 9.5
4 7 7 8 7.5
0 4 45 45 3
The Respondent's safety 1 3 3 3 3
4 |record 0 0.6 4 34 35 3.8 4 4 4 3.3
(up to 5 points) 2 3 4 45 45
0 3 4 4 2
3 5 7 7 6
The Respondent's proposed 3 5 6 7 7
5 |personnel. 0 2.2 6 4.4 5 6.3 6 6.8 6 6.5
(up to 8 points) 5 3 7 7 75
3 3 6.5 7 6
The Respondent's financial 3 6 85 8 z
capability in relation to the 2 5 7 8 8
6 |size and the scope of the 3 2.6 6 5.2 7 75 8 8 7 75
(pl:;jfgté points) 2 5 8 8 85
3 4 7 8 7
0 4 4 4 4.5
The Respondent's organization 1 4 4 4 5
7 |and approach to the project. 0 0.6 5 4.5 4 4.1 4 4.3 5 4.6
(up to 6 points) 5 5 5 55 4
0 45 35 4 45
7 4.53 3.85 3.85 5.92
The Respondent's time frame 7 4.53 3.85 3.85 5.92
8 |for completing the project. 7 7 453 4.53 3.85 3.85 3.85 3.85 5.92 5.92
(Upto 7 points) 7 453 3.85 3.85 5.92
7 4.53 3.85 3.85 5.92
TOTAL EVALUATION POINTY 41.25 82.83 69.87 69.81 89.63
RANKING 5 2 3 4 1
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Review and Recommend Action on Contracting Construction Services for the
Technology Campus Advance Technical Careers Building B Concrete Floor
Repairs

Approval to contract construction services for the Technology Campus Advanced
Technical Careers (ATC) Building B Concrete Floor Repairs project will be requested at
the October 30, 2018 Board meeting.

Purpose
The procurement of a contractor will provide for construction services necessary for the
Technology Campus ATC Building B Concrete Floor Repairs project.

Background
The Technology Campus ATC Building B Concrete Floor Repairs project has been

approved as part of the Renewals and Replacements Fund projects. The existing
southeast portion the Technology Campus ATC Building B has experienced a shift in the
concrete floor and foundation system. The portion of the building that has shifted was a
previous addition to the main building prior to when the College took ownership from the
City of McAllen. This shift has caused the floor to be uneven and cracks have appeared
on the walls and ceiling at the expansion joint where the two structures are adjoined.

CLH Engineering, Inc. was contracted to provide an analysis of the existing structure and
provide engineering drawings to provide structural reinforcement as necessary. CLH
Engineering, Inc. prepared and issued the necessary plans and specifications for the
solicitation of competitive sealed proposals for this phase.

Solicitation of competitive sealed proposals for this project began on August 14, 2018. A
total of nine (9) sets of construction documents were issued to general contractors & plan
rooms and a total of four (4) proposals were received on August 28, 2018.

Timeline for Solicitation of Competitive Sealed Proposals

August 14, 2018 Solicitation of competitive sealed proposals began.

August 28, 2018 Four (4) proposals were received.

College staff reviewed and evaluated the competitive sealed proposal and recommend 5
Star GC Construction, LLC as the highest ranked in the amount of $64,300.
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Funding Source

Highest Ranked
Proposal
Amount | s5star GC Construction,
Source of Funding Budgeted LLC Budget Variance
Renewal and
Replacement Plant Fund $400,000 $64,300 $335,700
Total Amount $400,000 $64,300 $335,700

Funds are budgeted in the Renewal and Replacement Plant Fund budget for fiscal year
2018-2019. The recommended construction proposal is far less than budgeted since it
only includes the costs for work to level the building. Separate costs for repairing the
ceilings, walls, and floors in the interior spaces are not included. The additional repair
costs will be performed in a separate proposal process. In addition, when the budgets
were developed, staff was not sure on the method the engineer would recommend to
perform the floor leveling repairs.

Reviewers
The proposals have been reviewed by College staff from the Facilities Planning &
Construction, Maintenance & Operations, and Purchasing departments.

Enclosed Documents
Staff evaluated the proposal and prepared the enclosed proposal summary. It is
recommended that the top ranked contractor be recommended for Board approval.

Recommended Action

It is requested that the Facilities Committee recommend for Board approval at the October
30, 2018 Board meeting, to contract construction services with 5 Star GC Construction,
LLC in the amount of $64,300 for the Technology Campus ATC Building B Concrete Floor
Repairs project as presented.
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SOUTH TEXAS COLLEGE

TECHNOLOGY CAMPUS - BUILDING B CONCRETE FLOOR
PROJECT NO. 18-19-1016
EVALUATION SUMMARY

Y. so
D0

Bougambillias 5 Star RG Enterprises, LLC./
VENDOR Construction, LLC. GC Construction, LLC. J Pena Construction dba G&G Contractors
ADDRESS 1775 Central Blvd Ste B 3209 Melody Ln 5808 N 23rd St 711 E Wisconsin Rd
CITY/STATE/ZIP Brownsville, TX 78520 Mission, TX 78574 McAllen, TX 78504 Edinburg, TX 78539
PHONE 956-541-1390 956-867-5040 956-971-8705 956-283-7040
FAX 956-541-1925 956-599-9055 956-259-8046
CONTACT Miguel A. Cisneros Alan Oakley Jose Pena Rene Garza
18 45 24.75 315
The Respondent's price 18 45 24.75 315
1 |proposal. 18 18 45 45 24.75 24.75 315 315
(up to 45 points) 18 45 24.75 315
18 45 24.75 31.5
7 8 7 7
The Respondent's experience 8 9 8 9
2 |and reputation. 9 8 9 8.8 8 7.6 9 8.4
(up to 10 points) 7 9 7 8
9 9 8 9
8 8 7 7
The quality of the Respondent's 8 9 9 8.5
3 |goods or services. 9 8 8 8.6 8 8.2 8 7.6
(up to 10 points) 7 9 8 6
8 9 9 8.5
3 3 4 3
The Respondent's safet d 25 35 A A
e Respondent's safety recor
4 (Up to 5 points) 4 33 4 3.6 4 3.6 3 3.6
3 4 2 4
4 3.5 4 4
6 7 6 6
The Respondent's proposed 7 7 6 7
5 [personnel. 7 6.6 7 7 7 6.4 6 6.2
(up to 8 points) 7 7 6 5
6 7 7 7
6 8 6 8
The Respondent's financial 6 85 6 85
capability in relation to the size - -
6 and the scope of the project. 5 6 8 79 5 58 7 [
(up to 9 points) 6 7 5 8
7 8 7 7
4 5 5 4
The Respondent's organization 3 5.5 5 5
7 |and approach to the project. 5 4 6 5.1 4 4.8 5 4.2
(up to 6 points) 4 4 5 3
4 5 5 4
6 7 6 4.7
The Respondent's time frame 6 7 6 4.7
8 |for completing the project. 6 6 7 7 6 6 4.7 4.7
(up to 7 points) 6 7 6 47
6 7 6 4.7
TOTAL EVALUATION POINTS 59.9 93 67.15 73.9
RANKING 4 1 3 2
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¥, SOUTH TEXAS
¢y COLLEGE

Motions
October 9, 2018
Page 35, 10/5/2018 @ 9:46 AM

Update on Status of Non-Bond Construction Projects
The Facilities Planning and Construction staff prepared the attached design and
construction update. This update summarizes the status of each capital improvement

project currently in progress. Mary Elizondo and Rick de la Garza will be present to
respond to questions and address concerns of the committee.
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